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Executive Summary 
 

Capital Improvement Program   
The City of Eugene’s Capital Improvement Program (CIP) forecasts the City's capital needs over 
a six-year period based on various long-range plans, goals and policies.  The program is updated 
every two years.  The FY12-17 Capital Improvement Program for the Airport, Parks and Open 
Space, Public Buildings and Facilities, Stormwater, Transportation and Wastewater totals 
approximately $152.3 million in projects with funding secured or identified and $162.1 million 
in projects with funding not identified.  The Financial Summaries section contains tables 
summarizing all CIP projects included in the six-year program.  
 

The primary goals of the CIP are to: 
• Provide a balanced program for capital improvements given anticipated funding revenues 

over a six-year planning period; 
• Illustrate unmet capital needs based on anticipated funding levels, and; 
• Provide a plan for capital improvements which can be used in preparing the Capital 

Budget for the coming two fiscal years. 
 
Capital projects are generally large-scale endeavors in terms of cost, size and benefit to the 
community. The underlying strategy of the CIP is to plan for land acquisition, construction, and 
major preservation of public facilities necessary for the safe and efficient provision of services. 
A critical element of a balanced CIP is the provision of funds to preserve or enhance existing 
facilities and provide new assets that will aid response to service needs and community growth. 
 
Projects with Secured or Identified Funding  
 
Projects with funding 
identified or funding secured 
in this CIP total 
approximately $152.3 
million.  Approximately 
$46.9 million of anticipated 
spending on Transportation 
projects represents the 
largest portion of the CIP.  
The Pavement Preservation 
Program projects account 
for $41.6 million of the 
Transportation projects. 
 

Airport
$46.8

Parks & Open 
Space
$6.6

Public 
Buildings and 

Facilities
$25.5

Stormwater
$13.5

Transportation
$46.9

Wastewater
$13.1

FY12-17 CIP Totals $152.3 Million
for Projects with Secured or Identified Funding

$ Amounts (in millions)
May not add up to total due to rounding

 
Airport is the second largest category with $46.8 million in proposed projects.  Terminal 
Building Expansion accounts for $16.2 million in this category. Other significant projects 
include Concourse C Addition, Automated Car Wash Facility, Access Road Improvements and 
Taxiway Rehabilitation. Smaller projects include overlay of runways, taxilane reconstructs, and 
acquiring snow removal equipment vehicles. 
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Public Buildings and Facilities projects include significant improvements during the CIP period 
totaling $25.5 million.  Projects include preservation and maintenance of existing City facilities 
such as the Hult Center and Parking Garages. 
 
The City’s Wastewater system is scheduled to spend $13.1 million on capital projects in the next 
six years.  Included in these improvements is $12.1 million to preserve and rehabilitate the aging 
wastewater system, decrease inflow and infiltration, and address increased wet weather flows. 
 
The Stormwater system is planning to invest $13.5 million on improvements in this CIP.  A 
major new project is the Underground Injection Control (UIC) Facility Removal, which is 
prompted by new Department of Environmental Quality (DEQ) requirements to remove 
stormwater drywells.  Other projects include various streambank and outfall stabilization 
projects, restoration and enhancement of the wetlands in West Eugene, and ongoing stream 
corridor acquisition. 
 
Projects with Funding Not Identified  
Also included in the CIP are projects totaling $162.1 million for which funding has not been 
identified.  The Transportation category includes $98.3 million of these unfunded projects, 
primarily for the Pavement Preservation Program and Project Backlog, which is expected to 
grow after the completion of the 2008 Street General Obligation Bond projects. 
 
The Parks and Open Space category includes a total of approximately $15.5 million of unfunded 
projects that were identified in the Parks, Recreation and Open Space (PROS) Project and 
Priority Plan.   
 
Debt Capacity  
The City has used only a small portion of its legal debt capacity; however, it would be 
financially imprudent to issue debt to the legal maximum.  Last updated in 2006, the City’s 
Financial Management Goals and Policies set an affordable level of debt.  Although there is 
sufficient debt capacity available to fund all of the projects in the CIP, it is not recommended 
that the City use that level of debt in the current economic climate. 
 
CIP Development and Review  
During the summer and fall of even numbered years staff compile the Draft CIP using input and 
requests from a variety of sources, including neighborhood groups, individual citizens, adopted 
plans and policy documents, etc.  The Draft CIP is subsequently published and made available to 
the public. 
 
Following review of the CIP by the Budget Committee, and adoption by the City Council, the 
plans become the basis for preparation of the City’s Capital Budget for the next two years. 
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Reader’s Guide 
 
Capital Projects Definition 
 
A capital project is defined as an activity that creates, improves, replaces, repairs, or maintains a 
capital asset and results in a permanent addition to the City’s inventory.  This is accomplished 
through one or more of the following actions: 

• Acquisition of property; 
• Construction of new facilities; and/or 
• Rehabilitation, reconstruction or renovation of an existing facility to a condition which 

extends its useful life or increases its usefulness or capacity. 
 
Capital assets include land, site improvements, parks, buildings, streets, bike paths, bridges, 
stormwater facilities, and wastewater systems.  Certain types of equipment, such as the hardware 
attached to or purchased with the land or building, are also included.  The purchase of vehicles is 
not typically considered a capital project.  In certain purchases using federal funding, vehicles 
may be included in the CIP. 
 
Capital projects are generally large-scale endeavors in terms of cost, size and benefit to the 
community.  They involve nonrecurring expenditures or capital outlays from a variety of 
specifically identified funding sources and do not duplicate normal maintenance activities 
funded by the operating budget.  
 
Capital Improvement Program (CIP) 
 
The Capital Improvement Program (CIP) forecasts Eugene's capital needs over a six-year period 
based on various adopted long-range plans, goals and policies.  The City updates the CIP every 
two years. 
 
For a majority of the proposed capital projects, the CIP represents decisions that have occurred 
prior to the review of the draft CIP.  These projects are included in the CIP to ensure that the 
document serves as a complete listing of all capital projects the City plans to begin constructing 
over a six-year period.  Other projects in the CIP represent newly proposed capital spending on 
specific projects or generic categories of projects, such as general site and facility improvements 
in the Public Buildings and Facilities section. The public review of the draft CIP is used to gather 
additional input and reach a final decision on how the City should allocate its capital dollars over 
this period of time.   
 
Document Structure 
Projects listed in the CIP are arranged in the following order:  

Category 
 Funding Status  
  Subcategory  
   Project  
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Category - Eugene's CIP is organized by functional program areas. At the beginning of each 
category is an introduction reporting specific issues and tables listing the costs of individual 
projects. The categories are: 

• Airport 
• Parks and Open Space 
• Public Buildings and Facilities 
• Stormwater 
• Transportation 
• Wastewater   

Funding Status – Capital projects in the CIP are assigned one of three funding status levels. 
Projects with funding secured and funding identified status are grouped together. At the 
beginning of each funding status section is a table listing the capital projects included in that 
section. 

• Funding Secured - Projects with secured/dedicated funding such 
as SDCs and Assessments. 

• Funding Identified - Projects with a high likelihood of having 
available funding such as state monies or ongoing grants. 

• Funding Not Identified – A funding source is not identified within 
the CIP period.     

Subcategory – Projects in the CIP are assigned to a specific subcategory, which represents a 
distinct area of capital improvement, such as a preservation and maintenance activity or 
construction of a new capital facility. Subcategories are described in detail at the beginning of 
each category. 

• Functional and Safety Improvements 
• Land Acquisition 
• New Capital Facilities 
• Preservation and Maintenance 
• Restoration 
• Site and Facility Improvements 
• Stormwater Rehabilitation and Improvements 
• Stream Corridor Acquisition 
• Upgrades and Capacity Enhancement   

Project – Each project has its own page that provides information about the project. The project 
page includes a project name, description, funding source, costs, plans related to the project, and 
an area for a location map or photo. 

Funding Status 
Projects with funding 
secured and funding 
identified status are 
grouped together as 
these will become the 
basis for the next two 
years of the annual 
capital budget. 
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The CIP Development and Review Process  
Typically, development of the Capital Improvement Program is a nine-month process, which 
begins in the summer of even-numbered years and ends the following spring.  Below is the 
schedule for the FY12-FY17 CIP Update. 
 
Date Meeting Description 
January 2011 Draft CIP is published and made available for public review through 

notification of the Budget Committee and the Neighborhood Leaders 
Council, shared electronically with interested parties, published on the 
City’s web page, and made available at several locations throughout 
the City. 
 

February 2011 
 

Budget Committee reviews the Draft CIP with primary focus on the 
financial and budget issues and receives public comment on the Draft 
CIP.  Budget Committee’s recommendations and comments are 
forwarded to the City Council. 
 

February 2011 City Council conducts a public hearing on the Draft CIP in order to 
consider public testimony.  City Council holds a work session on the 
CIP, finalizes and adopts the CIP. 
 

Summer 2011 The Adopted FY12-FY17 CIP is published, distributed and posted to 
the City’s web site. 
 

 
Following adoption of the CIP by the City Council, the projects scheduled for FY12 become the 
basis for preparation of the FY12 capital budget.  The capital budget is submitted to the Budget 
Committee in the spring of each year and adopted by the City Council as part of the annual 
budget in June.  
 
Projects in the second fiscal year of the CIP become the basis of the subsequent fiscal year’s 
capital budget.  At the time the Budget is adopted, any changes to project timing or funding 
adopted in the capital budget process or by supplemental budget action are automatically 
considered to be amendments to the CIP.  
 

5



Draft CIP Project List Based On 
 
• Available Resources 
• Citywide Project Coordination 
• Funding Constraints 

 
 

 
 

 
 
Projects Identified Through: 
• Public Requests 
• Prior Plans/Studies such as Airport Master Plan,  PROS Plan,  ADA Transition 

Plan, Trans Plan, etc. Many have public involvement components. 
• Infrastructure Improvement and/or Replacement Programs 
• Maintenance/Monitoring Programs such as Facility Condition Reports 

Project Proposals Developed 
 
• Project Timeline Developed 
• Size 
• Scope 
• Cost Estimate 
• Funding Source 
 
 

Draft CIP Document  
 
The Draft CIP is distributed to the Budget Committee and posted on 
the City’s web site for citizen review. 

Citizen involvement: Share draft CIP electronically with interested parties and 
neighborhood associations asking for their input; staff meets with interested 
neighborhood groups if necessary. 
 
Budget Committee accepts public comments and makes a recommendation to 
Council. 

Adopted CIP Document 
 
City Council holds a public hearing and adopts the CIP. The CIP 
becomes the basis for the Annual Capital Budget. 
 
The Adopted CIP is distributed to interested parties, Budget Commit-
tee, and posted on the City’s web site. 

Trans Plan 

PROS Plan ADA Transition Plan  

Facility Condition Reports 

Airport Master Plan 

August- 
December 

Capital Improvement Program (CIP) Planning Process 

Public Input 
Opportunity 

Ongoing 
Planning 

Public Input 
Opportunity 

January 

January - 
February 

February-
July 

Public Input 
Opportunity 

Public Input 
Opportunity 

The CIP is compiled once every two years during the summer and fall of even numbered years. 

City of Eugene 2012 – 2017 Capital Improvement Program 
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Types of Capital Needs 
 
Qualifying Criteria 
 
Capital projects must meet one or more of the following criteria to be included in the CIP: 
 

1. Contribute to the development or implementation of Council-adopted plans and policies, 
including the Financial Management Goals and Policies, the Growth Management 
Policies, and the Downtown Space Plan; 

2. Address health and safety needs, reduce City liability, or improve access to City facilities 
by those with disabilities (address Federal Section 504 requirements); 

3. Maintain existing assets or improve the efficiency of City operations; 
4. Improve revenue potential or enhance existing programs; 
5. Respond to a request from a neighborhood group, citizen, government entity, or City 

advisory group; and 
6. Be funded from within current and/or projected revenue streams (including additional 

operating requirements).  Placeholder projects and projects with funding not identified 
are shown for informational purposes only.   

 
Rehabilitation & Preservation of Existing Capital Assets 
 
As an asset ages, it requires preservation to protect or extend its useful life.  If an asset is not 
preserved, it will deteriorate prematurely and its benefit to the community will be lost.  In 
addition, reconstruction costs are frequently four to five times the cost of preservation and 
maintenance, particularly for street surfaces.  As a result, the CIP reflects the broad direction of 
the City Council as set forth in the Financial Management Goals and Policies to preserve 
existing capital assets before they fall into such disrepair that expensive rehabilitation or 
replacement is required.    
 
The City currently preserves and maintains a wide variety of capital assets (including municipal 
buildings, infrastructure, land, and equipment) and leased facilities. Examples of facilities 
maintained by the General Fund are: 
 

• Athletic fields, including softball, baseball & soccer fields  
• Bike paths 
• City Hall, including the downtown police station 
• Community and senior centers  
• Cuthbert Amphitheater 
• Fire stations  
• Hult Center for the Performing Arts 
• Jogging trails 
• Main library 
• Neighborhood recreational facilities  
• Park equipment, furnishings, picnic shelters, storage buildings, & restrooms 
• Parkland and Ridgeline open space  
• Park office and maintenance complexes 
• Pedestrian/bike bridges  
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• Police/Fire training facilities 
• Police substations 
• Swimming pools 
• Tennis courts    

 
Dedicated Funds are used to preserve and maintain other facilities, including the following 
examples: 
 

• Airport 
• Atrium Building 
• Bike lanes and on-street bicycle routes 
• Branch libraries 
• City offices used by non-general fund staff 
• Parking garages 
• Public Works maintenance facility 
• Stormwater system 
• Streets, bridges, alleys, and sidewalks 
• Traffic signals, signs, pavement markings and street lights 
• Wastewater pump stations 
• Wastewater system 
• Wetland mitigation bank system 

 
Inadequate funding for preservation programs has resulted in a backlog of rehabilitation projects, 
primarily related to General Fund assets and to Eugene's street systems. 
 
New Capital Facilities and Capacity Enhancements 
 
As the community’s population base expands, the need to provide safe and efficient capital 
facilities increases.  New streets are necessary to provide access and the delivery of goods and 
services to developing areas.  In addition, wastewater and stormwater systems are necessary for 
the health, welfare, and safety of the community.   
 
The increased need for additional capacity is reflected not only in the City’s wastewater, 
stormwater, and road systems, but in other areas as well, such as facilities for parks, recreational 
services and emergency services.  
 
Project Priorities  
 
Potential projects to address new capital needs or expand and enhance existing capital assets are 
derived from a number of sources.  These include: 
 

• Functional plans, such as transportation, airport, parks, or wastewater and stormwater 
system plans and studies; 

• Neighborhood and other refinement plans; 
• Requests from individual citizens, neighborhood associations, and community 

organizations; 
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• Requests from other governmental units, such as school districts, federal and state 
agencies; 

• City departments; and 
• City committees and commissions. 

 
Given the wide variety of specialized funding sources and the framework of adopted plans and 
policies, selection of projects for the CIP does not follow a one-size-fits-all priority setting 
process.  Instead, within each program area various projects are selected based on needs that 
have been identified within that area; the funding that is projected to be available (and the 
limitations on how it can be used); and any specific support or direction that has been provided 
by official advisory groups, neighborhoods, individual citizens, the City Council, outside 
agencies, or other sources of input and guidance.  
 
The following section contains a list of plans and reports from which the majority of current CIP 
projects have been compiled. 
 
 
Summary of Prior Planning Processes and Reports 
 
______________________________________________________________________________ 
Plan:  ADAAG (Americans with Disability Act Accessibility Guidelines) Facilities 

Accessibility Evaluation 
Description: A report that identifies areas of non-conformance in meeting the intent of Title 2 

of the ADA and includes prioritized recommendations for correcting the 
deficiencies to bring facilities in compliance with ADA. 

 
Last Update   Last Public Review Next Public Review 
2008    N/A N/A 
______________________________________________________________________________ 
Plan:  Agate/Fairmount Transportation Study 
Description: A study of traffic calming measures in the Fairmount neighborhood and of 

strategies to improve the function and carrying capacity of Agate Street between 
Franklin and 19th Avenue. 

 
Last Update   Last Public Review Next Public Review 
2007    2007 N/A 
______________________________________________________________________________ 
Plan:  Airport Advisory Committee Recommendation 
Description: The Committee develops recommendations for City staff by providing an ongoing 

citizen perspective and review of Airport Capital Improvement Projects, 
environmental issues, the airport budgeting process, and changes to Airport 
Administration policy. 

 
Last Update   Last Public Review Next Public Review 
N/A    N/A Monthly Meetings 
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______________________________________________________________________________ 
Plan:  Airport Master Plan Update 
Description: Provides a 20 year development guide detailing the short and long term needs. 

Reviewed by the Airport Master Plan Update Advisory Committee. 
 
Last Update   Last Public Review Next Public Review 
2010    2009 Not scheduled 
______________________________________________________________________________ 
Plan:  Airport Pavement Management Plan 
Description: Provides a condition assessment and recommended maintenance strategy and 

estimated cost for airport pavement. 
 
Last Update   Last Public Review Next Public Review 
2005    N/A N/A 
______________________________________________________________________________ 
Plan:  Americans with Disabilities Act (ADA) Transition Plan 
Description: A report that identifies prioritized recommendations for correcting the 

deficiencies to bring facilities in compliance with ADA. 
 
Last Update   Last Public Review Next Public Review 
2003    2003 Not scheduled 
 
______________________________________________________________________________ 
Plan:  Arterial-Collector Street Plan 
Description: Provides an updated and adopted street classification map that identifies the 

community's major streets, with appropriate street design standards and guidelines 
to apply to street construction, reconstruction, and improvement. Adopted by the 
City Council. 

 
Last Update   Last Public Review Next Public Review 
1999    1999 Not scheduled 
 
______________________________________________________________________________ 
Plan:  Central Area Transportation Study (CATS) 
Description: A comprehensive examination of traffic circulation, parking, and alternative 

transportation modes resulting in policies and implementation strategies 
consistent with the Downtown Plan. Adopted by the City Council. 

 
Last Update   Last Public Review Next Public Review 
2004    2004 Not scheduled 
 
______________________________________________________________________________ 
Plan:  City Hall Seismic Evaluation 
Description: Seismic vulnerability assessment of City Hall. 
 
Last Update   Last Public Review Next Public Review 
1995    N/A N/A 
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______________________________________________________________________________ 
Plan:  City of Eugene NPDES Municipal Stormwater Permit & Stormwater 

Management Plan 
Description: This permit and associated Stormwater Management Plan represent the City of 

Eugene’s Phase I of the National Pollution Discharge Elimination System 
(NPDES) Municipal Separate Storm Sewer Discharge (MS4) Permit. 

 
Last Update   Last Public Review Next Public Review 
2010    N/A N/A  
 
______________________________________________________________________________ 
Plan:  City of Eugene Underground Injection Controls Water Pollution Control Facility 

(WPCF) Permit 
Description: This permit regulates the discharges from underground injection controls (UICs), 

or drywells, into groundwater. 
 
Last Update   Last Public Review Next Public Review 
2010    N/A N/A 
 
______________________________________________________________________________ 
Plan:  City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) 

Implementation Plan 
Description: Plan identifies strategies that the City will undertake to minimize its contributions 

of certain pollutants to water quality impaired water bodies in within the 
Willamette Basin. 

 
Last Update   Last Public Review Next Public Review 
2008    N/A N/A 
 
______________________________________________________________________________ 
Plan:  Community Climate Energy Action Plan 
Description: Provides recommended action items to reach goals for reduced production of 

greenhouse gases, reduced consumption of fossil fuels and adaption to the 
impacts from climate change and high energy prices. 

 
Last Update   Last Public Review Next Public Review 
2010    2010 Not scheduled 
 
______________________________________________________________________________ 
Plan:  Comprehensive Stormwater Management Plan 
Description: Provides policy direction for an integrated, multi-objective stormwater 

management program. Includes flood protection and drainage services, protection 
and improvement of water quality, and protection and enhancement of wetlands 
and waterways.  Adopted by the City Council. 

 
Last Update   Last Public Review Next Public Review 
1993    1993 Not scheduled 
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______________________________________________________________________________ 
Plan:  Consolidated Plan (HUD CDBG and HOME grants) 
Description: Inter-jurisdictional plan to identify needs and formulate a five-year strategic plan 

with objectives and outcomes that address needs for housing, homeless, and 
community development. 

 
Last Update   Last Public Review Next Public Review 
2010    2010 Not scheduled 
 
______________________________________________________________________________ 
Plan:  Draft Eugene Multi-Modal Transit Station Master Plan 
Description: Long-range capital improvement plan addressing rail, transit, pedestrian and 

passenger vehicle improvements to improve multi-modal use of depot site. 
 
Last Update   Last Public Review Next Public Review 
2005    N/A N/A 
 
______________________________________________________________________________ 
Plan:  Elevator Modernization Report 
Description: A one-time evaluation of the City's existing elevators that was completed in 2003 

to address elevator code changes that went into effect in 2000. 
 
Last Update   Last Public Review Next Public Review 
2003    N/A N/A 
 
______________________________________________________________________________ 
Plan:  Envision Eugene (under development) 
Description: A comprehensive strategy which will guide how Eugene grows over the next 20 

years (2010-2030), including subsequent implementation actions necessary to 
implement this strategy. 

 
Last Update   Last Public Review Next Public Review 
2010    2010 2011 
 
______________________________________________________________________________ 
Plan:  Eugene Downtown Plan 
Description: Provides long range direction for future development, improvements, and 

activities in the downtown area.  Adopted by the City Council. 
 
Last Update   Last Public Review Next Public Review 
2004    2002 Not scheduled 
 
______________________________________________________________________________ 
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______________________________________________________________________________ 
Plan:  Facility Condition Report 
Description: A staff report detailing the status of City facilities in order to prioritize building 

reinvestment. This report focuses primarily on the General Fund-supported 
facilities. 

 
Last Update   Last Public Review Next Public Review 
2010    N/A N/A 
 
______________________________________________________________________________ 
Plan:  Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year 
Description: Provides a five-year financial plan for capital improvements to the Eugene 

Airport utilizing FAA funds.  Updated annually.  Projects are reviewed by the 
Airport Advisory Committee. 

 
Last Update   Last Public Review Next Public Review 
2010    2010 2011 
 
______________________________________________________________________________ 
Plan:  Financial Management Goals and Policies 
Description: Policies and procedures related to financial operations and management of City 

resources.  Adopted by the City Council. 
 
Last Update   Last Public Review Next Public Review 
2006    As required As required 
 
______________________________________________________________________________ 
Plan:  HUD Action Plan (CDBG and HOME grants) 
Description: Annual funding plan to achieve objectives identified in the five-year HUD 

Consolidated Plan. 
 
Last Update   Last Public Review Next Public Review 
2010    N/A N/A 
 
______________________________________________________________________________ 
Plan:  Master Traffic Communications Plan 
Description: A report that identifies the communications needs of the City’s traffic network. 
 
Last Update   Last Public Review Next Public Review 
2008    N/A N/A 
 
______________________________________________________________________________ 
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______________________________________________________________________________ 
Plan:  Park Facilities Accessibility Evaluation 
Description: A report that identifies areas of non-conformance in park facilities in meeting the 

intent of Title 2 of the ADA and includes prioritized recommendations for 
correcting the deficiencies to bring park facilities in compliance with ADA. 

 
Last Update   Last Public Review Next Public Review 
2008    N/A N/A 
 
______________________________________________________________________________ 
Plan:  Parking Structure Condition Analysis (PSCA) 
Description: Analysis of the parking structures by an architectural firm specializing in 

structural engineering.  The study details recommended maintenance to increase 
the longevity of the facilities. 

 
Last Update   Last Public Review Next Public Review 
2008    N/A N/A 
 
______________________________________________________________________________ 
Plan:  Pavement Management Program 
Description: Provides a condition assessment and recommended maintenance strategy and 

estimated cost for each street segment within the City's inventory of streets. 
 
Last Update   Last Public Review Next Public Review 
2006    N/A N/A 
 
______________________________________________________________________________ 
Plan:  Pedestrian and Bicycle Master Plan (under development) 
Description: The Pedestrian and Bicycle Master Plan is a component of TransPlan. 
 
Last Update   Last Public Review Next Public Review 
2010    2010 Not scheduled 
 
______________________________________________________________________________ 
Plan:  PROS (Parks, Recreation and Open Space) Comprehensive Plan 
Description: A policy document that provides long range direction for future strategies and 

actions to improve parks, provide recreation opportunities, and protect natural 
resource values.  Adopted by the City Council. 

 
Last Update   Last Public Review Next Public Review 
2006    2006 Not scheduled 
 
______________________________________________________________________________ 
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______________________________________________________________________________ 
Plan:  PROS Project and Priority Plan 
Description: An action plan with specific project information that provides long range 

direction for future strategies and actions to improve parks, provide recreation 
opportunities, and protect natural resource values. Adopted by the City Council. 

 
Last Update   Last Public Review Next Public Review 
2006    2006 Not scheduled 
 
______________________________________________________________________________ 
Plan:  Regional Transportation Plan 
Description: Provides a 20 year policy and strategies to address the region's transportation 

issues consistent with federal regulations including a financially constrained list 
of projects.  Adopted by the Metropolitan Policy Committee. 

 
Last Update   Last Public Review Next Public Review 
2007    2007 Not scheduled 
 
______________________________________________________________________________ 
Plan:  Stormwater Basin Master Plan 
Description: Provides stormwater management strategies for each basin.  Approved by the 

Executive Manager of the Public Works Department. 
 
Last Update   Last Public Review Next Public Review 
2002    2002 Not scheduled 
 
______________________________________________________________________________ 
Plan:  Traffic Signal List 
Description: Identifies those intersections within the City that have met one or more MUTCD 

(Manual on Uniform Traffic Control Devices) traffic signal warrants. 
 
Last Update   Last Public Review Next Public Review 
2006    N/A N/A 
 
______________________________________________________________________________ 
Plan:  TransPlan 
Description: Provides long-range policy and implementation strategies to address the region's 

transportation issues, as required by the State of Oregon.  Adopted by the City 
Council. 

 
Last Update   Last Public Review Next Public Review 
2009    2009 Not scheduled 
 
______________________________________________________________________________ 
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______________________________________________________________________________ 
Plan:  Urban Forest Management Plan 
Description: Provides direction to manage trees within city limits. 
 
Last Update   Last Public Review Next Public Review 
1992    N/A N/A 
 
______________________________________________________________________________ 
Plan:  Urban Renewal Plan - Downtown District 
Description: Provides direction for economic development in the Downtown District.  

Originally adopted in 1968.  City Council acts as the Urban Renewal Agency 
(URA) Board.  URA activities are reviewed by the Eugene Redevelopment 
Advisory Committee. 

 
Last Update   Last Public Review Next Public Review 
2010    2010 Not scheduled 
 
______________________________________________________________________________ 
Plan:  Urban Renewal Plan - Riverfront District 
Description: Provides direction for economic development in the Riverfront District.  

Originally adopted in 1985.  City Council acts as the Urban Renewal Agency 
Board.  URA activities are reviewed by the Eugene Redevelopment Advisory 
Committee. 

 
Last Update   Last Public Review Next Public Review 
2004    2004 Not scheduled 
 
______________________________________________________________________________ 
Plan:  Urban Sanitary Sewer Master Plan 
Description: Identifies future needs and estimates the costs to extend service to developing 

areas within the Urban Growth Boundary. 
 
Last Update   Last Public Review Next Public Review 
1992    1992 Not scheduled 
 
______________________________________________________________________________ 
Plan:  Wet Weather Flow Management Plan (WWFMP) 
Description: Provides a strategic approach designed to reduce or limit the amount of 

groundwater/rainwater flow treated at the regional wastewater treatment plant 
while retaining the carrying capacity of the collection system. 

 
Last Update   Last Public Review Next Public Review 
2001    2001 Not scheduled 
 
______________________________________________________________________________ 
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Funding  
 
The major sources of funds available for capital projects are dedicated funds. The use of 
dedicated funds is restricted by the limitations imposed by local, state, or federal laws associated 
with the funding source. For the most part, these funds are accounted for in the City’s special 
revenue, capital project, or enterprise funds, such as the Road Fund, the Municipal Airport Fund, 
or the Systems Development Capital Projects Fund.  
 

Passenger Facility 
Charges, $6.9 

2008 Street Bond, 
$18.8 

General Fund, 
$23.0 

Pavement 
Preservation 

Capital, $18.8 Wastewater, 
$12.6 

Federal Aviation 
Admin., $12.0 

Airport 
Construction, 

$27.8 

Stormwater, 
$14.5 

SDC, $10.7 

Parking, $3.7 Other Sources 
<$1M, $3.3 

FY12-17 CIP Totals $152.3 Million 
for Funded Projects by Source

$ Amounts (in millions) / may not add up to total due to rounding
 

 
Projects that are not supported by dedicated revenue are financed by a transfer from the General 
Fund.  The City may also receive direct funding for projects from other jurisdictions or through 
grants and donations.  For major projects with citywide benefits, the City Council may request 
voter approval of a property tax levy to repay General Obligation Bonds.   
 
 
Funding Sources and Restrictions 
 
Airport Fund 
Purpose: To account for the operations of the municipal airport.  Principal sources of revenues 
are rental of terminal space to airlines and other service providers, landing fees, and parking fees. 
The fund receives Airport Improvement Program monies from the Federal Aviation 
Administration for capital improvements.  The fund also imposes passenger facility charges on 
passengers utilizing the airport, the proceeds of which are restricted for use in financing eligible 
projects, as determined by FAA regulation. 
 
Restrictions: Airport revenues are restricted for use in financing eligible Airport projects as 
determined by FAA regulation. 
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Community Development Fund 
Purpose: To account for grant revenues received from the U.S. Department of Housing and 
Urban Development.  Major expenditures include social service funding; acquisition; 
construction and rehabilitation of low-income housing; accessibility improvements to City 
facilities and infrastructure; and job creation loans. 
 
Restrictions: Community Development Block Grant funds must meet the federal government 
criteria of benefiting low to moderate income individuals’ needs, eliminating slums and blight, 
or addressing an urgent need.  
 
General Capital Projects Fund 
Purpose: To account for the financing and construction of capital facilities not financed by 
proprietary or other capital projects funds.  General Fund revenues, Federal and State grants, 
donations, and bond proceeds provide the financing for the expenditures of this fund. 
 
Restrictions: Funding provided by bond proceeds (including interest earnings) are restricted by 
the terms of the bond measures approved by voters and any contract(s) developed at the time of 
the bond sale.  Grants are usually restricted to a specific project or type of project. 
 
 
Library, Parks, and Recreation Fund 
Purpose: To account for contributions from private donors to support the public library and City-
owned parks and recreation facilities. 
 
Restrictions: Designation upon receipt of donation. 
 
Parking Services Fund 
Purpose: To account for operations of City-owned parking facilities.  Revenue sources include 
parking fees and fines, meter receipts, and rentals.  The revenue is used to operate and maintain 
the parking facilities.  A portion of the revenue is transferred to the General Fund to support 
other city services. 
 
Restrictions: Partial restriction for debt service payments by bond covenants. 
 
Special Assessments Capital Projects Fund 
Purpose: To account for the interim financing and related costs of construction for public 
improvements which primarily benefit the property owners against whose properties special 
assessments are levied.  Construction period financing is obtained through issuance of short-term 
debt, and the repayment of the debt is financed through special assessment collections, proceeds 
of long-term bonded debt, and interest on investments.  
 
Restrictions: State law restricts assessments to the specific improvement constructed. 
 
Stormwater Utility Fund 
Purpose: To account for the operation, construction, and maintenance of the stormwater drainage 
system and the wetland resource protection and enhancement program.  Primary revenues are 
stormwater user fees and the sale of wetland mitigation credits. 
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Restrictions: As allowed under state statue, the proceeds of user fees are retained in the fund for 
planning, constructing and/or operating the system.  Wetland mitigation credits are restricted to 
appropriate projects within the wetland bank service area. 
 
Systems Development Charges (SDC) Capital Projects Funds 
Purpose: To account for construction of the growth related portion of capacity-enhancing capital 
projects.  Financing is provided by a systems development charge levied against developing 
properties.  Expenditures are restricted by state law to capacity-enhancing projects for the 
following systems:  transportation, sanitary sewers (wastewater), storm sewers (stormwater), and 
parks facilities.  
 
Restrictions: ORS 223.297 – 223.314 provides the statewide framework guiding system 
development charges.  Expenditures of improvement SDCs are restricted by state law to 
capacity-enhancing projects for the system for which the fee is imposed.  The reimbursement 
portion of SDCs may be used for capital projects related to the system for which the fee was 
collected, including rehabilitation of existing systems.  
 
Transportation Capital Projects Fund 
Purpose: To account for funding used for transportation related projects, usually expended 
within the public right-of-way or on projects that directly benefit the City’s transportation 
system, e.g. the pavement preservation program.  The majority of funds are federal and state 
grants for specific general road capital projects, as well as the local motor vehicle fuel tax.  
 
Restrictions: Funding must be used for road related purposes by ORS 366.785 – 366.820 and is 
limited to the specific projects stated in each agreement.  Dedicated fuel tax revenue is used 
specifically for the preservation and maintenance of Eugene streets.  Restrictions are specified by 
City of Eugene Ordinance No 20278. 
 
Wastewater Utility Fund 
Purpose: To account for the operation, construction, and maintenance of the wastewater 
collection and treatment system.  Primary revenues are wastewater user fees. 
 
Restrictions: Partial restriction for outstanding debt service payments.  As allowed under state 
statue, the proceeds of user fees are retained in the fund for planning, constructing and/or 
operating the system.   
 
Urban Renewal Agency Downtown Capital Projects Fund 
Purpose: To account for costs of constructing and improving capital facilities and infrastructure 
projects in the Downtown District.  Financing is provided by Downtown Urban Renewal Tax 
increment revenues and interest on investments. 
 
Restrictions:  For use in the Downtown urban renewal district according to the Urban Renewal 
Plan. 
 
 
 

19



 
City of Eugene 2012 – 2017 Capital Improvement Program 

Urban Renewal Agency Riverfront Capital Projects Fund 
Purpose: To account for costs of constructing and improving capital facilities and infrastructure 
projects in the Riverfront District.  Financing is provided by Riverfront Urban Renewal tax 
increment revenues and interest on investments. 
 
Restrictions: For use in the Riverfront urban renewal district according to the Urban Renewal 
Plan. 
 
 
Other Costs Associated with CIP Projects 
 
Generally, projects that create new capital facilities or increase capacity will have associated 
long-term operating, preservation, and maintenance costs. The CIP reports these costs associated 
with certain projects.   
 
The operating costs to maintain a facility and to provide service to the community have been 
included in the description of projects where the amount is significant and can reasonably be 
estimated at this time.  Operating costs associated with capital projects can also be found in 
either the City of Eugene’s Annual Budget or the Multi-Year Financial Plan. 
 
Long-term preservation and maintenance costs are also reported in the CIP where the amount is 
significant and can be reasonably estimated. These costs are reported as an annualized amount to 
show the impact of major preservation and maintenance costs related to specific CIP projects. In 
many cases, the design of projects included in the CIP is at a conceptual stage and may change 
significantly over time.  These changes may have an impact on the associated operating, 
preservation, and maintenance costs. 
 
Projects with significant unfunded operating, preservation, and maintenance costs may be 
postponed if the operating funds are not available to cover increased on-going costs. 
 
 
Policy Guidelines 
 
The City's Financial Management Goals and Policies provide the framework for financial 
planning and decision-making by the City Council, Budget Committee, and City staff.  The 
Capital Improvement Policies, as last reviewed by the City Council in April 2000, are:   
 
1. The City will plan for capital improvements over a multi-year period of time.  The 

Capital Improvement Program will directly relate to the long-range plans and policies of 
the City.  Operating funds to maintain capital improvements and to fund additional staff 
and service needs must be estimated and identified prior to making the decision to 
undertake specific capital improvements. 

 
2. Whenever a service is an enterprise or utility-based operation and where the ratepayer 

directly benefits, the City will work to finance capital improvements by using self-
supporting revenue bonds, which could be General Obligation-backed. 
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3. Use of General Obligation bonds will be limited to major capital construction or 

improvements in support of general municipal services. 
 

4. Financing of infrastructure improvements through use of Assessment bonds will be 
limited to those projects where the required assessed value-to-assessment ratio is met and 
to the extent the City's financial position permits the use of this financing device. 
 

5. To maintain the City’s physical assets, a current inventory of all of the City's physical 
assets and their condition and maintenance costs will be maintained. 

 
6. Council will make a specific determination whether to establish a replacement reserve 

sinking fund when creating an asset with a value in excess of $1 million and a useful life 
in excess of ten years. 

 
7. Funding sources that have been identified for a specific project and approved with the 

adoption of the Capital Improvement Program shall remain the funding source for that 
project unless a specific exception is directed by Council. 

 
8. Flexible transportation funding available to the City from federal, state, county, and local 

sources, that is eligible, will be used to fund operations, maintenance and preservation of 
existing transportation infrastructure, unless a specific exception is directed by Council. 

 
9. New transportation capital projects, including transit projects that are located within the 

Eugene City limits will be reviewed by the Eugene City Council before inclusion into 
any regional or multi-jurisdictional project list or plan. 
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Debt Capacity 
 
Overview 
 
This section of the CIP discusses the affordability of future bond issues for unfunded projects.  
There are two ways to look at debt capacity.  The first is to look at the capacity to issue debt 
under legal constraints.  The second is to look at the affordability of that debt recognizing there 
is a limit to the City’s ability to repay obligations. 
 
The City has used only about 5.2% of its more than $678 million of legal debt capacity for 
general obligation bonds as of June 30, 2010.  The City’s Budget Committee has determined that 
it would not be prudent for the City to issue debt up to that legal limit.  The City has Financial 
Management Goals and Policies that include the following debt management guidelines.  These 
guidelines were reviewed and approved by the Budget Committee in February 2004. 
 

• Net direct debt as a percentage of real market value shall be a maximum of 1.0%. 
• A minimum of 50% of net direct debt shall be retired within 10 years. 
• Maximum annual debt service on all General Fund-backed debt shall be limited to 10% 

of General Fund expenditures in the year in which the debt is issued.  Of this amount, 
long-term debt that has a primary pledge of General Fund resources shall be no more than 
5% of General Fund expenditures.  

 
These limits define the affordable level of debt that could be issued under the CIP.  The 
following table shows the estimated levels for the City’s debt affordability ratios as of June 30, 
2010. 
 

 
Debt Affordability Ratios 

As of 
June 30, 2010 

Policy 
Limit 

Net direct debt as a percentage of real market value 
 

0.18% Maximum 
of 1.0% 

Percent of net direct debt retired within 10 years 
 

81% Minimum of 
50% 

Annual debt service on all General Fund-backed 
debt as a percent of General Fund expenditures  

 

1.4% Maximum 
of 10% 

 
Net direct debt includes all of the City’s general obligation bonds except 50% of the Atrium 
bonds.  The City excludes the pension bonds from the definition of net direct debt. 
 
The City’s debt ratios have an impact on its credit rating.  The City is rated “Aa1” by Moody’s 
Investors Service and has maintained a double-A rating since 1957.  The City’s rating was 
adjusted from Aa2 to Aa1 as part of Moody’s recalibration of municipal bond ratings in May of 
2010.  Recalibration adjustments are not upgrades but align municipal bond ratings on a global 
scale with their corporate counterparts.  When Moody’s rating agency last evaluated the City’s 
credit, it was noted that the City’s credit strengths included the low debt burden with an above 
average repayment schedule.   
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Projected Debt Burden 
 
As of June 30, 2010, there is about $186 million of additional capacity for debt issuance within 
the policy limits.  The CIP includes $162.1 million of unfunded projects, not including 
placeholder projects that are incorporated in the Multi-Year Financial Plan (MYFP).  Some of 
these projects would most likely require debt issuance in order to be fully funded.  While there is 
sufficient debt capacity available to fund all of the unfunded projects using debt it is not prudent 
to utilize the full capacity available.  Debt capacity is impacted by outside forces such as the 
economy and the value of property.  Due to the uncertainty of the economy and the recent 
downward trend in property values it is likely our debt capacity will diminish somewhat in the 
near term.  This uncertainty means that careful choices will have to be made in the use of the 
remaining debt capacity.    
 
CIP on the Web 
 
The adopted FY12-17 CIP can be accessed on the City’s web site at www.eugene-or.gov/CIP.  
The web site contains the entire CIP document and identifies the projects by neighborhood 
where applicable.  Prior CIP documents, Budget Committee materials, and the annual operating 
and capital budgets are also presented on the website. 
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Southeast 
Eugene

0 400000 800000
Miles

CIP PROJECTS  -  CENTRAL EUGENE

Parks and Open Space
Site-specific CIP projects shown in funding 
tables for 2012-2017 as $50,000 or more

Alton Baker Park Renovations

Stormwater
Site-specific CIP projects shown in funding 
tables for 2012-2017 as $50,000 or more

Amazon Creek - 24th Ave to Fairgrounds - Rehabilitation and Restoration

Public Buildings and Facilities
Site-specific CIP projects shown in funding 
tables for 2012-2017 as $50,000 or more

Atrium Building Improvements
Hult Center Metal/Glass Roof Repair
Hult Center Silva/Soreng Hall Sound System Replacement
Hult Garage - Seal Parapet Walls
Main Library Parking Preservation
Overpark - Seal Cracks in interior/exterior Walls and Ceilings
Overpark Deck Coating
Parcade - Replace Deck Coatings
Parcade Garage - Seal exterior Walls
Parking Garage Access System Replacement
Parking Garage Elevator Upgrades
Pearl St Garage - Wall Coatings and Sealing
Pearl St Garage - Deck Coating

Transportation
Site-specific CIP projects shown in funding 
tables for 2012-2017 as $50,000 or more

Alder St and 13th Ave Bicycle and Pedestrian Improvements
Jeppesen Acres Road - Gilham Rd to Providence St
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Transportation
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Parks and Open Space
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Figure 4a
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Figure 1b
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Airport 
 
Capital projects for the Eugene Airport are outlined in and structured by the Eugene Airport 
Master Plan Update and the five year Federal Aviation Administration (FAA) Capital 
Improvement Plan.  These documents provide for the planned development of the Airport 
property and facilities to accommodate future aviation demand while remaining compatible with 
the environment and community development.  Project priorities are determined through a 
process based on the adopted Master Plan Update and FAA approval.  Direction, policy guidance 
and citizen input is provided by the Airport Advisory Committee (AAC) made up of five 
representatives from special interest groups, one neighborhood representative, one citizen from 
the voter pool, and two representatives from Lane County. 
 
Project Subcategories   
Airport projects are described in one of four ways:  
1. Preservation and Maintenance – Projects that preserve, maintain and repair the 

investment in existing airport facilities.  They help to ensure that airport improvements 
achieve their useful life span and are maintained at a level required for effective service 
delivery to the public. 

 
2. Site and Facility Improvements - Projects that include modifications and/or additions to 

existing facilities to meet operational goals. 
 
3. Functional and Safety Improvements - Projects that include modifications and/or 

additions to existing facilities to meet cost-efficiency goals and safety requirements.  
4. New Capital Facilities – Projects in this category typically provide for new and/or 

replacement facilities, expansion of existing facilities/services or purchase of a new asset.   
  
The focus of the Airport for the immediate future will be economic development, enhancements 
to safety and security, customer service improvements, and the preservation and maintenance of 
existing assets - primarily airfield pavements and the terminal building. 
 
The FY12-FY17 CIP includes Airport improvement projects such as the addition of an 
automated exit system from the secured area of the terminal and the installation of a deicing 
collection system.  Preservation and maintenance projects continue to focus on pavement 
improvements to taxiways, taxilanes and ramps as identified in the Airport’s Pavement 
Management Plan.  The FY12-FY17 CIP also includes the construction of a new car wash 
facility and storage area for the car rental agencies.  The new environmentally friendly, energy 
efficient facility will be relocated to the south end of the Airport and will be funded entirely by 
Customer Facility Charges (CFCs). 
 
Several major projects have been completed since the previous CIP.  Construction of a new 
Aircraft Rescue and Fire Fighting (ARFF) facility relocated the station to the north end of the 
Airport in order to improve response times to both runways as required by Federal Aviation 
Administration (FAA) Part 139 regulations.  The terminal ramp rehabilitation project replaced 
the existing concrete around the terminal’s A gate structure, providing a stronger, long lasting 
surface to park larger airplanes while boarding passengers.  Finally, Runway 16R/34L, the 
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Airport’s primary runway, and the associated taxiways were repaired and resurfaced, prolonging 
its useful life for another 20 years.  All three projects were funded by federal and state grant 
awards. 
 
The projects listed in the FY12-FY17 CIP are considered funded and are consistent with the 
2006 Eugene Airport Master Plan Update, a refinement of the Airport’s 1999 Master Plan.  The 
Master Plan serves as a development guide for the Airport’s short-term (5 to 10 years) and long-
term (20 years) needs.  The Master Plan presents a 20-year development plan that is technically 
correct, environmentally sound, financially viable, and implementable; and identifies the overall 
land requirements that will ensure the Airport’s long-term operational viability. 
 
Funding    
Eugene Airport’s capital projects receive the majority of their funding from FAA grants.  The 
FAA grants include money from both an Entitlement Fund and a Discretionary Fund. Levels of 
available Discretionary Funds are subject to Congressional legislation and are subject to the 
FAA’s priority system.  The balance of funding comes from the Municipal Airport Fund, which 
is derived from airport parking fees, terminal rents, fees from other operations, and passenger or 
customer facility charges.  While the current Airport CIP is fully funded, some projects are being 
segregated into smaller projects and spread out over a longer period of time to reflect the annual 
funding limitations.   
 
 

Airport 
Construction, 
$27,844,000 Customer 

Facility Charges, 
$2,700,000 

Federal Aviation 
Admin., 

$12,041,000 

Passenger 
Facility Charge, 

$4,245,000 

Airport Funding Sources
FY12-17 CIP Total $46,830,000 for Funded Projects
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Airport

Functional and Safety Improvements

Funding Secured

Runway: Mitigation of Open Water
Project Description: Phase I was for mitigation/drainage for Runway 34L.  FY13 project is for 
mitigation/drainage for Runway 34R.  Project will reduce open water attracting seasonal birds near the 
airfield.

Project Status: In Progress   Funded in FY2010-15 CIP.  Phase I began in FY10.  Phase II work slated to 
begin in FY13.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Airport Master Plan Update

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

20132012 20152014
Fund

Total2016 2017

Federal Aviation Admin. $950$950$0 $0$0 $0 $0

Passenger Facility Charge $50$50$0 $0$0 $0 $0

$0 $0$0 $1,000Total $1,000$0 $0

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport Open Water Mitigation Area

City of Eugene 2012-2017 Capital Improvement Program
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Airport

Functional and Safety Improvements

Funding Secured

Terminal Building:  Exit Lane Monitoring Structure
Project Description: This project will provide automated and secured Exit Lane Monitoring services for 
the daily period when the Transportation Security Administration (TSA) doesn't staff the exit lane to the 
airport's main lobby, reducing operating costs.

Project Status: Not Started   Funded in the FY2010-15 CIP.  Design and construction scheduled to begin 
in FY12, an additional $200,000 compared to the previous CIP is needed due to increased cost of the 
project.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

20132012 20152014
Fund

Total2016 2017

Passenger Facility Charge $200$0$200 $0$0 $0 $0

$0 $0$200 $0Total $200$0 $0

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Exit Lane System

City of Eugene 2012-2017 Capital Improvement Program
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Airport

New Capital Facilities

Funding Secured

Automated Car Wash Facility
Project Description: Design and construct an environmentally friendly and energy efficient automated car 
wash facility for the car rental agencies at the airport.  The project will relocate the current car 
service/storage area to the south of Old Airport Road and will be funded by Rental Car Customer Facility 
Charges.

Ongoing preservation and maintenance costs will be funded by the car rental agencies with lease 
agreements.

Project Status: Not Started   Partially funded in the FY09 Capital Budget.  New project in FY2012-17 CIP. 
This project will be built in two phases.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

20132012 20152014
Fund

Total2016 2017

Customer Facility Charges $2,700$0$800 $1,900$0 $0 $0

$0 $1,900$800 $0Total $2,700$0 $0

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Current Eugene Airport Car Wash Facility

City of Eugene 2012-2017 Capital Improvement Program
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Airport

New Capital Facilities

Funding Secured

General Aviation Terminal
Project Description: Design and construct a new general aviation terminal with direct access to the 
existing airfield.  As identified in the Master Plan Update, the new facility will be adjacent to the new 6000 
foot Parallel Runway 16L/34R, east of Douglas Drive.

Preservation and maintenance costs will be funded by lease revenue received from the general aviation 
terminal tenants.

Project Status: Not Started   Included in FY2008-13 & FY2010-15 CIP.  This project is moved to FY17, 
with an increase of $625,000 from prior CIP.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Airport Master Plan Update

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

20132012 20152014
Fund

Total2016 2017

Airport Construction $1,000$0$0 $0$0 $0 $1,000

$0 $0$0 $0Total $1,000$0  $1,000

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport General Aviation Terminal Site

City of Eugene 2012-2017 Capital Improvement Program

56



Airport

New Capital Facilities

Funding Secured

Snow Removal Equipment Acquisition
Project Description: Acquire replacement Snow Removal Equipment (SRE), allowable per guidance from 
the Federal Aviation Administration (FAA) Advisory Circular #150/5220-20.  Current funding includes: FY12 
- Oshkosh broom replacement, FY13 - Oshkosh truck replacment, FY16 - Deicer truck replacement.

Project Status: In Progress   Funded in FY06, FY08 & FY10 Capital Budgets. Funding increased 
$70,000 over prior CIP.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Airport Master Plan Update

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

20132012 20152014
Fund

Total2016 2017

Airport Construction $54$33$10 $0$0 $11 $0

Federal Aviation Admin. $1,036$637$190 $0$0 $209 $0

$0 $0$200 $670Total $1,090$220 $0

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Airport Snow Removal Equipment Vehicle

City of Eugene 2012-2017 Capital Improvement Program
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Airport

New Capital Facilities

Funding Identified

Terminal Building:  Concourse C Addition
Project Description: Addition of third concourse to serve projected demand levels at the Airport as 
identified in the Master Plan update.  The timeline for this Federal Aviation funded project will be 
determined when enplanement activity reaches the levels outlined in the Master Plan.

Project Status: Not Started   New project in FY2012-17 CIP.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Airport Master Plan Update

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

20132012 20152014
Fund

Total2016 2017

Airport Construction $6,700$0$0 $0$0 $0 $6,700

$0 $0$0 $0Total $6,700$0  $6,700

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport Terminal Building Concourse C 
Addition Site

City of Eugene 2012-2017 Capital Improvement Program
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Airport

Preservation and Maintenance

Funding Secured

Pavement Management Plan
Project Description: Periodic assessment and report of pavement condition at the airport and preparation 
of maintenance/improvement plan per Federal Aviation Administration (FAA) requirements.

Project Status: In Progress   Funded in FY2010-15 CIP.  Current pavement plan completed in 2009.  
Plans required to be updated every five years.  Next assessment is scheduled to begin in FY14.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

20132012 20152014
Fund

Total2016 2017

Federal Aviation Admin. $85$0$0 $0$85 $0 $0

Passenger Facility Charge $5$0$0 $0$5 $0 $0

$90 $0$0 $0Total $90$0 $0

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport Pavement Area

City of Eugene 2012-2017 Capital Improvement Program
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Airport

Preservation and Maintenance

Funding Secured

Ramp Rehabilitation:  Mid-South Ramp / ASR-05
Project Description: Reconstruct the mid-section of the South Ramp (ASR-05), used primarily by general 
aviation.

Project Status: In Progress   Not included in FY2008-13 or FY2010-15 CIP.  New project in FY2012-17 
CIP.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Airport Master Plan Update

Airport Pavement Management Plan

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

20132012 20152014
Fund

Total2016 2017

Federal Aviation Admin. $900$450$450 $0$0 $0 $0

$0 $0$450 $450Total $900$0 $0

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport Mid-South Ramp/ASR-05 
Location

City of Eugene 2012-2017 Capital Improvement Program
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Airport

Preservation and Maintenance

Funding Secured

Ramp Rehabilitation:  South Ramp / ASR-01
Project Description: Rehabilitate pavement on the south section of the South Ramp (ASR-01), a general 
aviation ramp, per the Pavement Management Plan.

Project Status: In Progress   Funded in FY2008-13 and FY2010-15 CIP.  South Ramp project will 
continue in phases until complete.  FY12 added $40,000 to project cost estimate.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Airport Master Plan Update

Airport Pavement Management Plan

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

20132012 20152014
Fund

Total2016 2017

Airport Construction $40$0$40 $0$0 $0 $0

$0 $0$40 $0Total $40$0 $0

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport South Ramp Rehab Site

City of Eugene 2012-2017 Capital Improvement Program
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Airport

Preservation and Maintenance

Funding Secured

Ramp Rehabilitation:  Various Ramps
Project Description: Rehabilitate various ramp pavements as identified in the Airport Pavement 
Management Plan.

Project Status: In Progress   Included in FY2008-13 and FY2010-15 CIP.  In FY10, the North Ramp at 
South Kilo was strengthened and resurfaced due to its proximity to the heavy pads and to prolong its 
useful life.  In FY11, the North Ramp sections ANR 12, 15 and 16 were overlaid to prolong their useful life.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Airport Master Plan Update

Airport Pavement Management Plan

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

20132012 20152014
Fund

Total2016 2017

Airport Construction $75$0$5 $0$0 $70 $0

Federal Aviation Admin. $1,425$0$95 $0$0 $1,330 $0

$0 $0$100 $0Total $1,500$1,400 $0

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Ramp Rehabilitation Project Locations

City of Eugene 2012-2017 Capital Improvement Program
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Airport

Preservation and Maintenance

Funding Secured

Taxilane Construction
Project Description: Reconstruction of various taxilane pavements which have inadequate pavement 
structure or are at the end of their useful life.

Project Status: In Progress   Funded in FY2008-13 & FY2010-15 CIP.  FY10 funded reconstruction of 
Taxilane North Hangar (TNHT 1/02, ANR 13,14).  FY14 funds Taxilane Non-movement Area (EGAR to 
North Ramp). FY14 amount has been reduced from prior CIP by $397,000.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Airport Master Plan

Airport Master Plan Update

Airport Pavement Management Plan

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

20132012 20152014
Fund

Total2016 2017

Airport Construction $20$0$0 $0$20 $0 $0

Federal Aviation Admin. $380$0$0 $0$380 $0 $0

$400 $0$0 $0Total $400$0 $0

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport Taxilane Reconstruction Site

City of Eugene 2012-2017 Capital Improvement Program
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Airport

Preservation and Maintenance

Funding Secured

Taxiway Rehabilitation
Project Description: Rehabilitate various taxiway pavements as identified in the Airport Pavement 
Management Program.

Project Status: In Progress   Funded in FY2008-13 and FY2010-15 CIP. Taxiway Alpha 6 was completed 
in FY10.  FY12 funds Foxtrot and Alpha 4-7 rehabilitations.  Realignment of Taxiway Kilo (Golf) was moved 
to FY15.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Airport Master Plan Update

Airport Pavement Management Plan

20132012 20152014
Fund

Total2016 2017

Airport Construction $180$0$80 $100$0 $0 $0

Federal Aviation Admin. $3,420$0$1,520 $1,900$0 $0 $0

$0 $2,000$1,600 $0Total $3,600$0 $0

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport Taxiway Rehabilitation Sites

City of Eugene 2012-2017 Capital Improvement Program
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Airport

Preservation and Maintenance

Funding Identified

Terminal Building: Roof Replacement (Phase II/III)
Project Description: Replacement of roof - terminal building and concourse A.

Project Status: Not Started   Phase I in FY2006-11 CIP, Phases II/III in FY2012-17 CIP.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

20132012 20152014
Fund

Total2016 2017

Airport Construction $750$0$0 $0$750 $0 $0

$750 $0$0 $0Total $750$0 $0

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport Terminal Roof Replacement 
Site

City of Eugene 2012-2017 Capital Improvement Program
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Airport

Site and Facility Improvements

Funding Secured

Access Road Improvements and Signage
Project Description: Design and construct roadway system north of Airport Road for entrance to parking 
and terminal, and separate access road for properties north of the terminal.  This will improve the primary 
access to the airport, address safety and traffic guidance issues, and provide airport users with a more 
defined entrance.

Project Status: Not Started   In FY2008-13 and FY2010-15 CIP.  FY12 funds new airport entry sign.  
Remainder of project funding is moved to FY17.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Airport Master Plan Update

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

20132012 20152014
Fund

Total2016 2017

Airport Construction $150$0$150 $0$0 $0 $0

Federal Aviation Admin. $1,850$0$0 $0$0 $0 $1,850

Passenger Facility Charge $1,500$0$0 $0$0 $0 $1,500

$0 $0$150 $0Total $3,500$0  $3,350

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport Access Road Improvements

City of Eugene 2012-2017 Capital Improvement Program

66



Airport

Site and Facility Improvements

Funding Secured

Airport Emergency Operations Center Upgrade
Project Description: Relocation of Airport's emergency operations center to improve management 
capability.  To be included with terminal expansion project.

Project Status: Not Started   Included in FY2008-13 & FY2010-15 CIP. Project has been moved to FY17.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

20132012 20152014
Fund

Total2016 2017

Airport Construction $225$0$0 $0$0 $0 $225

$0 $0$0 $0Total $225$0 $225

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Airport Emergency Operations Center

City of Eugene 2012-2017 Capital Improvement Program
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Airport

Site and Facility Improvements

Funding Secured

Airport Improvement Projects
Project Description: Provide funding for small (less than $50,000) airport improvement, preservation, and 
maintenance projects.

Project Status: In Progress   This is an ongoing project. Annual funding of $250,000 is budgeted under 
this project then later assigned to specific activities as they are identified and developed.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

20132012 20152014
Fund

Total2016 2017

Airport Construction $1,500$250$250 $250$250 $250 $250

$250 $250$250 $250Total $1,500$250 $250

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport Terminal

City of Eugene 2012-2017 Capital Improvement Program
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Airport

Site and Facility Improvements

Funding Secured

Deicing Collection System
Project Description: Install drains and piping system to collect used airplane deicing solution and 
rehabilitate terminal ramp for aircraft parking.  The project provides for stormwater pollution control as 
required by the Department of Environmental Quality.

Project Status: In Progress   Included in FY2008-13 & FY2010-15 CIP.  The project scope includes the 
cost of the aircraft wash station.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Airport Master Plan Update

Airport Pavement Management Plan

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

Stormwater Basin Master Plan

20132012 20152014
Fund

Total2016 2017

Federal Aviation Admin. $1,995$1,335$660 $0$0 $0 $0

Passenger Facility Charge $105$70$35 $0$0 $0 $0

$0 $0$695 $1,405Total $2,100$0 $0

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport Deicing Collection System Site

City of Eugene 2012-2017 Capital Improvement Program
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Airport

Site and Facility Improvements

Funding Identified

Passenger Parking Lot Rehabilitation & Conversion
Project Description: Rehabilitation of passenger parking areas and incorporation of current car wash 
facility area into current parking system as identified in the updated Master Plan.  Project will begin after 
new automated car wash facility is built.

Project Status: Not Started   Funded in the FY2010-15 CIP. FY2012-13 includes additional $200,000 
funding for rehabilitation of current parking lot surfaces.  Conversion of car wash facility lot has moved to 
FY17.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Airport Master Plan Update

20132012 20152014
Fund

Total2016 2017

Airport Construction $2,400$100$100 $0$0 $0 $2,200

$0 $0$100 $100Total $2,400$0  $2,200

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport Extended Passenger Parking 
Area

City of Eugene 2012-2017 Capital Improvement Program

70



Airport

Site and Facility Improvements

Funding Secured

Street Light Installation on Airport Road & Northrup
Project Description: Add street lights on main airport roads to improve illumination and enhance safety.

Project Status: Not Started   Included in FY2008-13 & FY2010-15 CIP.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

20132012 20152014
Fund

Total2016 2017

Airport Construction $185$185$0 $0$0 $0 $0

$0 $0$0 $185Total $185$0 $0

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport Street Light on Douglas Drive

City of Eugene 2012-2017 Capital Improvement Program
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Airport

Site and Facility Improvements

Funding Secured

Taxiway Sign Replacement
Project Description: Replace signage on Airfield, improving taxiway sign clarity and guidance for pilots, 
enhancing safety.

Project Status: Not Started   Previously included in FY2008-13 & FY2010-15 CIP.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Airport Master Plan Update

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

20132012 20152014
Fund

Total2016 2017

Passenger Facility Charge $250$0$250 $0$0 $0 $0

$0 $0$250 $0Total $250$0 $0

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport Taxiway Signage

City of Eugene 2012-2017 Capital Improvement Program
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Airport

Site and Facility Improvements

Funding Identified

Terminal Building:  Expansion
Project Description: Expansion of the southern end of the terminal to serve projected demand levels at 
the airport as identified in the Master Plan Update.  The project includes construction of a second baggage 
claim area and relocation of Airport and TSA Administration offices for customer service and efficiency 
purposes.   The timeline for this Federal Aviation Administration funded project will be determined when 
enplanement activity reaches the levels outlined in the Master Plan.

Project Status: Not Started   In FY2008-13 and FY2010-15 CIP.  Phase I of project anticipated to begin 
in FY14, remainder of project moved to FY17.  Project cost estimate increased by $4,200,000 from the 
previous CIP.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Airport Master Plan Update

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

20132012 20152014
Fund

Total2016 2017

Airport Construction  $14,565$0$0 $0$2,565 $0 $12,000

Passenger Facility Charge  $1,635$0$0 $0$1,635 $0  $0

$4,200  $0$0 $0Total $16,200$0  $12,000   

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Eugene Airport Terminal Building Expansion 
Site

City of Eugene 2012-2017 Capital Improvement Program
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Airport

Site and Facility Improvements

Funding Secured

Terminal Building:  North Stairway Enclosure
Project Description: Enclose stairway to protect passengers from the weather and extend useful life of 
terminal facility.

Project Status: Not Started   Funded in FY2008-13 & FY2010-15 CIP.  Project cost estimate increased 
by $320,000 from the previous CIP.

Specific Plans/Policies Related to this Project
Airport Advisory Committee Recommendation

Airport Master Plan Update

Federal Aviation Administration (FAA) Capital Improvement Plan - 5 Year

20132012 20152014
Fund

Total2016 2017

Passenger Facility Charge $500$0$0 $500$0 $0 $0

$0 $500$0 $0Total $500$0 $0

Capital Costs ($ in thousands)

Ward: Airport
Neighborhood: 

Stairway Enclosure

City of Eugene 2012-2017 Capital Improvement Program
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TRANSPORTATION PROJECTS

Figure 4a

PARKS AND OPEN SPACE PROJECTS

Figure 2b

Site-specific CIP projects shown in funding 
tables for 2012-2017 as $50,000 or more

Alton Baker Park Renovations

Creekside Park
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City of Eugene 2012 – 2017 Capital Improvement Program 

Parks & Open Space 
 
The City owns, manages, and maintains a growing network of parks, recreation facilities, and 
open space areas.  The parks and open space system is part of the City’s commitment to 
maintaining a high quality of life for Eugene residents.  Important goals of the Parks and Open 
Space service include providing opportunities for active and passive recreation, preserving open 
space and natural resource values, and contributing to water quality and wildlife habitat, while 
maintaining the system in a sustainable manner.  Currently, the City manages more than 3,000 
acres of parks and open space areas, more than 400 acres in the West Eugene Wetlands system, 
and more than 800 acres of other wetlands and waterway corridors. The wetlands in West 
Eugene are covered in more detail in the Stormwater section of the CIP.   

 
As the community continues to grow, there is increased demand for the City to provide new 
and/or expanded facilities.  The City’s adopted plan for meeting that growing demand is the 
PROS Project and Priority Plan, which was adopted by the City Council on May 22, 2006, after 
several years of extensive public outreach.  The Project and Priority Plan contains a 
comprehensive list of potential CIP projects for the Parks and Open Space system, covering a 
20-year planning period (2006-2025). 
 
The projects listed in the FY12-FY17 CIP include both funded and unfunded items, all of which 
are consistent with the PROS Comprehensive Plan and the Project and Priority Plan.   
 
Project Categories 
 
Parks and open space projects are described in one of four ways: 
 
1. Preservation and Maintenance - These projects preserve, maintain, and repair systems 

associated with existing parks and open space facilities.  They help to ensure that park 
improvements achieve their useful life span and are maintained at a level required for 
effective service delivery to the public.  

 
2. Land Acquisition – These projects are for acquiring land for new neighborhood and 

community parks and natural areas. 
 
3. Upgrades and Capacity Enhancement – Projects that enhance the community such as 

tree planting programs or renovation of aging restrooms.  
 
4. New Capital Facilities - Projects in this category typically provide for either new and/or 

replacement facilities or are projects that expand existing facilities/services, and are of a 
scale to warrant classification as stand-alone projects.  Park development and acquisition 
necessary to address community growth are found in this category of projects. 
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City of Eugene 2012 – 2017 Capital Improvement Program 

Funding Outlook 
Historically, bond measures have been used to fund major park development and renovation 
projects, as well as park and open space acquisition.  A $25.3 million Parks & Open Space bond 
measure, which was passed by Eugene voters in 1998, funded renovation, acquisition, and 
development projects from FY00 through FY07.  A $27.5 million Parks & Open Space bond 
measure was approved by voters in November 2006 and has funded significant parks and open 
space acquisition and some development of new facilities. 
 
Implementation of the 1998 and 2006 bond measures has significantly increased the inventory of 
both developed and undeveloped park lands maintained and operated by the City.  During this 
period of rapid expansion of the park and open space system, from 1998 to the present, the net 
increase in funding for operations and maintenance has been close to zero. Due to the increasing 
gap between available operation and maintenance funding and the growing inventory of park and 
open space assets, the current CIP emphasizes acquisition, and renovation and maintenance of 
existing assets, over development of new parks and open space areas.  
 
Park System Development Charges (Park SDCs) are the primary on-going capital funding source 
for park improvements. Park SDCs are paid for by new development, with revenues broken into 
two components.  The improvement component of SDCs (approximately 77% of total Park SDC 
revenue) is restricted to fund projects that enhance capacity to accommodate new growth, and 
cannot be used for preservation and maintenance of existing facilities.  The reimbursement 
component of the Park SDC (approximately 23% of total Parks SDC revenue) is not restricted 
and can be used for the rehabilitation of existing infrastructure.  The current Parks SDC rate and 
methodology were approved by City Council in May 2007.  As new development in the 
community decreased in recent years, the annual revenue from Park SDCs decreased below prior 
projections. However, Parks SDC revenues are not expected to continue to decline in coming 
years.   
 
Other capital funds, such as Stormwater and Wastewater, are used on a limited basis, when 
appropriate, to accomplish projects that have goals compatible with these dedicated funds.  
Whenever possible, outside funding sources, such as grants, have been sought to augment 
existing City funds.  Past examples include funds from Oregon State Parks Department for 
access improvements and trail construction, Department of Fish and Wildlife funds for work at 
East Alton Baker Park, a Nike Corporation grant for Trainsong Park volunteer projects, and 
Army Corps of Engineers funding for Delta Ponds.  Donations and volunteer efforts have funded 
significant improvements at RiverPlay Discovery Village in Skinner Butte Park, Owen Rose 
Garden, Hendricks Park, and in the Hayes Memorial Tree Garden at West Alton Baker Park.  
Donations have also helped to fund open space acquisition and have come in the form of cash, 
land donations, or discounted land sales.   
 
The General Fund (derived predominately from property taxes) is the primary source of funding 
for capital projects that rehabilitate existing parks assets. Approximately $300,000 per year is 
expected to be available for the most acute park and open space upgrades and/or renovations.  A 
staff group from LRCS and Public Works Parks & Open Space reviews and identifies priorities 
annually.  Public safety and health, compliance with regulatory requirements, and improvements 
that will facilitate and support programming needs or contribute to the cost-efficiency of 
maintenance are emphasized. 
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City of Eugene 2012 – 2017 Capital Improvement Program 

 

General Fund, 
$2,257,000 

Hayes Trust, 
$90,000 

Parks 
Maintenance, 

$240,000 
Parks SDC, 
$3,405,000 

Stormwater 
Utility - Capital, 

$390,000 

Wastewater 
Utility - Capital, 

$210,000 

Parks & Open Space Funding Sources
FY12-17 CIP Totals $6,592,000 for Funded Projects
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Parks & Open Space

Functional and Safety Improvements

Funding Identified

Complete ADA Park Improvements
Project Description: Make improvements to park paths, playgrounds, ramps, gates, benches, tables and 
other amenities to improve accessibility and comply with the requirements of the Americans with 
Disabilities Act.

Project Status: Not Started   New project in FY2012-17 CIP & MYFP.

Specific Plans/Policies Related to this Project
Park Facilities Accessibility Evaluation

PROS Project and Priority Plan

20132012 20152014
Fund

Total2016 2017

Parks SDC $60$0$0 $0$60 $0 $0

$60 $0$0 $0Total $60$0 $0

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Sand in playground areas is inaccessible to 
wheelchairs, and can create safety issues.

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Functional and Safety Improvements

Funding Identified

Develop Water Play Features
Project Description: The first phase of this project will include reviewing closed wading pools and 
assessing needs for replacing them with appropriate water play features or other park facilities, identifying 
neighborhoods with highest need for water play facilities, and developing preliminary designs. Subsequent 
phases will include construction of new water play features and may include other redevelopment 
approaches to closed pools based on assessment of need.

Project Status: Not Started   New project in FY2012-17 CIP & MYFP.

Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan

PROS Project and Priority Plan

20132012 20152014
Fund

Total2016 2017

Parks SDC $30$0$30 $0$0 $0 $0

$0 $0$30 $0Total $30$0 $0

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Spray play features have become a popular 
replacement for wading pools that have been 
closed.

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Land Acquisition

Funding Identified

Neighborhood and Community Park Acquisition
Project Description: Acquire land to provide additional neighborhood and community parks.

Project Status: In Progress   This is an ongoing project. Funds are budgeted under this general project 
and then are transferred to specific projects as they are identified and developed. Project funding 
decreased in the FY2012-17 CIP by $640,000 over the prior CIP. Funded in FY08 capital budget at $5.8 million, 
FY09 at $2.9 million, FY10 at $810,000, and FY11 at $80,000.

Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan

PROS Project and Priority Plan

20132012 20152014
Fund

Total2016 2017

Parks SDC $1,965$480$770 $165$450 $0 $100

$450 $165$770 $480Total $1,965$0 $100

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Typical neighborhood park acquisition site

City of Eugene 2012-2017 Capital Improvement Program

84



Parks & Open Space

New Capital Facilities

Funding Secured

Creekside Park
Project Description: Develop new 3.2 acre park site.  Improvements may include walkways, children's 
play area, turf, habitat enhancement, and landscaping.

Project Status: Not Started   This project was previously included in the FY2010-15 CIP & MYFP. In May of 
2010, the Eugene Budget Committee voted to dedicate a portion of the General Fund's marginal beginning 
working capital in FY11 and FY12, in the amount of $300,000 per year, to development of Creekside Park. 
The Budget Committee also voted to reduce the General Fund Contingency on a permanent basis by 
$20,000 per year to cover the ongoing cost of preservation and maintenance associated with this park, 
which was reflected in the FY11 Adopted Budget.

Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan

PROS Project and Priority Plan

20132012 20152014
Fund

Total2016 2017

General Capital Projects $300$0$300 $0$0 $0 $0

$0 $0$300 $0Total $300$0 $0

Capital Costs ($ in thousands)

Preserve Maintain                  $0            $20          $20          $20         $20      $20

Ward: Ward 5
Neighborhood: Cal Young

Location of Creekside Park

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Preservation and Maintenance

Funding Identified

Alton Baker Park Renovations
Project Description: Renovation of constructed facilities within West Alton Baker Park including the 
reflecting pond, access roads, and the area around the picnic shelters.

Project Status: Not Started   Included in FY2010-15 CIP.

Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan

PROS Project and Priority Plan

20132012 20152014
Fund

Total2016 2017

Parks SDC $150$0$0 $0$0 $150 $0

$0 $0$0 $0Total $150$150 $0

Capital Costs ($ in thousands)

Ward: Ward 4
Neighborhood: Harlow

Area around Alton Baker Park picnic shelters 
in need of renovation.

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Preservation and Maintenance

Funding Identified

Park Lighting Renovations
Project Description: Replace deteriorated direct burial lighting systems at Campbell Center and at parks 
such as Alton Baker, Maurie Jacobs, Skinner Butte, Washington/Jefferson, Tugman, Washington, and 
Amazon. These projects are identified as Priority 1 projects in the PROS Project and Priority Plan.  These 
large scale restoration projects go beyond available funds appropriated to Preservation and Maintenance.

Project Status: Not Started   In FY2007-12, FY2008-13, FY2009-14, FY2010-15, FY2012-17 MYFP.  In  
FY2008-13 and FY2010-15 CIP.

Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan

PROS Project and Priority Plan

20132012 20152014
Fund

Total2016 2017

Parks SDC $250$0$0 $250$0 $0 $0

$0 $250$0 $0Total $250$0 $0

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Deteriorating Alton Baker Park lighting system.

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Preservation and Maintenance

Funding Identified

Parks Donation Projects
Project Description: This project provides support for volunteer-supported and donation-funded projects 
in existing parks.  Examples of projects that have been funded with donations and/or volunteer labor 
include the installation and preservation of memorials, plaques, benches, and trees in the Hays Memorial 
Tree Garden, as well as improvements in the Owen Rose Garden and development of RiverPlay Discovery 
Village playground.

Project Status: In Progress   This is an ongoing project. Funds are budgeted under this general project 
and later transferred to specific projects as they are identified and developed. Funded in FY08 at $55,000, 
FY09 at $68,847, FY10 at $55,000, and FY11 at $50,000 in the capital budget.

Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan

PROS Project and Priority Plan

20132012 20152014
Fund

Total2016 2017

Hayes Trust $90$15$15 $15$15 $15 $15

Parks Maintenance $240$40$40 $40$40 $40 $40

$55 $55$55 $55Total $330$55 $55

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Park Bench Memorial

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Preservation and Maintenance

Funding Identified

PROS Priority 1 Neighborhood Park Renovations
Project Description: These large scale renovation projects are identified as Priority 1 projects in the 
PROS Project and Priority Plan.  These large scale restoration projects at older parks go beyond available 
funds appropriated to Preservation and Maintenance.  An example of a park in need of this level of 
renovation is Charnel Mulligan Park.

Project Status: Not Started   In FY2007-12, FY2008-13, FY2009-14, FY2010-15, FY2012-17 MYFP. In 
FY2008-13, FY2010-15, FY2012-17 CIP.

Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan

PROS Project and Priority Plan

20132012 20152014
Fund

Total2016 2017

Parks SDC $400$0$0 $120$0 $90 $190

$0 $120$0 $0Total $400$90 $190

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods

Deteriorated sign at Charnell Mulligan Park.

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Preservation and Maintenance

Funding Identified

PROS Priority 1 Play Area Renovations
Project Description: These large scale renovation projects are identified as Priority 1 projects in the 
PROS Project and Priority Plan.  These large-scale restoration projects go beyond available funds 
appropriated to Preservation and Maintenance.  Examples of large-scale playground renovations include 
Amazon Park, Lincoln School Park, Myra's Greenway, and Sladden Park.

Project Status: Not Started   In FY2007-12, FY2008-13, FY2009-14, FY2010-15, FY2012-17 MYFP. In 
FY2008-13, FY2010-15, FY2012-17 CIP.

Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan

PROS Project and Priority Plan

20132012 20152014
Fund

Total2016 2017

Parks SDC $300$180$0 $0$120 $0 $0

$120 $0$0 $180Total $300$0 $0

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Older park playgrounds remain in need of 
renovation.

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Preservation and Maintenance

Funding Secured

Site Renovations & Rehabilitation
Project Description: Preserve and maintain special site-specific features, such as recreational facility 
parking lots and driveways, irrigation systems, drainage systems, outdoor lighting systems, park 
furnishings, park equipment, and pathways.

Project Status: In Progress   This is an ongoing project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded in FY06 capital budget at 
$221,000, in FY07 at $232,000, in FY08 at $308,000, FY09 at $319,000, FY10 at $440,000, and FY11 at 
$272,000. Funding has decreased from prior CIP by $468,000.

Specific Plans/Policies Related to this Project
Financial Management Goals and Policies

20132012 20152014
Fund

Total2016 2017

General $1,857$293$282 $315$304 $326 $337

Wastewater Utility - Capital $210$35$35 $35$35 $35 $35

Stormwater Utility - Capital $210$35$35 $35$35 $35 $35

$374 $385$352 $363Total $2,277$396 $407

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Multiple Neighborhoods

Deteriorating park bench

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Upgrades and Capacity Enhancement

Funding Identified

Renovate Park Restrooms
Project Description: Renovate or replace existing restrooms that have deteriorated with age and use.  
Examples include the restrooms in Washington-Jefferson Park and Sladden Park.

Project Status: Not Started   New in FY2012-17 MYFP & CIP.

Specific Plans/Policies Related to this Project
PROS Project and Priority Plan

20132012 20152014
Fund

Total2016 2017

Parks SDC $250$0$250 $0$0 $0 $0

$0 $0$250 $0Total $250$0 $0

Capital Costs ($ in thousands)

Preserve Maintain                  $0              $5            $5           $5           $5        $5

Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods

Restroom in Washington-Jefferson Park is 
unsafe and in need of replacement

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Upgrades and Capacity Enhancement

Funding Secured

Street Tree Stocking & Planting Program
Project Description: Plant street trees in areas needing new trees and where street trees were removed 
due to damage or disease.

Project Status: In Progress   This is an ongoing project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $30,000 annually 
between FY06 and FY11 capital budgets.

Specific Plans/Policies Related to this Project
Street Tree Program

TransPlan

Urban Forest Management Plan

20132012 20152014
Fund

Total2016 2017

Stormwater Utility - Capital $180$30$30 $30$30 $30 $30

$30 $30$30 $30Total $180$30 $30

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Mayor Piercy helps out at a volunteer tree 
planting event.

City of Eugene 2012-2017 Capital Improvement Program

93



Pa
rk

s 
&

 O
pe

n 
Sp

ac
e

Fu
nd

in
g 

N
ot

 Id
en

tif
ie

d
Pr

oj
ec

ts
 w

ith
 F

un
di

ng
 N

ot
 Id

en
tif

ie
d

in
 th

ou
sa

nd
s 

of
 d

ol
la

rs
 (e

.g
. 1

,0
00

 =
 $

1 
m

ill
io

n)

Su
bc

at
eg

or
y

Pr
oj

ec
t_

Ti
tle

Fu
nd

in
g

20
12

20
13

20
14

20
15

20
16

20
17

 T
ot

al
Fu

nc
tio

na
l a

nd
 S

af
et

y 
Im

pr
ov

em
en

ts
C

om
pl

et
e 

A
D

A
 P

ar
k 

Im
pr

ov
em

en
ts

Fu
nd

in
g 

N
ot

 Id
en

tif
ie

d
25

0
25

0
D

ev
el

op
 W

at
er

 P
la

y 
Fe

at
ur

es
Fu

nd
in

g 
N

ot
 Id

en
tif

ie
d

12
0

20
0

20
0

25
0

77
0

Fu
nc

tio
na

l a
nd

 S
af

et
y 

Im
pr

ov
em

en
ts

 T
ot

al
12

0
45

0
20

0
25

0
1,

02
0

N
ew

 C
ap

ita
l F

ac
ili

tie
s

R
id

ge
lin

e 
Tr

ai
l E

nh
an

ce
m

en
t

Fu
nd

in
g 

N
ot

 Id
en

tif
ie

d
5

92
41

3
42

5
10

6
4

1,
04

5
N

ew
 C

ap
ita

l F
ac

ili
tie

s 
To

ta
l

5
92

41
3

42
5

10
6

4
1,

04
5

P
re

se
rv

at
io

n 
an

d 
M

ai
nt

en
an

ce
P

ar
k 

Li
gh

tin
g 

R
en

ov
at

io
ns

Fu
nd

in
g 

N
ot

 Id
en

tif
ie

d
35

0
35

0
P

R
O

S
 P

rio
rit

y 
1 

N
ei

gh
bo

rh
oo

d 
P

ar
k 

R
en

ov
at

io
ns

Fu
nd

in
g 

N
ot

 Id
en

tif
ie

d
30

0
30

0
30

0
90

0
P

R
O

S
 P

rio
rit

y 
1 

P
la

y 
A

re
a 

R
en

ov
at

io
ns

Fu
nd

in
g 

N
ot

 Id
en

tif
ie

d
25

0
25

0
25

0
25

0
1,

00
0

P
R

O
S

 P
rio

rit
y 

1 
Te

nn
is

 C
ou

rt 
R

en
ov

at
io

ns
Fu

nd
in

g 
N

ot
 Id

en
tif

ie
d

25
0

25
0

25
0

25
0

1,
00

0
P

R
O

S
 P

rio
rit

y 
2 

P
ro

je
ct

s
Fu

nd
in

g 
N

ot
 Id

en
tif

ie
d

1,
00

0
1,

00
0

1,
00

0
1,

00
0

4,
00

0
S

pe
nc

er
 B

ut
te

 T
ra

il 
E

nh
an

ce
m

en
t

Fu
nd

in
g 

N
ot

 Id
en

tif
ie

d
55

0
55

0
P

re
se

rv
at

io
n 

an
d 

M
ai

nt
en

an
ce

 T
ot

al
1,

50
0

2,
70

0
1,

80
0

1,
80

0
7,

80
0

S
ite

 a
nd

 F
ac

ili
ty

 Im
pr

ov
em

en
ts

A
lto

n 
B

ak
er

 C
an

oe
 C

an
al

 R
en

ov
at

io
n

Fu
nd

in
g 

N
ot

 Id
en

tif
ie

d
10

2
30

6
51

0
2,

04
0

2,
04

0
4,

99
8

S
ite

 a
nd

 F
ac

ili
ty

 Im
pr

ov
em

en
ts

 T
ot

al
10

2
30

6
51

0
2,

04
0

2,
04

0
4,

99
8

U
pg

ra
de

s 
an

d 
C

ap
ac

ity
 E

nh
an

ce
m

en
t

R
en

ov
at

e 
P

ar
k 

R
es

tro
om

s
Fu

nd
in

g 
N

ot
 Id

en
tif

ie
d

29
5

29
5

5
5

5
60

5
U

pg
ra

de
s 

an
d 

C
ap

ac
ity

 E
nh

an
ce

m
en

t T
ot

al
29

5
29

5
5

5
5

60
5

 T
ot

al
5

60
9

2,
96

4
3,

84
0

4,
20

1
3,

84
9

15
,4

68

C
ity

 o
f E

ug
en

e 
20

12
-2

01
7 

C
ap

ita
l I

m
pr

ov
em

en
t P

ro
gr

am

94



Parks & Open Space

Functional and Safety Improvements

Funding Not Identified

Complete ADA Park Improvements
Project Description: Make improvements to park paths, playgrounds, ramps, gates, benches, tables, and 
other amenities to improve accessibility and comply with the requirements of the Americans with 
Disabilities Act.

Project Status: Not Started   New project in FY2012-17 CIP & MYFP.

Specific Plans/Policies Related to this Project
Park Facilities Accessibility Evaluation

PROS Project and Priority Plan

20132012 2017201620152014 Total

$250$0$0 $0$0$0$250General 

$250 $0 $0 $0$0 $0Total $250

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Sand in playground areas is inaccessible to 
wheelchairs, and can create safety issues.

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Functional and Safety Improvements

Funding Not Identified

Develop Water Play Features
Project Description: The first phase of this project will include reviewing closed wading pools and 
assessing needs for replacing them with appropriate water play features or other park facilities, identifying 
neighborhoods with highest need for water play facilities, and developing preliminary designs. Subsequent 
phases will include construction of new water play features and may include other redevelopment 
approaches to closed pools based on assessment of need.

Project Status: Not Started   New project in FY2012-17 CIP & MYFP.

Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan

PROS Project and Priority Plan

20132012 2017201620152014 Total

$770$120$0 $0$250$200$200General

$200 $200 $250 $0$0 $120Total $770

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Spray play features have become a popular 
replacement for wading pools that have been 
closed.
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Parks & Open Space

New Capital Facilities

Funding Not Identified

Ridgeline Trail Enhancement
Project Description: This project would add new trails and associated facilities (i.e., trailhead kiosks) on 
existing Ridgeline Park properties, including at Wild Iris Ridge (0.5 trail miles and 2 kiosks), East Ridgeline 
Extension (6.5 trail miles and 2 kiosks), and between the Mt. Baldy and Dillard West trailheads (0.75 trail 
miles). All three projects are key elements in implementing the Ridgeline Area Open Space Vision and 
Action Plan and the Rivers to Ridges Vision and Strategies Plan.

Project Status: Not Started   New project for FY2012-17 CIP & MYFP.  Ridgeline Trail enhancements are 
planned for three areas: (1) Wild Iris Ridge, (2) Between the Dillard Road West and Mt. Baldy Trailheads, 
and (3) Eastern Ridgeline Extension.

Specific Plans/Policies Related to this Project
PROS Project and Priority Plan

Ridgeline Area Open Space Vision & Action Plan

Rivers to Ridges Metropolitan Regional Parks & Open Space Study

20132012 20152014 Total2016 2017Fund

$975$90$5 $400$400 $80 $0General

$400 $400$5 $90Total $975$80 $0

Capital Costs ($ in thousands)

Estimated Operating/Preservation & Maintenance Impact ($ in thousands)

20132012 201720162014 2015

Operating: Facility $4 $4$0 $0 $2 $4
Preserve Maintain $22 $0$0 $2 $11 $21

Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods

Eugene Ridgeline Trail

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Preservation and Maintenance

Funding Not Identified

Park Lighting Renovations
Project Description: Replace deteriorated direct burial lighting systems at Campbell Center and at parks 
such as Alton Baker, Maurie Jacobs, Skinner Butte, Washington/Jefferson, Tugman, Washington, and 
Amazon. These projects are identified as Priority 1 projects in the PROS Project and Priority Plan.  These 
large scale restoration projects go beyond available funds appropriated to Preservation and Maintenance.

Project Status: Not Started   In FY2007-12, FY2008-13, FY2009-14, FY2010-15, FY2012-17 MYFP. In  
FY2008-13, FY2010-15 CIP.

Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan

PROS Project and Priority Plan

20132012 2017201620152014 Total

$350$0$0 $0$0$350$0General

$0 $350 $0 $0$0 $0Total $350

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Deteriorating Alton Baker Park lighting system.

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Preservation and Maintenance

Funding Not Identified

PROS Priority 1 Neighborhood Park Renovations
Project Description: These large scale renovation projects are identified as Priority 1 projects in the 
PROS Project and Priority Plan.  These large scale restoration projects at older parks go beyond available 
funds appropriated to Preservation and Maintenance.  An example of a park in need of this level of 
renovation is Charnel Mulligan Park.

Project Status: Not Started   In FY2007-12, FY2008-13, FY2009-14, FY2010-15, FY2012-17 MYFP. In  
FY2008-13, FY2010-15, FY2012-17 CIP.

Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan

PROS Project and Priority Plan

20132012 2017201620152014 Total

$900$0$0 $300$300$300$0General

$0 $300 $300 $300$0 $0Total $900

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods

Deteriorated sign at Charnell Mulligan Park.

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Preservation and Maintenance

Funding Not Identified

PROS Priority 1 Play Area Renovations
Project Description: These large scale renovation projects are identified as Priority 1 projects in the 
PROS Project and Priority Plan.  These large-scale restoration projects go beyond available funds 
appropriated to Preservation and Maintenance.  Examples of large-scale playground renovations include 
Amazon Park, Lincoln School Park, Myra's Greenway and Sladden Park.

Project Status: Not Started   In FY2007-12, FY2008-13, FY2009-14, FY2010-15, FY2012-17 MYFP. In 
FY2008-13, FY2010-15, FY2012-17 CIP.

Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan

PROS Project and Priority Plan

20132012 2017201620152014 Total

$1,000$0$0 $250$250$250$250General

$250 $250 $250 $250$0 $0Total $1,000

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Older park playgrounds remain in need of 
renovation.

City of Eugene 2012-2017 Capital Improvement Program

100

CEFNPEG
Typewritten Text



Parks & Open Space

Preservation and Maintenance

Funding Not Identified

PROS Priority 1 Tennis Court Renovations
Project Description: These projects are identified as Priority 1 projects in the PROS Project and Priority 
Plan.  These large scale renovation projects go beyond available funds appropriated to Preservation and 
Maintenance.  Many tennis courts within the City's inventory can no longer simply be resurfaced; they need 
to be completely reconstructed.  Renovations would include the courts at Westmoreland Park, Washington 
Park and State Street Park.

Project Status: Not Started   In FY2007-12, FY2008-13, FY2009-14, FY2010-15, FY2012-17 MYFP.  In  
FY2008-13, FY2010-15, FY2012-17 CIP.

Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan

PROS Project and Priority Plan

20132012 2017201620152014 Total

$1,000$0$0 $250$250$250$250General

$250 $250 $250 $250$0 $0Total $1,000

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods

Tennis court surface showing cracking.
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Parks & Open Space

Preservation and Maintenance

Funding Not Identified

PROS Priority 2 Projects
Project Description: These projects are identified as Priority 2 projects in the PROS Project and Priority 
Plan.  These large scale restoration projects go beyond available funds appropriated to Preservation and 
Maintenance.  Examples of large scale renovations include:
- Renovate park irrigation systems
- Implement habitat management plans
- Replace pedestrian bridges along Amazon Creek

Project Status: Not Started   In FY2007-12, FY2008-13, FY2009-14, FY2010-15, FY2012-17 MYFP. In  
FY2008-13, FY2010-15, FY2012-17 CIP.

Specific Plans/Policies Related to this Project
PROS  Comprehensive Plan

PROS Project and Priority Plan

20132012 2017201620152014 Total

$4,000$0$0 $1,000$1,000$1,000$1,000General

$1,000 $1,000 $1,000 $1,000$0 $0Total $4,000

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: 

Priority 2 projects include development of 
neighborhood park sites like this one.

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Preservation and Maintenance

Funding Not Identified

Spencer Butte Trail Enhancement
Project Description: Rebuild trail at the top of Spencer Butte.  One of the most popular hiking destinations 
in the region, the trail route is unclear at the top of the rocky summit, causing wayfinding issues, safety 
issues, and severe impacts to a very rare and valuable habitat.  Project design will be determined after a 
public involvement process.

Project Status: Not Started   In FY2007-12, FY2008-13, FY2009-14, FY2010-15, FY2012-17 MYFP. In  
FY2008-13, FY2010-15 CIP.

Specific Plans/Policies Related to this Project
Ridgeline Area Open Space Vision & Action Plan

Rivers to Ridges Metropolitan Regional Parks & Open Space Study

20132012 2017201620152014 Total

$550$0$0 $0$0$550$0General

$0 $550 $0 $0$0 $0Total $550

Capital Costs ($ in thousands)

Ward: Outside City Limits
Neighborhood: Multiple Neighborhoods

The location of the trail at the top of Spencer 
Butte is unclear.

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Site and Facility Improvements

Funding Not Identified

Alton Baker Canoe Canal Renovation
Project Description: Funding would allow complete restoration of canoe canal, ponds, and development 
of related park facilities.  Improvements will address natural resources enhancements, recreation 
improvements, and safety needs.  More specifically, improvements would include:  (a) improving conditions 
for paddling in the canoe canal (e.g., less required portages); (b) increasing shading of the canoe canal to 
reduce water temperatures; (c) reducing bacteria in the canoe canal to improve water quality; (d) 
enhancing habitat conditions for spring Chinook salmon; (e) improving boating access and providing path 
improvements; and (f) renovating landscaping.

Project Status: Not Started   In FY2004-09, FY2008-13, FY2010-15, FY2012-17 CIP. In FY2008-13,  
FY2009-14, FY2010-15, FY2012-17 MYFP.

Specific Plans/Policies Related to this Project
PROS Project and Priority Plan

20132012 2017201620152014 Total

$4,900$100$0 $2,000$2,000$500$300General

$300 $500 $2,000 $2,000$0 $100Total $4,900

Capital Costs ($ in thousands)

Preserve Maintain                                                                                                                                       $0             $2           $6         $10          $40           $40            

Ward: Ward 4
Neighborhood: Harlow

Large numbers of geese and ducks create 
water quality issues (e.g., high bacteria loads) 
in Alton Baker Canoe Canal.

City of Eugene 2012-2017 Capital Improvement Program
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Parks & Open Space

Upgrades and Capacity Enhancement

Funding Not Identified

Renovate Park Restrooms
Project Description: Renovate or replace existing restrooms that have deteriorated with age and use.  
Examples include the restrooms in Washington-Jefferson Park and Sladden Park.

Project Status: Not Started   New in FY2012-17 MYFP & CIP.

Specific Plans/Policies Related to this Project
PROS Project and Priority Plan

20132012 2017201620152014 Total

$580$290$0 $0$0$0$290General

$290 $0 $0 $0$0 $290Total $580

Capital Costs ($ in thousands)

Preserve Maintain     $ $0             $5          $5      $5           $5            $5

Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods

Restroom in Washington-Jefferson Park is 
unsafe and in need of replacement
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Figure 4a

PUBLIC BUILDINGS AND FACILITIES PROJECTS

Figure 3b

Overpark - Seal Cracks in interior/exterior Walls and Ceilings

Site-specific CIP projects shown in funding 
tables for 2012-2017 as $50,000 or more

Atrium Building Improvements

Hult Center Metal/Glass Roof Repair

Hult Center Silva/Soreng Hall Sound System Replacement

Hult Garage - Seal Parapet Walls

Main Library Parking Preservation

Overpark Deck Coating

Parcade - Replace Deck Coatings

Parcade Garage - Seal exterior Walls

Parking Garage Access System Replacement

Parking Garage Elevator Upgrades

Pearl St Garage - Wall Coatings and Sealing

Pearl St Garage - Deck Coating
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Public Buildings and Facilities 
 
The City maintains a wide range of public facilities, including neighborhood, community, and 
metropolitan parks, community centers, swimming pools, fire stations, government office 
buildings, parking structures, and the library.  In all, the City must maintain and preserve more 
than 185 buildings totaling over 2 million square feet in area to effectively provide the services 
desired by Eugene citizens.  The City also provides new and/or expanded facilities to meet the 
needs of a growing community. 
 
The General Fund (predominately supported by property taxes) is the primary source of funding 
for Public Buildings and Facilities preservation and improvement projects.  Dedicated funds 
include the Atrium Fund and Parking Funds.  Public building projects at the Eugene Airport are 
included in the Airport section of the CIP.  Projects associated with the wastewater treatment 
plant are part of the Metropolitan Wastewater Management Commission (MWMC) capital 
program and are not included in the City’s Capital Improvement Program.   
 
Public Buildings and Facilities projects are derived from several adopted plans and facility 
condition reports.  These include the PROS Comprehensive Plan, Urban Renewal Plans, the 
2010 Facility Condition Report, Downtown City Space Plan, Public Works Facilities Master 
Plan Update, Americans with Disabilities Act (ADA) Transition Plan, HUD Consolidated Plan, 
and a Parking Structure Condition Analysis. 
 
 
Project Categories  
 
Public Buildings and Facilities projects are described in one of three ways: 
 
1. Facility Preservation and Maintenance - These projects preserve, maintain and repair 

systems associated with existing facilities.  They allow facilities to achieve their useful 
life spans and to be maintained at a level required for effective service delivery to the 
public.  This category is divided into four preservation and maintenance programs: 

 
• Health, Safety, and Welfare 
• Primary Building Systems 
• Secondary Building Systems 
• Service Systems 

 
The six-year funding levels and the general criteria and description of the types of 
projects for each of these program areas are outlined in the section that follows this 
introduction.  In general, these types of projects have no or minimal effect on facility 
operating costs.  In many cases, improvements to building roofs, windows, electrical, and 
HVAC systems can result in more efficient buildings, even if they are technically more 
complex to operate and maintain. 

 
2. Site and Facility Improvements - Projects in this category include modifications and/or 

additions to existing facilities to meet operational, safety, and cost-efficiency goals, and to 
comply with the Americans with Disabilities Act (ADA).  The primary goal of this 
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program is to address changing program functions and needs and/or to improve service 
delivery.  These types of projects have limited impact on facility operating costs, as their 
purpose is to upgrade or reconfigure space for more effective service delivery.  This 
category is organized into two program areas: 

 
• General Site and Facility Improvements; 
• ADA Renovations. 

 
3. New Capital Facilities - Projects in this category typically provide for either new and/or 

replacement facilities or are projects that expand existing facilities/services and are of 
such a scale to warrant classification as stand-alone projects.  Large-scale facility changes 
that are needed to provide for community growth are found in this category of projects.   

 
 In most cases, new capital facilities will result in additional facility operating costs.  

Where a new facility is replacing an existing building, the incremental cost of the new 
facility is projected as a new or unfunded cost.  These facility operating cost projections 
include both routine facility maintenance (the cost of utilities, custodial services, 
preventive maintenance, and other activities needed to keep a building operating) and an 
annualized amount of capital preservation that represents future costs that the City can 
expect to incur for building preservation and rehabilitation. 

 
The General Fund portion of the Preservation and Maintenance and the Site and Facility 
Improvements categories will fund specific projects based on City Council policies and 
direction, the Facility Condition Reports, and immediate maintenance priorities and needs.   
 
Funding 
As reflected in the Capital Improvement Program (CIP) and the City's Financial Management 
Goals and Policies, the City Council's broad direction is to preserve existing capital assets as a 
cost-effective way to avoid more expensive rehabilitation or replacement.  Dedicated revenues 
pay for maintenance of most City infrastructure (e.g. the airport, sewage treatment plant, 
transportation system, and wastewater and stormwater systems).  
 

Atrium Fund, 
$900,000 

Cultural 
Services Fund, 

$110,000 
Equipment 

Replacement 
Fund, 

$110,000 

General 
Capital 

Projects, 
$20,605,000 

Parking, 
$3,730,000 

Public Buildings & Facilities Funding Sources
FY12-17 CIP Totals $25,455,000 for Funded Projects
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For the last several years, the City's General Fund has been the primary source of funding for 
building and facility renovation.  The General Capital Projects Fund supports the repair of 
existing facilities and "catch-up" of deferred maintenance, and is predominately allocated to 
Preservation and Maintenance and Site and Facility Improvements for each year of the program.  
Of the total transfer from the General Fund, over 75 percent is normally dedicated to facility-
related capital preservation and maintenance projects.  Since General Fund revenues have not 
kept up with service and capital requirements, the preservation of Public Buildings and Facilities 
has been consistently underfunded.    
 
Adequate funding for maintenance of City facilities that are not supported by dedicated revenue 
has been a problem for many years.  To partially address this shortfall, the Budget Committee 
adopted a new general capital budget strategy in FY01.  The base transfer from the General Fund 
to capital was increased in FY01 by $700,000 to $1.7 million, and would grow by $100,000 each 
year thereafter.  The strategy also called for continued dedication of an additional $900,000 of 
end-of-year General Fund balances to capital projects for facility preservation, maintenance, and 
replacement. 
 
The City has tried to adhere to the 2001 funding plan; however, during financially lean years in 
FY04 and FY05, and again in FY09, the base capital transfer from the General Fund for facility 
capital projects was reduced along with other General Fund services.  In addition, the dedication 
of $900,000 of year-end General Fund balances does not always occur because of insufficient 
marginal beginning working capital. 
 
Another component of the capital preservation funding is the ongoing building maintenance 
funded through the Facilities Maintenance Fund.  The primary revenue source supporting these 
expenditures is the internal service facility rates charged to various funds for departments that 
occupy the buildings.  In FY11, this component of capital preservation and maintenance is 
funded at a level of $1.8 million. 
 
Building Preservation and Deferred Maintenance 
 
In 1995, the City Council adopted a Facility Condition Report (FCR) process, which establishes 
baseline data about the condition of facilities supported by the General Fund through a detailed, 
structured inspection process.  All capital building and facility projects in the General Fund are 
assessed and prioritized on the basis of this report, which is published approximately every four 
years.  The most recent edition of the Facility Condition Report was published in 2010. 
 
The proportion of existing deficiencies relative to portfolio value (the Facility Condition Index, 
or FCI) dropped in the previous two audits published in 2001 and 2004.  However, the reduction 
of the FCI from 0.20 in 1997 ($21.7m existing deficiencies) to 0.12 in 2001 ($14.3m) to the 2004 
ratio of FCI 0.07 ($16.2m) reflected the combination of increased area in new buildings and the 
increasing value of the City portfolio of assets as noted in the table below: 
 

Year Facility Condition Index Existing Deficiencies, $ 
1997 0.20 $21.7 million 
2001 0.12 $14.3 million 
2004 0.07 $16.2 million 

  2010* 0.10 $32.9 million 
 * Methodology update 
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Using a new methodology starting in 2008, the estimated cost of existing deficiencies has 
increased to $32.9 million since 2004 and the overall FCI has increased to 0.10 based on a total 
Current Replacement Value of $329.9 million for all General Fund buildings.  The new 
methodology used in the 2010 Facility Condition Report is based on a predictive model of building 
condition assessment rather than visual on-site inspections, which is more efficient and results in 
more accurate assessment of facilities condition.  While about two-thirds of General Fund 
buildings were determined to be in good or very good condition, the increase in deficiencies is 
due primarily to the addition of new buildings to the inventory. 
 
When combined with major maintenance provided through the Facility Management Division’s 
operating budget, resources dedicated to General Fund facility preservation and maintenance 
equal approximately 1.3% of the value of the inventory of General Fund buildings.  This is 
below the lower limit of the range of 2% to 4% of asset value recommended by the National 
Research Council for the maintenance and repair of publicly owned buildings.  The projected 
funding for preservation of General Fund buildings is almost $2.4 million per year below the 
amount required to meet a 2% reinvestment threshold. 
 
An eight-year comparison of the General Fund investment in capital preservation and 
maintenance versus the level of funding needed to meet the target of reinvesting a minimum of 
2% of replacement value is shown below.  As the total square footage of General Fund buildings 
and their replacement value have grown, the funding gap has increased to $2.4 million in FY11: 
 

$3.7 $3.9 $4.1 $4.3
$4.5 $4.6

$4.4 $4.2
$4.4 $4.6 $5.1 $5.3

$5.5 $5.8 $6.1
$6.6

$0

$1

$2

$3

$4

$5

$6

$7

FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11

Capital Preservation Funding Gap
FY04-11 in Millions of Dollars

GF Preservation Funding 2% Replacement Value

 
 
Increased capital investment in facility preservation is necessary to maintain the functionality of 
City buildings and prevent the backlog of deficiencies from increasing.  While progress was 
made on reducing the backlog of existing deficiencies prior to 2005, the level of deficiencies 
since then has grown due in large part to the almost 30-year average age of the General Fund 
inventory.  Building service systems make up the largest component of existing and emerging 
deficiencies, and will require continuing rehabilitation to prevent system failures.  Overall, it will 
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be financially difficult to reduce the maintenance backlog and address new preservation needs as 
they emerge. 
 
One of the goals of Facility Management is to improve the overall condition of the City’s 
General Fund buildings so that 80% of the total square footage is rated as good or better.  
Decreased levels of capital preservation funding will make it increasingly difficult to both 
improve the condition of older facilities and continue to implement adequate preservation 
practices in newer facilities.   
 
Impact of City Hall 
 
Because of its size and age, City Hall has a major impact on the Facility Condition Index for the 
entire General Fund building inventory.  City Hall accounts for over 60 percent of the existing 
deficiencies in all General Fund buildings while equaling about one-quarter of the total square 
footage.  (In reality, this overstates City Hall’s proportion of the square footage of the General 
Fund building inventory, as the parking level, basement and plaza areas are included in the City 
Hall square footage figure.  Less than half of City Hall’s square footage is actually occupied 
space.  If the parking level and plaza area were excluded, City Hall would equal only 11% of 
occupied General Fund space, but account for well over half of existing building repair needs.) 
 
City Hall’s existing deficiencies total $19.8 million in 2010, about sixty percent of the total 
deficiencies of the entire General Fund building inventory.  Without City Hall, the overall 
condition of the General Fund building inventory would increase from “good”, with a Facility 
Condition Index of 1.0%, to “Very Good”, with an FCI of 0.4%.  About half of General Fund 
building deficiencies that have developed since 2004 are related to City Hall. 
 
In May 2001, the City Council adopted a Downtown City Space Plan, setting a strategy for 
replacement of City Hall and other downtown City offices with one or more new buildings.  The 
major elements of this strategy included relocation of Police personnel from the basement of City 
Hall, relocation of Fire Station #1 to a new facility, construction of a new Police headquarters 
building and eventual replacement of City Hall itself.  The first two elements of the Downtown 
City Space Plan have been completed and the third is well on its way to completion.  In June, 
2010, the Council approved the use of up to $16 million from the Facility Reserve to purchase 
and renovate the property at 300 Country Club Road to serve as the Police Department’s new 
Headquarters Facility. 
 
The last remaining element of the Downtown City Space Plan is for Council to finalize a strategy 
for renovating or replacing City Hall once Police moves to their new facility.  The FY10-15 
Capital Improvement Program included Phase One of a new City Hall as a placeholder project 
with construction in 2016.  While the current CIP does not include a new City Hall facility, 
replacing it within the FY12-17 planning horizon will enable the City to change its building 
preservation strategy to increasing the overall condition of General Fund assets rather than being 
faced with an increasing backlog of preservation needs. 
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Public Buildings and Facilities

Preservation and Maintenance

Funding Secured

Building Service Systems
Project Description: Preserve and maintain building service systems, including elevators, and mechanical 
systems (plumbing, heating, cooling) needed to maintain reasonable service levels.  Program includes 
electrical systems necessary for lighting, equipment and computer hardware.  This program area is 
receiving increasing emphasis as it becomes more cost effective to replace systems rather than continue 
repairs due to the aging of mechanical systems in City buildings and to meet City's energy conservation 
goals.

Project Status: In Progress   This is an ongoing project. Funds are budgeted under this project and later 
are assigned to specific projects as they are identified and developed. Funded in FY07 at $450,000, in 
FY08 at $481,300, in FY09 at $502,000, in FY10 at $524,000, and in FY11 Capital Budget at $545,000. 
Total funding for FY2012-17 CIP is increased by $252,000 over the prior CIP.

Specific Plans/Policies Related to this Project
Facility Condition Reports

20132012 20152014
Fund

Total2016 2017

General Capital Projects $4,695$751$730 $793$772 $814 $835

$772 $793$730 $751Total $4,695$814 $835

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: 

Petersen Barn Community Center is one of the 
many City buildings this project covers.

City of Eugene 2012-2017 Capital Improvement Program

116



Public Buildings and Facilities

Preservation and Maintenance

Funding Secured

Health, Safety & Welfare
Project Description: Preserve and maintain the health, safety and welfare of users of City facilities, 
including asbestos abatement, air quality and building safety programs designed to protect the public and 
employees.  Typical projects within these program areas include hazardous materials abatement, building 
seismic modifications, building security improvement and building safety hazard mitigation.

Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $400,000 in FY07 & 
FY08 Capital Budgets, $418,000 in FY09, and $437,000 in FY10 Capital Budget. In FY2012-17 CIP total 
funding is increased by $224,000 over the prior CIP.

Specific Plans/Policies Related to this Project
Facility Condition Reports

Uniform Building Code

20132012 20152014
Fund

Total2016 2017

General Capital Projects $4,144$663$644 $700$681 $719 $737

$681 $700$644 $663Total $4,144$719 $737

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Echo Hollow Pool is one example of a City 
facility supported by this project.

City of Eugene 2012-2017 Capital Improvement Program

117



Public Buildings and Facilities

Preservation and Maintenance

Funding Identified

Hult Garage - Seal parapet walls.
Project Description: Seal exterior façade and interior face of roof level parapet walls, power wash 
structure.

Project Status: Not Started   Not started.

Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)

20132012 20152014
Fund

Total2016 2017

Parking $275$275$0 $0$0 $0 $0

$0 $0$0 $275Total $275$0 $0

Capital Costs ($ in thousands)

Ward: Ward 7
Neighborhood: Downtown

Hult Garage-Spall in exterior wall

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

Preservation and Maintenance

Funding Identified

Hult Metal/Glass Roof Repair
Project Description: This project focuses only on the pitched roof portion of the Hult Center roof. Repair 
of the Hult's flat roofs was completed in FY08. The pitched roof sections of the Hult Center are a complex 
system of metal panels and glazing.  Over the past few years, leaking into the Hult Lobby has been a 
problem.  An engineering evaluation of the roof system was completed in FY10 to determine the best 
method of repairing and re-sealing the roof system, and estimate the potential cost.

Project Status: Not Started   In FY2006-11, FY2008-13, FY2010-15, FY2012-17 CIP. In FY2007-12,  
FY2008-13, FY2009-14, FY2010-15, FY2012-17 MYFP.

Specific Plans/Policies Related to this Project
Council Goal - Arts & Outdoors

Facility Condition Reports

Financial Management Goals and Policies

20132012 20152014
Fund

Total2016 2017

General Capital Projects $750$250$250 $0$250 $0 $0

$250 $0$250 $250Total $750$0 $0

Capital Costs ($ in thousands)

Ward: Ward 7
Neighborhood: Downtown

The pitched metal and glass section of Hult 
Center's roof was inspired by the nearby peaks 
of the Oregon Cascades.

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

Preservation and Maintenance

Funding Identified

Main Library Parking Preservation
Project Description: Crack repair and painting of parking level walls and ceilings.  Project may include 
some funding for other surface parking repair or replacement.

Project Status: Not Started   Originally funded in FY08 capital budget at $60,000. Project moved to FY2013.

Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)

20132012 20152014
Fund

Total2016 2017

Parking $60$60$0 $0$0 $0 $0

$0 $0$0 $60Total $60$0 $0

Capital Costs ($ in thousands)

Ward: Ward 7
Neighborhood: Downtown

Parking Garage Ceiling Spalling

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

Preservation and Maintenance

Funding Identified

Overpark Deck Coating/ Crack Sealing
Project Description: Deck coating in the Overpark Garage; apply penetrating sealer to exterior perimeter 
walls and interior face of roof level walls; pressure wash walls.

Project Status: Not Started   Not started

Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)

20132012 20152014
Fund

Total2016 2017

Parking $570$570$0 $0$0 $0 $0

$0 $0$0 $570Total $570$0 $0

Capital Costs ($ in thousands)

Ward: Ward 7
Neighborhood: Downtown

Overpark deck wear

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

Preservation and Maintenance

Funding Identified

Parcade Garage - Seal exterior walls
Project Description: Seal exterior faces of walls, including interior face of roof level parapet.

Project Status: Not Started   Previously included in FY2010-15 CIP.

Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)

20132012 20152014
Fund

Total2016 2017

Parking $210$210$0 $0$0 $0 $0

$0 $0$0 $210Total $210$0 $0

Capital Costs ($ in thousands)

Ward: Ward 7
Neighborhood: Downtown

Water leak in wall of Parcade Garage.

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

Preservation and Maintenance

Funding Identified

Parcade - Replace deck coatings
Project Description: Install replacement deck coating, including removal of waterproof membrane, seal 
cracks, and replace seal along slab joints above ramps. This is the original deck from 1975.

Project Status: Not Started   Previously included in FY2010-15 CIP.

Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)

20132012 20152014
Fund

Total2016 2017

Parking $1,000$1,000$0 $0$0 $0 $0

$0 $0$0 $1,000Total $1,000$0 $0

Capital Costs ($ in thousands)

Ward: Ward 7
Neighborhood: Downtown

Deteriorated wearing surface on top level

City of Eugene 2012-2017 Capital Improvement Program

123



Public Buildings and Facilities

Preservation and Maintenance

Funding Identified

Parking Garage Elevator Upgrades
Project Description: Elevator upgrades to Overpark, Parcade, & Hult parking garages. FY03 Elevator 
Modernization Report indicated a $480,000 expense. Values inflated to reflect current prices.

Project Status: Not Started   In FY2006-11, FY2008-13, FY2010-15 CIP. Funded in FY08 Capital Budget at 
$310,000. Amounts in FY2012-17 CIP show an increase of $585,000 over unfunded portion of prior CIP.

Specific Plans/Policies Related to this Project
Elevator Modernization Report

20132012 20152014
Fund

Total2016 2017

Parking $865$0$0 $865$0 $0 $0

$0 $865$0 $0Total $865$0 $0

Capital Costs ($ in thousands)

Ward: Ward 7
Neighborhood: Downtown

Overpark Garage

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

Preservation and Maintenance

Funding Identified

Pearl St. Garage - Deck Coating
Project Description: Remove and replace waterproof deck coating on second level above retail space.

Project Status: Not Started   In FY2006-11 and FY2010-15 CIP.

Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)

20132012 20152014
Fund

Total2016 2017

Parking $200$200$0 $0$0 $0 $0

$0 $0$0 $200Total $200$0 $0

Capital Costs ($ in thousands)

Ward: Ward 7
Neighborhood: Downtown

Pearl Street Garage - Deteriorated driving 
surface above retail space on level 2.

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

Preservation and Maintenance

Funding Identified

Pearl St. Garage - Wall Coatings and Sealing
Project Description: Prepare faces of perimeter concrete elements (walls, cornices, spandrels, etc.) at all 
levels and apply wall coating to exterior face and penetrating sealer to interior face of top level. Pressure 
wash entire structure.

Project Status: Not Started   Not Started

Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)

20132012 20152014
Fund

Total2016 2017

Parking $150$150$0 $0$0 $0 $0

$0 $0$0 $150Total $150$0 $0

Capital Costs ($ in thousands)

Ward: Ward 7
Neighborhood: Downtown

Pearl Street Garage - Spall in Column.

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

Preservation and Maintenance

Funding Secured

Primary Building Systems
Project Description: Preserve and maintain the exterior systems of City buildings, such as foundations, 
sub/superstructures, floors, exterior enclosures and roofs. The scale of these systems can involve major 
rehabilitation of facilities.  This category also includes historic preservation and maintenance program, 
which was initiated in 2000 to address the City's growing inventory of historic buildings.

Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $650,000 in FY07, 
$685,000 in FY08, $716,000 in FY09, and $747,000 in FY10 Capital Budgets. Total FY2012-17 CIP funding is 
increased by $372,000 over prior CIP.

Specific Plans/Policies Related to this Project
Facility Condition Reports

Uniform Building Code

20132012 20152014
Fund

Total2016 2017

General Capital Projects $6,909$1,105$1,074 $1,167$1,136 $1,198 $1,229

$1,136 $1,167$1,074 $1,105Total $6,909$1,198  $1,229

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

Preservation and Maintenance

Funding Secured

Secondary Building Systems
Project Description: Preserve and maintain interior building features, such as doors, walls, floors, ceilings, 
and all related finishes.  These elements can be combined into a major interior rehabilitation project in 
some cases.

Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $123,000 in FY07, 
$130,000 in FY08, $136,000 in FY09, and $142,000 in FY10 Capital Budgets. In FY2012-17 CIP total funding 
is increased by $70,000 over prior CIP.

Specific Plans/Policies Related to this Project
Facility Condition Reports

20132012 20152014
Fund

Total2016 2017

General Capital Projects $1,308$209$203 $221$215 $227 $233

$215 $221$203 $209Total $1,308$227 $233

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Interior painting at River House.
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Public Buildings and Facilities

Site and Facility Improvements

Funding Secured

ADA Renovations
Project Description: Improve and maintain access to City buildings and park facilities for people with 
disabilities.  Addresses Federal regulations, the Uniform Building Code, and City-wide Facilities 
Accessibility Study.  Examples include implementation of ADA requirements at City facilities.

Project Status: In Progress   This is an ongoing project. Funds are budgeted under this project and later 
are assigned to specific projects as are they are identified and developed. Funded at $49,300 in FY07, 
$55,300 in FY08, $59,300 in FY09, $63,300 in FY10, and $66,300 in FY11 Capital Budgets. Total FY2012-17 
CIP funding is increased by $44,000 over prior CIP.

Specific Plans/Policies Related to this Project
ADAAG Facilities Accessibility Evaluation

Americans with Disabilities Act (ADA) Transition Plan

20132012 20152014
Fund

Total2016 2017

General Capital Projects $872$140$136 $147$143 $151 $155

$143 $147$136 $140Total $872$151 $155

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Ramp at the Hult Center
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Public Buildings and Facilities

Site and Facility Improvements

Funding Secured

Atrium Building Improvements
Project Description: Various upgrades and improvements for public/private building.  May include 
improvements to HVAC efficiency, energy upgrades, roof, and potential tenant improvements.

Project Status: In Progress   This project was included in FY2008-13 and FY2010-15 CIP. It was funded 
at $150,000 per year in FY07, FY08, and FY09 Capital Budgets. It was not funded in FY10 Capital Budget.

Specific Plans/Policies Related to this Project
Facility Condition Reports

20132012 20152014
Fund

Total2016 2017

Atrium Fund $900$150$150 $150$150 $150 $150

$150 $150$150 $150Total $900$150 $150

Capital Costs ($ in thousands)

Ward: Ward 7
Neighborhood: Downtown

Atrium Building, 10th Avenue & Olive Street
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130



Public Buildings and Facilities

Site and Facility Improvements

Funding Identified

Downtown Parking Wayfinding and Garage Signage
Project Description: This project is a wholesale review of how downtown parking information is 
communicated, with the implementation of the final communication plan. It includes street wayfinding signs 
directing visitors to parking locations, marketing program of the City of Eugene parking program, and 
standardizes all signs/communications in the garages. When Portland implemented their "SmartPark" 
communication system, they experienced a 32% increase in customer usage in the first year. Requires 
larger community involvement prior to moving forward.

Project Status: Not Started   Not started.

Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)

20132012 20152014
Fund

Total2016 2017

Parking $100$100$0 $0$0 $0 $0

$0 $0$0 $100Total $100$0 $0

Capital Costs ($ in thousands)

Ward: Ward 7
Neighborhood: Downtown

Current parking communication in garages.
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Public Buildings and Facilities

Site and Facility Improvements

Funding Secured

General Site & Facility Improvements
Project Description: Modify and/or add to existing facilities to meet operational, safety and cost-efficiency 
goals.  Primary goal is to address changing program functions/needs and/or to improve service delivery.  
Does not include acquisition or construction of new sites.

Project Status: In Progress   This is an on-going project. Funds are budgeted under this project and later 
are assigned to specific projects as they are identified and developed. Funded at $165,000 in FY07, 
$180,000 in FY08, $189,999 in FY09, and 197,000 in FY10 Capital Budget. Total funding for FY12-17 CIP 
is increased by $104,000 over prior CIP.

Specific Plans/Policies Related to this Project
Facility Condition Reports

20132012 20152014
Fund

Total2016 2017

General Capital Projects $1,927$308$300 $325$317 $334 $343

$317 $325$300 $308Total $1,927$334 $343

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

The Hult Center is one of the City facilities 
supported by this project.
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Public Buildings and Facilities

Site and Facility Improvements

Funding Identified

Hult Center Silva/Soreng Hall Sound System Replacement
Project Description: Replace Front of House (FOH) sound system in both the Silva and Soreng 
performance halls with line array technology. Current systems do not provide coverage throughout the hall. 
Updated technology is needed to stay competitive with other venues.  Project also includes relocation of 
the "sound positions" that are currently located in the audience seating in each performance hall, which 
block the view of a portion of seats, and renovation of the Silva sound control booth into a box seat.  
Lowering those control stations would reduce audience distraction and eliminate blocked sight lines.

Funding for the Silva Hall sound board and speakers has been identified in the Equipment Replacement 
Fund (50%) and through Hult ticket patron user fees (50%). Funding for the sound equipment for the 
Soreng Hall as well as the moving of the sound control positions in both performance halls has not been 
identified.

Project Status: In Progress   In FY2007-12, FY2008-13, FY2009-14, FY2010-15, F2012-17 MYFP.

Specific Plans/Policies Related to this Project
Council Goal - Arts & Outdoors

Facility Condition Reports

20132012 20152014
Fund

Total20172016

Cultural Services Fund $110$75$35 $0$0 $0 $0

Equipment Replacement                               $35          $75            $0          $0           $0          $0          $110     

$0 $0$70 $150Total $220$0 $0

Capital Costs ($ in thousands)

Ward: Ward 7
Neighborhood: Downtown

Silva Concert Hall stage.

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

Upgrades and Capacity Enhancement

Funding Identified

Parking Garage Access System Replacement
Project Description: Upgrade or replace existing access control system in the Parcade & Overpark 
garages. Funding source is Parking Fund resources. The equipment still functions, but is well past 
replacement period. Replacement will occur when funding resources are available.

Project Status: Not Started   In FY2006-11, FY2008-13 and FY2010-15 CIP, not funded.

Specific Plans/Policies Related to this Project
Parking Structure Condition Analysis (PSCA)

20132012 20152014
Fund

Total2016 2017

Parking $300$0$300 $0$0 $0 $0

$0 $0$300 $0Total $300$0 $0

Capital Costs ($ in thousands)

Ward: Ward 1
Neighborhood: 

Ticket Spitter

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

Land Acquisition

Funding Not Identified

Housing Development Site Acquisition (Landbanking)
Project Description: Ongoing program of acquiring land parcels for future development of affordable 
housing for low-income households.  Individual sites are later awarded to projects through an RFP 
process.  Examples of projects developed on former City landbank sites include:  West Town on 8th 
(Metro), Turtle Creek Apartments (HACSA), and Santa Clara Apartments (SVdP).  Funding for landbank 
acquisition is primarily from the federal Community Development Block Grant (CDBG).

Project Status: In Progress   This is an ongoing program. Not previously published in CIP. Appropriations 
occur as funds become available.  Two landbank sites anticipated to be acquired during the next 5 years.

Specific Plans/Policies Related to this Project
Consolidated Plan (HUD-CDBG & HOME grants)

20132012 2017201620152014 Total

$750$750$0 $0$0$0$0Comm Develop Block Grant

$0 $0 $0 $0$0 $750Total $750

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: 

Prairie View affordable housing development 
on City landbank site.

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

New Capital Facilities

Funding Not Identified

Fire Training Props Development
Project Description: Complete construction of training props at the Drill Field on Public Safety campus at 
2nd & Chambers.  The department previously used other sources of Capital B monies to incrementally add 
props to the drill field. In FY11, the department partnered with EWEB to complete the Urban Search & 
Rescue prop. Future prop additions that are currently being discussed include a warehouse loading dock 
and a South Hills house prop. The department continues to research grants for funding this project.

Project Status: In Progress   In FY2006-11 CIP. In FY2008-13, FY2009-14, FY2010-15, FY2012-17 MYFP.

Specific Plans/Policies Related to this Project
Fire & EMS Strategic Plan 2008-2011

Fire 2007-2011 Work Plan

20132012 2017201620152014 Total

$500$250$250 $0$0$0$0General

$0 $0 $0 $0$250 $250Total $500

Capital Costs ($ in thousands)

Ward: Ward 7
Neighborhood: 

Firefighters training using the rescue house 
prop.

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

New Capital Facilities

Funding Not Identified

Fleet Maintenance Facility
Project Description: The existing facility does not meet earthquake safety or confined space federal 
requirements.  This project is to replace the existing 22,000 sq. ft. fleet maintenance facility with a 40,000 
sq. ft. facility that will meet safety requirements.  Feasibility study was completed in FY07 and revised in 
July 2008.

Project Status: Not Started   In FY2006-11, FY2008-13, FY2010-15, FY2012-17 CIP. In FY2007-12,  
FY2008-13, FY2009-14, FY2010-15, FY2012-17 MYFP.

Specific Plans/Policies Related to this Project
Public Works Facility Master Plan Update

20132012 2017201620152014 Total

$20,000$20,000$0 $0$0$0$0Other

$0 $0 $0 $0$0 $20,000Total $20,000

Capital Costs ($ in thousands)

Estimated Operating/Preservation & Maintenance Impact ($ in thousands)

20132012 201720162014 2015

Operating: Facility $43 $43$0 $0 $41 $42

Ward: Ward 7
Neighborhood: Multiple Neighborhoods

Current Fleet Maintenance facility

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

Preservation and Maintenance

Funding Not Identified

Deferred Maintenance
Project Description: The City has made progress in addressing deferred maintenance in General Fund 
buildings. However if the General Fund capital budget continues at present levels, approximately $20.5 
million in unfunded maintenance needs will remain by FY17. This estimate assumes that building capital 
preservation resources are increased by $100,000 per year through FY17; the amounts shown reflect the 
net unfunded level of deferred maintenance.  Renovating or replacing City Hall, which accounts for 
one-half of total General Fund building maintenance needs, would significantly reduce the backlog of 
deferred General Fund building maintenance.

Project Status: Not Started   In FY2006-11, FY2008-13, FY2010-15, FY2012-17 CIP. In FY2007-12,  
FY2008-13, FY2009-14, FY2010-15, FY2012-17 MYFP.

Specific Plans/Policies Related to this Project
Facility Condition Reports

Financial Management Goals and Policies

20132012 2017201620152014 Total

$14,416$2,345$2,308 $2,499$2,460$2,421$2,383General

$2,383 $2,421 $2,460 $2,499$2,308 $2,345Total $14,416

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

City Hall accounts for one-half of total General 
Fund building maintenance needs.

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

Preservation and Maintenance

Funding Not Identified

Echo Hollow/Sheldon Pool Systems Preservation
Project Description: Major repair/replacement of pool water supply piping and gutter drain systems at 
Echo Hollow and Sheldon pools, and stabilization of deteriorating pool shells.  Funding requested by FY14, 
with construction by FY15. The 2004 Facility Condition Report identified approximately $700,000 for pool 
shell deck and piping repairs at Echo Hollow Pool as emerging deficiencies.  An engineering analysis at 
Sheldon Pool, completed in 2007, identified $1,151,000 for complete replacement of pool piping, gutter 
drainage, and treatment systems to current code.  Combined figures have been adjusted for inflation.

This project could be funded with new GO Bond revenue.

Project Status: Not Started   In FY2008-13, FY2009-14, FY2010-15, FY2012-17 CIP & MYFP.

Specific Plans/Policies Related to this Project
Council Goal - Arts & Outdoors

Facility Condition Reports

Financial Management Goals and Policies

Sheldon Pool Conceptual Master Plan (Robertson/Sherwood Architects, January 2004)

20132012 20152014 Total2016 2017Fund

$2,500$0$0 $2,000$500 $0 $0General

$500 $2,000$0 $0Total $2,500$0 $0

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods

Sheldon Pool.

City of Eugene 2012-2017 Capital Improvement Program
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Public Buildings and Facilities

Site and Facility Improvements

Funding Not Identified

Hult Center Silva/Soreng Hall Sound System Replacement
Project Description: Replace Front of House (FOH) sound system in both the Silva and Soreng 
performance halls with line array technology. Current systems do not provide coverage throughout the hall.  
Updated technology is needed to stay competitive with other venues.  Project also includes relocation of the 
"sound positions" that are currently located in the audience seating in each performance hall, which block 
the view of a portion of seats, and renovation of the Silva sound control booth into a box seat.  Lowering 
those control stations would reduce audience distraction and eliminate blocked sight lines.

Funding for the Silva Hall sound board and speakers has been identified in the Equipment Replacement 
Fund (50%) and through Hult ticket patron user fees (50%). Funding for the sound equipment for the 
Soreng Hall as well as the moving of the sound control positions in both performance halls has not been 
identified.

Project Status: In Progress   In FY2007-12, FY2008-13, FY2009-14, FY2010-15, FY2012-17 MYFP.

Specific Plans/Policies Related to this Project
Council Goal - Arts & Outdoors

Facility Condition Reports

20132012 20152014 Total2016 2017Fund

$250$0$0 $0$250 $0 $0Cultural Services Fund

$250 $0$0 $0Total $250$0 $0

Capital Costs ($ in thousands)

Ward: Ward 7
Neighborhood: Downtown

Silva Concert Hall stage.

City of Eugene 2012-2017 Capital Improvement Program
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TRANSPORTATION PROJECTS

Figure 4a

STORMWATER PROJECTS

Figure 4b

Site-specific CIP projects shown in funding 
tables for 2012-2017 as $50,000 or more

Amazon Creek Bank Stabilization and Enhancements - Chambers to Garfield

Amazon Creek - 24th Ave to Fairgrounds - Rehabilitation and Restoration
Amazon Bank Stabilization  - Danebo Ave to Royal Ave
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Stormwater  
 
The City’s stormwater capital program reflects the goals of the 1993 Comprehensive Stormwater 
Management Plan (CSWMP), the City’s compliance with the federal clean water regulations, 
including its National Pollutant Discharge Elimination System (NPDES) stormwater permit and 
the Willamette Basin Total Maximum Daily Load (TMDL), and the City’s compliance with the 
federal and state groundwater protection regulations pertaining to drywells.   
 
The goals of the capital improvements include the following: 
 
1. Protect the community from excessive flood damage. 
2. Meet the requirements of the Clean Water Act for managing non-point source pollution 

and the Safe Drinking Water Act for protecting groundwater quality. 
3. Incorporate the multiple objectives outlined in the CSWMP into capital projects: flood 

protection, water quality protection and enhancement, and related natural resource 
protection.   

4. Integrate stream corridors into the City’s green infrastructure system through a 
combination of acquisition, restoration, and rehabilitation. 

5. Participate in the on-going management and implementation of the West Eugene 
Wetlands Plan and associated wetland bank program. 

6. Preserve and enhance the effectiveness of the existing stormwater system through an 
ongoing operations and maintenance program and system rehabilitation / retrofits.   

 
As a result of the City Council's adoption of the CSWMP and the Oregon Department of 
Environmental Quality’s (DEQ) issuance of the NPDES municipal stormwater permit, the City’s 
stormwater master plans were updated to meet the multiple objectives mentioned above.  Capital 
improvement projects originate from multiple sources including: the 2002 Stormwater Basin 
Master Plans project list for six of Eugene’s seven stormwater basins (Amazon, Bethel Danebo, 
Laurel Hill, Willakenzie, Willamette River, Willow Creek), the 2010 Stormwater Basin Master 
Plan for River Road – Santa Clara, a compilation of on-going maintenance issues, new or 
changing regulations and related program adaptive management, and long-term planning studies 
such as the Eugene-Springfield Metro Waterways Study. 
 
Capital improvements are prioritized using a set of guiding principles consistent with the CSWMP 
goals and objectives as well as additional considerations such as the opportunity to leverage local 
funds and coordination with other City and County transportation and parks capital improvement 
needs.  Priority capital improvements for Fiscal Years 2012 through 2017 are specifically 
identified in this CIP.   
 
Project Categories  
 
Stormwater projects are described in one of five ways:  

1. Restoration - These projects are designed to meet the multiple objectives and goals of 
the CSWMP and to re-establish and enhance natural systems where appropriate. 
 

2. Stormwater Rehabilitation and Improvements - These projects preserve the 
investment in the existing stormwater system, rehabilitate existing open waterways, 
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outfalls and tip-ups, retrofit the existing stormwater system to improve water quality, and 
address localized system improvements.  A significant new project in this category is the 
Underground Injection Control (UIC) Facility Removal, which is prompted by the new 
Department of Environmental Quality (DEQ) requirements to remove stormwater 
drywells.  

3. Stream Corridor Acquisition - These projects address property acquisitions for priority 
stream corridors, related maintenance access needs, or acquisitions that may be 
associated with development proposals.   

4. Upgrades & Capacity Enhancement - These projects include modification, 
improvement, or expansion of existing facilities and they enhance water quality and 
natural resources.  

5. New Capital Facilities - This category contains projects which result in construction of a 
new facility or system.   

 
Upgrades and capacity enhancement projects provide improved services to areas in the 
community where infill and redevelopment opportunities exist.  These projects will address 
Policy #15 of the Council’s Growth Management Policies.  In addition, most of the proposed 
projects address Growth Management Policy #17, protection/enhancement of air and water 
quality and habitat. 
 
Funding    
In 1994, the City moved to an impervious surface rate methodology for calculating stormwater 
user fees.  Stormwater user fees are the primary source of funding for the stormwater capital 
program.  Other sources of funding include grants and SDCs. 
 
In FY98, the City established a financially self-supporting Wetlands Mitigation Bank.  The City, 
under an interagency agreement with the U.S. Bureau of Land Management, U.S. Army Corps of 
Engineers, U.S. Fish and Wildlife Service, U.S. Environmental Protection Agency, Oregon 
Department of Environmental Quality, and Oregon Department of State Lands, manages the 
program to restore, construct, and maintain wetlands, and to replace those wetlands permitted to be 
developed in accordance with the West Eugene Wetlands Plan.  As part of the development 
process, private developers have the option to purchase replacement wetlands through the Bank. 
 

Stormwater 
SDC, $244,000 

Stormwater 
Utility, 

$12,934,000 

Wetlands 
Mitigation Bank, 

$300,000 

Stormwater Funding Sources
FY12-17 CIP Totals $13,478,000 for Funded Projects
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Stormwater

Restoration

Funding Secured

Amazon Bank Stabilization - Danebo Ave. to Royal Ave.
Project Description: Stream bank failures have occured and require restoration.  Project will stabilize 
banks and improve habitat and water quality.

Project Status: Not Started   New project in FY2012-17 CIP. Partial funding for design and permitting. 
Construction portion of the project is currently unfunded.

Specific Plans/Policies Related to this Project
City of Eugene NPDES Municipal Stormwater Permit & Stormwater Management Plan

City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan

Comprehensive Stormwater Management Plan

Metro Waterways Study

Stormwater Basin Master Plan

20132012 20152014
Fund

Total2016 2017

Stormwater Utility - Capital $170$100$70 $0$0 $0 $0

$0 $0$70 $100Total $170$0 $0

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods

Project location
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Stormwater

Restoration

Funding Secured

Wetland Mitigation Bank Capital Projects
Project Description: Enhancement and restoration of wetlands in West Eugene on various sites.  
Mitigation work in advance of development will result in certified credits to be sold to developers.

Project Status: In Progress   This is an ongoing capital project. Funds are budgeted annually and are 
applied to specific projects as they are identified and developed. Funded at $150,000 in FY06, FY07, 
FY08, FY09, and FY10 Capital Budgets. Due to decreased demand for mitigation credits, funding reduced 
in FY11 Capital Budget and in FY2012-17 CIP to $50,000.

Specific Plans/Policies Related to this Project
Comprehensive Stormwater Management Plan

20132012 20152014
Fund

Total2016 2017

Wetlands Mitigation Bank $300$50$50 $50$50 $50 $50

$50 $50$50 $50Total $300$50 $50

Capital Costs ($ in thousands)

Ward: Ward 8
Neighborhood: N/A

Coyote Prairie is one of the mitigation sites 
within the West Eugene Wetlands Mitigation 
Bank.
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Stormwater

Stormwater Rehabilitation and Improvements

Funding Secured

Amazon Bank Stabilization - Chambers to Garfield
Project Description: Repair slope failures and improve maintenance access. Project will also provide 
significant improvements to habitat and water quality. This reach will follow current project to reconstruct 
bike path in same area. Failing pathway will be relocated to the north, allowing restoration by laying back 
Amazon Creek banks, stabilization, and naturalization of water way.

Project Status: In Progress   Included in FY2008-13 and FY2010-15 CIP.

Specific Plans/Policies Related to this Project
City of Eugene NPDES Municipal Stormwater Permit & Stormwater Management Plan

City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan

Comprehensive Stormwater Management Plan

Metro Waterways Study

Stormwater Basin Master Plan

20132012 20152014
Fund

Total2016 2017

Stormwater Utility - Capital $1,090$450$475 $0$165 $0 $0

$165 $0$475 $450Total $1,090$0 $0

Capital Costs ($ in thousands)

Ward: Ward 1
Neighborhood: Far West

Project location
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Stormwater

Stormwater Rehabilitation and Improvements

Funding Secured

Amazon Creek - 24th to Fairgrounds - Rehabilitation and Restoration
Project Description: This reach of the Amazon Creek is lined with concrete. That infrastructure is now 
showing signs of fatigue and stress due to old age. An initial investigation and analysis of the structural 
integrity of the channel lining must be performed in order to prioritize and address specific immediate 
threats of failure, as well as identify opportuntites and options that improve this reach with regard to 
capacity, water quality, natural resources, neighboorhood livability, and private property. From this analysis 
a plan of action will be implemented through the CIP to provide improvements and restoration to the 
Amazon Creek.

Project Status: Not Started   New project in FY2012-17 CIP.

Specific Plans/Policies Related to this Project
Comprehensive Stormwater Management Plan

Metro Waterways Study

20132012 20152014
Fund

Total2016 2017

Stormwater Utility - Capital $1,130$55$50 $300$300 $325 $100

$300 $300$50 $55Total $1,130$325 $100

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Friendly Area

Typical concrete lined section of Amazon

City of Eugene 2012-2017 Capital Improvement Program
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Stormwater

Stormwater Rehabilitation and Improvements

Funding Secured

General Stormwater Rehabilitation
Project Description: Rehabilitate, reconstruct, and install stormwater system where needed, due to various 
problems, such as deterioration due to age, poor materials, localized flooding, and/or systems limitations.  
Where feasible, natural systems are used to address existing problems in conformance with the
Comprehensive Stormwater Management Plan.

Project Status: In Progress   This is an ongoing program to rehabilitate damage and deficiencies in the 
existing stormwater system.

Specific Plans/Policies Related to this Project
Comprehensive Stormwater Management Plan

Public Facilities Plan & Services

Stormwater Basin Master Plan

20132012 20152014
Fund

Total2016 2017

Stormwater Utility - Capital $1,290$120$110 $200$285 $175 $400

$285 $200$110 $120Total $1,290$175 $400

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Installing stormwater pipe
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Stormwater

Stormwater Rehabilitation and Improvements

Funding Secured

Streambank and Outfall Stabilization
Project Description: Implement streambank stabilization projects to repair streambanks, restore habitat, 
and to help streams adjust to increased runoff volumes, while limiting negative impacts associated with 
downcutting, sedimentation, and erosion. Where appropriate, use bioengineering techniques to stabilize 
streambanks and improve habitat and water quality functions.

Project Status: In Progress   This is an ongoing program. Funds are budgeted under this program and 
then are transferred to specific projects as they are identified and developed.

Specific Plans/Policies Related to this Project
City of Eugene NPDES Municipal Stormwater Permit & Stormwater Management Plan

City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan

Comprehensive Stormwater Management Plan

Stormwater Basin Master Plan

20132012 20152014
Fund

Total2016 2017

Stormwater SDC $164$24$0 $35$35 $35 $35

Stormwater Utility - Capital $950$100$100 $250$100 $150 $250

$135 $285$100 $124Total $1,114$185 $285

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Streambank stabilization work.
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Stormwater

Stormwater Rehabilitation and Improvements

Funding Identified

Underground Injection Control (UIC) Facility Removal
Project Description: UIC removal will be a required condition of permit with Oregon Department of 
Environmental Quality (DEQ). Many UIC's are located in the River Road and Santa Clara basins. This is a 
new program to fund capital improvement projects to remove UIC's and replace them with either piped 
systems or infiltration systems such as rain-gardens.

Of the total project amount, $120,000 in FY12 and $150,000 in FY13 is secured, assuming modest annual 
user fee increases.  The remaining funding ($880,000 in FY12, $850,000 in FY13, and $1 million annually 
in FY14 through FY17) would require higher user fee increases in July 2011 and July 2012.

Project Status: Not Started   This is a new program in the FY2012-17 CIP in response to new 
Department of Environmental Quality (DEQ) requirements to remove stormwater drywells.

Specific Plans/Policies Related to this Project
City of Eugene Underground Injection Controls Water Pollution Control Facility (WPCF) Permit

20132012 20152014
Fund

Total2016 2017

Stormwater Utility - Capital $6,000$1,000$1,000 $1,000$1,000 $1,000 $1,000

$1,000 $1,000$1,000 $1,000Total $6,000$1,000 $1,000

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Multiple

Stormwater retention and filtration
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Stormwater

Stormwater Rehabilitation and Improvements

Funding Secured

Water Quality Facilities - High Source Areas
Project Description: Improve water quality in developed, high pollutant source areas by installing 
structural water quality facilities to address pollutants of concern.

Project Status: In Progress   This project funds an ongoing program to install stormwater quality facilities. 
The funding request assumes that the Department of Environmental Quality (DEQ) permit requirements 
will increase and the City will be required to implement an increased number of stormwater quality projects 
in this CIP period.

Specific Plans/Policies Related to this Project
City of Eugene NPDES Municipal Stormwater Permit & Stormwater Management Plan

City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan

Comprehensive Stormwater Management Plan

Stormwater Basin Master Plan

20132012 20152014
Fund

Total2016 2017

Stormwater Utility - Capital $900$25$75 $200$100 $200 $300

$100 $200$75 $25Total $900$200 $300

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Spill response--Willamette River
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156



Stormwater

Stormwater Rehabilitation and Improvements

Funding Secured

Willamette River Basin Water Quality Facilities
Project Description: Study and prioritize high pollutant source areas within this developed downtown area 
which drains directly to the Willamette River.  Retrofit the municipal stormwater system by constructing 
treatment devices that remove pollutants in stormwater runoff prior to outfall of the stormwater to the 
Willamette River.

Project Status: In Progress   In FY2008-13 and FY2010-15 CIP. Funding from previous CIP's has been 
used to build two stormwater quality projects in the basin. The funding in this CIP continues funding for 
additional projects to improve stormwater quality in this basin.

Specific Plans/Policies Related to this Project
City of Eugene NPDES Municipal Stormwater Permit & Stormwater Management Plan

City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan

Comprehensive Stormwater Management Plan

Stormwater Basin Master Plan

20132012 20152014
Fund

Total2016 2017

Stormwater Utility - Capital $450$50$0 $100$100 $200 $0

$100 $100$0 $50Total $450$200 $0

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Multiple

Willamette River outfall at Polk Street
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Stormwater

Stream Corridor Acquisition

Funding Secured

Stream Corridor Acquisition
Project Description: Acquire fee title or easements along waterways for waterway protection and 
restoration.

Project Status: In Progress   This is an ongoing project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $450,000 in FY07, 
FY08, FY09, and FY10 Capital Budgets, and at $150,000 in FY11 Capital Budget.

Specific Plans/Policies Related to this Project
City of Eugene NPDES Municipal Stormwater Permit & Stormwater Management Plan

City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan

Comprehensive Stormwater Management Plan

Council Specific Direction

PROS Project and Priority Plan

Stormwater Basin Master Plan

20132012 20152014
Fund

Total2016 2017

Stormwater Utility - Capital $900$150$150 $150$150 $150 $150

$150 $150$150 $150Total $900$150 $150

Capital Costs ($ in thousands)

Preserve Maintain                                             $9             $9             $9           $9            $9        $9

Ward: Citywide
Neighborhood: Citywide

Stream Corridor Site

City of Eugene 2012-2017 Capital Improvement Program
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Stormwater

Upgrades and Capacity Enhancement

Funding Secured

Services for New Development - Stormwater
Project Description: Capacity enhancements for new developments as needed.  Funded through system 
development charges revenues as they become available. This is an ongoing project. Funds are budgeted 
under this project and later transferred to specific projects as they are identified and developed. Funded at 
$100,000 in each of FY06, FY07, FY08 & FY09 Capital Budgets. Funding for this project would begin 
again in FY14 if funds are available.

Project Status: In Progress   This is an ongoing program to fund new stormwater infrastructure.

Specific Plans/Policies Related to this Project
Comprehensive Stormwater Management Plan

SDC City Code and Methodologies

20132012 20152014
Fund

Total2016 2017

Stormwater SDC $80$0$0 $20$20 $20 $20

$20 $20$0 $0Total $80$20 $20

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Stormwater line construction underway

City of Eugene 2012-2017 Capital Improvement Program
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Stormwater

Restoration

Funding Not Identified

Amazon Bank Stabilization - Danebo Ave. to Royal Ave.
Project Description: Stream bank failures have occured and require restoration.  Project will stabilize 
banks and improve habitat and water quality.

Project Status: Not Started   New project in FY2012-17 CIP. Partial funding for design and permitting. 
Construction portion of the project is currently unfunded.

Specific Plans/Policies Related to this Project
City of Eugene NPDES Municipal Stormwater Permit & Stormwater Management Plan

City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan

Comprehensive Stormwater Management Plan

Metro Waterways Study

Stormwater Basin Master Plan

20132012 2017201620152014 Total

$250$0$0 $0$0$0$250Stormwater Utility - Capital

$250 $0 $0 $0$0 $0Total $250

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods

Project location

City of Eugene 2012-2017 Capital Improvement Program
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Stormwater

Restoration

Funding Not Identified

Metro Waterway Restoration Projects
Project Description: The U.S. Army Corps of Engineers, in partnership with metro region agencies, have 
undertaken a feasibility study to identify metro area waterway problems, opportunities, and recommended 
projects. Once the feasibility phase is approved, the projects would be refined and the City and the Corps 
will sign a Project Cooperation Agreement to construct these projects that have been mutually agreed 
upon.  Potential Eugene projects include restoration of portions of Amazon Creek. Funding represents city 
match of federal funds at 35%.

Project Status: In Progress   Included in FY2008-13 and FY2010-15 CIP. This project is unfunded in 
FY2012-17 CIP.

Specific Plans/Policies Related to this Project
City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan

Comprehensive Stormwater Management Plan

Metro Waterways Study

Stormwater Basin Master Plan

20132012 2017201620152014 Total

$1,990$0$0 $700$700$500$90Stormwater Utility - Capital

$90 $500 $700 $700$0 $0Total $1,990

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods

City of Eugene 2012-2017 Capital Improvement Program
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Stormwater

Stormwater Rehabilitation and Improvements

Funding Not Identified

Ascot Park Open Waterway Modification
Project Description: This capital project consists of improvements to segments of the open waterway 
through Ascot Park to remove sediment and regrade the waterway slope to improve the hydraulic capacity. 
The work also includes removing and replacing a 42" pipe to improve flow characteristics.

Project Status: Not Started   Included in FY2006-11 CIP as an unfunded project.

Specific Plans/Policies Related to this Project
Comprehensive Stormwater Management Plan

Stormwater Basin Master Plan

20132012 2017201620152014 Total

$508$0$0 $200$200$108$0Stormwater Utility - Capital

$0 $108 $200 $200$0 $0Total $508

Capital Costs ($ in thousands)

Ward: Ward 4
Neighborhood: Harlow

Ascot Park Stormwater Project Area

City of Eugene 2012-2017 Capital Improvement Program
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Stormwater

Stormwater Rehabilitation and Improvements

Funding Not Identified

River Road and Santa Clara Stormwater Improvements
Project Description: This program will fund stormwater improvements identified within the Stormwater 
Master Plan for the River Road and Santa Clara basins. These projects do not include Underground 
Injection Control (UIC) de-commisioning as that is identified as a separate CIP project. These projects 
focus on flood capacity, stormwater quality, and/or waterway restoration issues.

Project Status: Not Started   Included in FY2009-14 and FY2010-15 MYFP. New project in the 
FY2012-17 CIP.

Specific Plans/Policies Related to this Project
Comprehensive Stormwater Management Plan

Stormwater Basin Master Plan

20132012 2017201620152014 Total

$800$0$0 $200$300$300$0Stormwater Utility - Capital

$0 $300 $300 $200$0 $0Total $800

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: River Road & Santa Clara

Stormwater quality manhole construction

City of Eugene 2012-2017 Capital Improvement Program
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Stormwater

Stormwater Rehabilitation and Improvements

Funding Not Identified

Water Quality Facilities - High Source Areas
Project Description: Improve water quality in developed, high pollutant source areas by installing 
structural water quality facilities to address pollutants of concern.

Project Status: In Progress   This project funds an ongoing program to install stormwater quality facilities. 
The funding request assumes that the Department of Environmental Quality (DEQ) permit requirements 
will increase and the City will be required to implement an increased number of stormwater quality projects 
in this CIP period.

Specific Plans/Policies Related to this Project
City of Eugene NPDES Municipal Stormwater Permit & Stormwater Management Plan

City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan

Comprehensive Stormwater Management Plan

Stormwater Basin Master Plan

20132012 2017201620152014 Total

$110$0$0 $25$35$25$25Stormwater SDC

$25 $25 $35 $25$0 $0Total $110

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Spill response--Willamette River

City of Eugene 2012-2017 Capital Improvement Program
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Stormwater

Stormwater Rehabilitation and Improvements

Funding Not Identified

Willamette River Bank Stabilization
Project Description: Based on a 2010 study, sites along the Willamette River are identified and prioritized 
by risk for safety and potential damage. These funds will be used to design and construct projects to 
restore the banks of the Willamette in the highest priority areas.

Project Status: Not Started   New project in the FY2012-17 CIP.

Specific Plans/Policies Related to this Project
Comprehensive Stormwater Management Plan

Stormwater Basin Master Plan

20132012 2017201620152014 Total

$1,050$800$250 $0$0$0$0Stormwater Utility - Capital

$0 $0 $0 $0$250 $800Total $1,050

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Multiple

Area of bank stabilization projects.

City of Eugene 2012-2017 Capital Improvement Program
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Stormwater

Stormwater Rehabilitation and Improvements

Funding Not Identified

Willamette River Basin Water Quality Facilities
Project Description: Study and prioritize high pollutant source areas within this developed downtown area 
which drains directly to the Willamette River.  Retrofit the municipal stormwater system by constructing 
treatment devices that remove pollutants in stormwater runoff prior to outfall of the stormwater to the 
Willamette River.

Project Status: In Progress   In FY2008-13 & FY2010-15 CIP. Funding from previous CIP's has been 
used to build two stormwater quality projects in the basin. The funding in this CIP continues funding for 
additional projects to improve stormwater quality in this basin.

Specific Plans/Policies Related to this Project
City of Eugene NPDES Municipal Stormwater Permit & Stormwater Management Plan

City of Eugene Willamette Basin Total Maximum Daily Load (TMDL) Implementation Plan

Comprehensive Stormwater Management Plan

Stormwater Basin Master Plan

20132012 2017201620152014 Total

$350$0$0 $350$0$0$0Stormwater Utility - Capital

$0 $0 $0 $350$0 $0Total $350

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Multiple

Willamette River outfall at Polk Street
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Stormwater

Stormwater Rehabilitation and Improvements

Funding Not Identified

Willow Creek West Branch Culvert/Channel
Project Description: Replace culverts along west branch of Willow Creek to provide for flood capacity and 
fish and animal passage.

Project Status: Not Started   In FY2006-11 CIP as unfunded project.

Specific Plans/Policies Related to this Project
Comprehensive Stormwater Management Plan

Stormwater Basin Master Plan

20132012 2017201620152014 Total

$250$0$0 $0$0$0$250Stormwater Utility - Capital

$250 $0 $0 $0$0 $0Total $250

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Multiple

Map of project area

City of Eugene 2012-2017 Capital Improvement Program
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TRANSPORTATION PROJECTS

Figure 4a

TRANSPORTATION PROJECTS

Figure 5b

Site-specific CIP projects shown in funding 
tables for 2012-2017 as $50,000 or more

Jeppesen Acres Road - Gilham Rd to Providence St
Alder St and 13th Ave Bicyle and Pedestrian Improvements
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City of Eugene 2012 – 2017 Capital Improvement Program 

Transportation 
 
The majority of projects in the Transportation section are derived from the TransPlan, updated 
in 2002, and the Regional Transportation Plan, adopted in 2007. Other plans and policies 
which provide direction for the transportation projects include the Central Area 
Transportation Study (CATS), the Arterial-Collector Street Plan, neighborhood and local area 
refinement plans, the adopted Growth Management Policies, and the Pavement Preservation
and Sidewalk infill programs.  
 
Project Subcategories  
 
Transportation projects are described in one of five ways: 
 

1. Functional and Safety Improvements – This subcategory includes proposed 
transportation improvements involving: 

• Neighborhood transportation livability projects; 
• ADA projects like accessible pedestrian signals and sidewalk access ramps; 
• Shared-use paths rehabilitations; 
• Pedestrian crossing stations; and  
• Traffic signals, streetlights, and intersection improvements. 
 

2. New Capital Facilities - This subcategory includes new streets built by the City or by 
private developers and new bicycle paths.  Funding for this subcategory comes from 
System Development Charges, the Special Assessment Capital Projects Fund, and can 
include state and federal grants. 

 
3. Preservation - These projects preserve the investment of existing improved transportation 

facilities where routine preventative maintenance activities are no longer cost-effective.  
These projects typically include overlays, slurry seals, and in some cases, reconstruction 
of existing streets. These projects are funded through the Local Motor Vehicle Fuel Tax, 
Transportation System Development Charge reimbursement fee, Federal Funds, and the 
2008 General Obligation bond. 

 
4. Upgrades to City Standards – Improves the existing substandard facilities to City 

standards. Typically these are street improvements which include improving the road 
structure, curbs and gutters, sidewalks, and underground utilities on an as needed basis. 
The primary funding used for these projects are Assessments and System Development 
Charges. 

 
5. Capacity Enhancement – Projects in this subcategory typically involve increasing the 

number of vehicles or bikes that can travel through the system. Funding for these projects 
generally come from a combination of Assessments and System Development Charges,. 

 
Transportation projects provide opportunities to respond to adopted Growth Management 
Policies #11 (enhancing alternative modes of transportation), #13 (relieving severe congestion), 
and #15 (supporting desirable forms of development). 
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City of Eugene 2012 – 2017 Capital Improvement Program 

Funding Outlook 
The Transportation Capital Funds are a combination of General Road, Pavement Preservation, 
and General Obligation bonds used to fund transportation projects throughout the Eugene 
transportation system. The General Road Capital Fund is used to fund projects with a dedicated 
revenue source, such as Neighborhood Transportation Livability from the General Fund or 
shared-use path rehabilitation funded through grants.  
 
The decrease in development is reflected in the decrease of System Development Charge 
projects being funded. The Pavement Preservation Fund is funded from the five cent local motor 
vehicle fuel tax. Local motor vehicle fuel taxes can be used to preserve the transportation system, 
but not to increase the capacity or to upgrade the streets.  

 

State of Oregon, 
$707,000 

2008 Street Bond, 
$18,750,000 

Delayed 
Assessments, 

$62,000 

General Capital 
Projects, $180,000 Pavement 

Preservation Capital, 
$18,800,000 

Special Assessments 
Cap., $760,000 

Stormwater SDC, 
$356,000 

Stormwater Utility -
Capital, $1,200,000 

Transportation SDC, 
$5,462,000 

Wastewater Utility -
Capital, $600,000 

Transportation Funding Sources
FY12-17 CIP Totals $46,877,000 in Funded Projects

 
 
In May 2007, the City Council recommended a target of $18 million in annual pavement 
preservation funding which would allow the City to begin to slow the growth in the preservation 
project backlog while other funding options were being developed. A $35.9 million, five year, 
general obligation bond to preserve streets was approved by the voters of Eugene in November 
2008 for 32 specific street projects and with at least $350,000 per year allocated to off-street 
bicycle and pedestrian path rehabilitation.  The following table provides a high-level summary of 
the current pavement preservation funding and projected funding shortfall in FY12-17 (in 
thousands of $): 
 

Funding Source FY12 FY13 FY14 FY15 FY16 FY17 Total 
2008 GO Bond 9,140 7,480 2,130 0 0 0 18,750 
Pavement Preservation Capital 3,300 3,100 3,100 3,100 3,100 3,100 18,800 
Stormwater Utility - Capital 200 200 200 200 200 200 1,200 
Wastewater Utility - Capital 100 100 100 100 100 100 600 
Transportation SDC 300 370 400 400 400 400 2,270 
Total Funded 13,040 11,250 5,930 3,800 3,800 3,800 41,620
Funding Shortfall 4,960 6,750 12,070 14,200 14,200 14,200 66,380
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Transportation

Functional and Safety Improvements

Funding Secured

Alder Street and 13th Avenue Bicycle and Pedestrian Improvements
Project Description: Improve the safety, functionality and aesthetics for pedestrians and bicyclists on 
Alder Street (Broadway to 19th Avenue) and 13th Avenue (Alder Street to Kincaid Street) near the 
University of Oregon (UO) campus.  Improvements include a new two-way cycletrack facility on Alder 
Street and improving the pedestrian space on the high-traffic sections of Alder Street and 13th Avenue with 
bicycle signal upgrades, pavement markings, signs, improve deficient sidewalks, lighting and landscaping.

This project meets priority measure 2 of TransPlan Financial Policy #6.  This project provides better access 
for alternate modes and is included in the Six-Year CIP because it includes funding sources – 
transportation SDCs and federal Transportation Enhancement funds - that are not available for projects 
that meet the first priority measure of “Protect the existing system”.

Project Status: Not Started   New project in FY2012-17 CIP.

Specific Plans/Policies Related to this Project
TransPlan

20132012 20152014
Fund

Total20172016

State of Oregon $707$0$707 $0$0 $0 $0

Transportation SDC $79$0$79 $0$0 $0 $0

$0 $0$786 $0Total $786$0 $0

Capital Costs ($ in thousands)

Ward: Ward 3
Neighborhood: West University

Project Vicinity Map

City of Eugene 2012-2017 Capital Improvement Program
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Transportation

Functional and Safety Improvements

Funding Secured

Neighborhood Transportation Liveability
Project Description: Neighborhood transportation projects on local streets including traffic calming 
projects: speed humps, diverters, chokers, circles, street lights; bike and pedestrian improvements; transit 
facilities; and other street enhancements.  Program addresses neighborhood liveability issues which are 
prioritized with the assistance of neighborhood organizations. This project has both funding secured and 
funding not identified components and is listed in both the funded and funding not identified sections of this 
document.  Assumes $30,000 ongoing appropriation. $70,000 represents the unmet need.

This project meets priority measure 1 of TransPlan Financial Policy #6 to preserve the functionality of the 
existing transportation system by providing improvements that increase safety for alternative modes and 
safer traffic operations.

Project Status: In Progress   This program is an expansion of the traffic calming program to address 
multiple transportation issues that affect neighborhood liveablity on local streets. Improvements may 
include: street lights, bike and pedestrian facilities, transit facilities and traffic calming improvements. 
Funds are budgeted under this program and then are transferred to specific projects as they are identified 
and developed. Funded at $30,000 in FY06, FY07, FY09, FY10 and FY11 Capital Budgets. Funding in 
FY08 Capital Budget was $100,000. Previous CIP title: Neighborhood Traffic Calming.

Specific Plans/Policies Related to this Project
Council Specific Direction

20132012 20152014
Fund

Total20172016

General Capital Projects $180$30$30 $30$30 $30 $30

$30 $30$30 $30Total $180$30 $30

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Traffic calming speed hump

City of Eugene 2012-2017 Capital Improvement Program
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Transportation

Functional and Safety Improvements

Funding Identified

Street Lighting (Arterials and Collectors)
Project Description: Install new or upgraded street lights along existing arterial and collector streets and 
bike paths based on priority needs.

This project meets priority measure 1 of TransPlan Financial Policy #6 to preserve the functionality of 
the existing transportation system by providing safety improvements for alternative modes and by 
improving traffic operations.

Project Status: In Progress   This is an ongoing program. Funds are budgeted under this program and 
then are transferred to specific projects as they are identified and developed. Funded at $60,000 in each of 
FY06, FY07, FY08 and FY09 Capital Budgets. Not funded in FY10 and FY11 Capital Budgets.

Specific Plans/Policies Related to this Project
TransPlan

20132012 20152014
Fund

Total2016 2017

Transportation SDC $360$60$60 $60$60 $60 $60

$60 $60$60 $60Total $360$60 $60

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Street Lights

City of Eugene 2012-2017 Capital Improvement Program
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Transportation

Functional and Safety Improvements

Funding Identified

Traffic Operations Improvement Program
Project Description: Safety and transportation system management improvements, including adding turn 
lanes and bicycle lanes, pedestrian crossings, median islands, safety devices, and other restriping and 
channelization modifications.

This project meets priority measure 1 of TransPlan Financial Policy #6 to preserve the functionality of the 
existing transportation system by providing safety improvements for alternative modes and by improving 
traffic operations.

Project Status: In Progress   This is an ongoing program. Funds are budgeted under this program and 
then are transferred to specific projects as they are identified and developed. Funded at $50,000 in each of 
FY06, FY07, FY08, FY09, FY10 and $150,000 in FY11 Capital Budgets.

Specific Plans/Policies Related to this Project
TransPlan

20132012 20152014
Fund

Total2016 2017

Transportation SDC $600$100$100 $100$100 $100 $100

$100 $100$100 $100Total $600$100 $100

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Pedestrian Island

City of Eugene 2012-2017 Capital Improvement Program
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Transportation

Functional and Safety Improvements

Funding Identified

Traffic Signal Improvements and Upgrades
Project Description: Install new traffic signals and upgrade existing traffic signal system to improve 
efficiency, reduce delay, improve air quality, and facilitate multi-modal traffic flow. Project locations are 
based on a priority rating system that considers traffic volumes, delays, accidents, standard signal 
warrants and other traffic and development-dependent factors.

This project meets priority measure 1 of TransPlan Financial Policy #6 to preserve the functionality of the 
existing transportation system by providing safety improvements for alternative modes and by improving 
traffic operations.

Project Status: In Progress   This is an ongoing program. Funds are budgeted under this program and 
then are transferred to specific projects as they are identified and developed. Funded at $150,000 in each 
of FY06, FY07, FY08, FY09, FY10, and FY11 Capital Budgets.

Specific Plans/Policies Related to this Project
Master Traffic Communications Plan

Traffic Signal List

TransPlan

20132012 20152014
Fund

Total20172016

Transportation SDC $1,040$150$150 $180$190 $190 $180

$190 $180$150 $150Total $1,040$190 $180

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Traffic signal

City of Eugene 2012-2017 Capital Improvement Program
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Transportation

Preservation and Maintenance

Funding Secured

Pavement Preservation Program
Project Description: Preserve existing improved streets City-wide, through overlays and surface 
treatments. This program also includes reconstruction projects for roadways deteriorated to a point where 
investment in capital preservation and preventative maintenance are not cost-effective. This is an ongoing 
program. Funds are budgeted under this program and then are transferred to specific projects as they are 
identified and developed. Funded at $4.47 million in FY06, $5.28 million in FY07, $4.24 million in FY08, 
$8.78 million in FY09, $2.70 million in FY10, and $3.26 million in FY11 Capital Budgets.

Project Status: In Progress   

Specific Plans/Policies Related to this Project
Council Goal - Transportation Initiative

Pavement Management Program

TransPlan

20132012 20152014
Fund

Total20172016

Wastewater Utility - Capital $600$100$100 $100$100 $100 $100

Transportation SDC $2,270$370$300 $400$400 $400 $400

Stormwater Utility - Capital $1,200$200$200 $200$200 $200 $200

Pavement Preservation Cap. $18,800$3,100$3,300 $3,100$3,100 $3,100 $3,100

$3,800 $3,800 $3,900 $3,770Total $22,870$3,800 $3,800

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Pavement Preservation Program in action.

City of Eugene 2012-2017 Capital Improvement Program
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Transportation

Preservation and Maintenance

Funding Secured

Pavement Preservation Program - 2008 Transportation Bond
Project Description: The 2010 Pavement Management Report listed the City's backlog of needed 
pavement preservation projects at over $150 million.  In May 2007, the Council Subcommittee on 
Transportation Funding Solutions recommended a total yearly pavement preservation funding target of $18 
million. Staff estimates that current funding sources for pavement preservation (i.e., $0.05 local motor 
vehicle fuel tax and Transportation SDCs reimbursement component) will generate about $3.5 million in 
annual revenue for FY12-17. The voters approved a five year general obligation bond in November 2008 to 
address a portion of the funding gap. The bond listed 32 specific projects to be completed and at least 
$350,000 each year for off-street multi-use path projects. In 2009, the Street Repair Review Panel 
recommended taking advantage of the favorable bid climate and frontload some of the later projects into 
the 2011 and 2012 construction seasons.  Public Works is implementing this recommendation.

Project Status: In Progress   New in the FY2012-17 CIP.

Specific Plans/Policies Related to this Project
Council Goal - Transportation Initiative

Pavement Management Program

TransPlan

20132012 20152014
Fund

Total20172016

2008 Transportation Bond $18,750$7,480$9,140 $0$2,130 $0 $0

$2,130 $0$9,140 $7,480Total $18,750$0 $0

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Capital pavement overlay in progress.

City of Eugene 2012-2017 Capital Improvement Program
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Transportation

Upgrades and Capacity Enhancement

Funding Secured

Services for New Development/Grant Matching Funds Transportation
Project Description: Unspecified petitioned infrastructure improvements to support new development and 
response to infrastructure needs in developing areas (typically transportation improvement projects that 
may include wastewater and stormwater system components). Also, the local funding match for bicycle 
and pedestrian improvements funded through state and federal grant projects.

This funding will be used for projects to improve unimproved collector streets to City standards and meets 
priority 2 of TransPlan Financial Policy #6 by improving the safety, efficiency and capacity of existing 
transportation facilities, and by providing better access for alternative modes.  Also, projects using this 
funding will include funding sources - assessments to benefiting properties and transportation SDC’s -  that 
are not available for projects that meet the first priority measure of “Protect the existing system”. Finally, 
these funds may be used to provide the local match for state and federal grant funds.

Project Status: In Progress   This is an ongoing program that is being expanded to include local match 
funds for grant opportunities. Funds are budgeted under this program and then are transferred to specific 
projects as they are identified and developed. Funded at $370,000 in FY06, $400,000 in each of FY07, 
FY08, and FY09 Capital Budgets. Not funded in FY10 and FY11 Capital Budgets.

Specific Plans/Policies Related to this Project
SDC City Code and Methodologies

20132012 20152014
Fund

Total20172016

Transportation SDC $900$150$150 $150$150 $150 $150

$150 $150$150 $150Total $900$150 $150

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

New sidewalk under construction

City of Eugene 2012-2017 Capital Improvement Program
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Transportation

Upgrades to City Standards

Funding Identified

Jeppesen Acres Road, Gilham Road to Providence Street
Project Description: Upgrade to a two-lane urban facility from Gilham Road to Providence Street.  
Improvements include street lights, street trees, travel lanes, planting strips, and sidewalks on both sides of 
the street.

This project improves an unimproved collector street to City standards and meets priority 2 of TransPlan 
Financial Policy #6 by improving the safety, efficiency and capacity of existing transportation facilities, and 
by providing better access for alternative modes.  Also, this project is included in the Six-Year CIP because 
the project includes funding sources - assessments to benefiting properties and Transportation SDCs -  that 
are not available for projects that meet the first priority measure of “Protect the existing system”.

Project Status: Not Started   Previously included in FY2008-13 and FY2010-15 CIP.

Specific Plans/Policies Related to this Project
Arterial-Collector Street Plan

TransPlan

20132012 20152014
Fund

Total20172016

Special Assessments Cap. $760$760$0 $0$0 $0 $0

Delayed Assessments $62$62$0 $0$0 $0 $0

Stormwater SDC $356$56$300 $0$0 $0 $0

Transportation SDC $213$100$113 $0$0 $0 $0

$0 $0$413 $978Total $1,391$0 $0

Capital Costs ($ in thousands)

Ward: Ward 4
Neighborhood: Cal Young

Jeppesen Acres Road, Gilham Road to 
Providence Street

City of Eugene 2012-2017 Capital Improvement Program
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Transportation

Functional and Safety Improvements

Funding Not Identified

Accessible Pedestrian Signals
Project Description: Install accessible pedestrian signals at intersections prioritized by the City's Human 
Rights Commission - Accessibility Committee. This project will continue an annual program (similar to the 
ADA curb cut program) of $65,000 per year to upgrade pedestrian signals system wide to add accessibility 
functions.

This project meets priority measure 1 of TransPlan Financial Policy #6 to preserve the functionality of the 
existing transportation system by providing safety improvements for alternative modes.

Project Status: In Progress   This is an ongoing program to retrofit existing pedestrian signals with 
accessible pedestrian crossing technology. Funds are budgeted under this project and later are assigned 
to specific projects as they are identified and developed.

Specific Plans/Policies Related to this Project
Council Specific Direction

20132012 2017201620152014 Total

$390$65$65 $65$65$65$65Other

$65 $65 $65 $65$65 $65Total $390

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Audible Pedestrian Signal 26th & Hilyard
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Transportation

Functional and Safety Improvements

Funding Not Identified

Blair and Van Buren Active Transportation Corridor
Project Description: The corridor limits are Blair Boulevard from Monroe Street to 2nd Avenue and Van 
Buren Street from Blair Boulevard to Clark Street, continuing on Clark Street to Grant Street, and then on 
Grant Street to the Willamette River Paths.  The proposed work includes improving the walking and biking 
environment by adding safer street crossings (pedestrian ramps and curb extensions), installing pedestrian 
scale lighting, reducing polluted road runoff, upgrading pedestrian signals to audible devices and 
highlighting the corridor as an active transportation facility with signs and pavement markings.

This project meets priority measure 2 of TransPlan Financial Policy #6.  This project provides better 
access for alternate modes and is included in the Six-Year CIP because it includes funding sources - 
Transportation SDCs and federal Transportation Enhancement funds - that are not available for projects 
that meet the first priority measure of “Protect the existing system”.

Project Status: Not Started   New project in FY2012-17 CIP. An application for a federal transportation 
enhancement grant has been submitted.

Specific Plans/Policies Related to this Project
TransPlan

20132012 2017201620152014 Total

$665$0$0 $0$0$0$665Federal Funds

$82$0$0 $0$0$0$82Transportation SDC

$747 $0 $0 $0$0 $0Total $747

Capital Costs ($ in thousands)

Ward: Ward 7
Neighborhood: Whiteaker

Vicinity Map
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Transportation

Functional and Safety Improvements

Funding Not Identified

Coburg Road Traffic Communications Upgrades
Project Description: Install a fiber optic trunkline and Ethernet switches from the Regional Information 
System data center downtown to Crescent Avenue to provide traffic communications and interconnection 
to signals in the Coburg Road corridor. Install hub equipment and camera control server at the RIS.

This project meets priority measure 1 of TransPlan Financial Policy #6, to preserve the functionality of 
the existing transportation system through improved traffic operations.

Project Status: Not Started   New project in FY2012-17 CIP.

Specific Plans/Policies Related to this Project
Master Traffic Communications Plan

TransPlan

20132012 2017201620152014 Total

$720$720$0 $0$0$0$0Transportation SDC

$0 $0 $0 $0$0 $720Total $720

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods

Vicinity map
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Transportation

Functional and Safety Improvements

Funding Not Identified

Franklin Boulevard Multiway Boulevard Improvements
Project Description: Reconstruct Franklin between approximately 400 feet east of Walnut to Onyx to 
reconfigure into a multiway boulevard with two through lanes each direction,  turn lanes, local access 
lanes, curb and gutter, wide sidewalks, medians, street trees, modified or new traffic signals and street 
lights, and an additional Bus Rapid Transit (BRT) lane. Also includes, the addition of a second BRT lane 
from Onyx to Walnut, and sidewalk improvements between E. 11th and Alder.

This project meets priority measure 1 of TransPlan Financial Policy #6, to preserve the functionality of the 
existing transportation system, by providing access management,  improved traffic operations, and safety 
improvements.

Project Status: Not Started   New project in FY2012-17 CIP.

Specific Plans/Policies Related to this Project
Regional Transportation Plan

20132012 2017201620152014 Total

$14,082$0$0 $0$0$0$14,082Federal Funds

$1,741$0$0 $0$0$0$1,741Riverfront Capital Projects

$15,823 $0 $0 $0$0 $0Total $15,823

Capital Costs ($ in thousands)

Ward: Ward 3
Neighborhood: University of Oregon

Franklin Multi-way Boulevard Improvements
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Transportation

Functional and Safety Improvements

Funding Not Identified

Neighborhood Transportation Liveability
Project Description: Neighborhood transportation projects on local streets including traffic calming 
projects: speed humps, diverters, chokers, circles, street lights; bike and pedestrian improvements; transit 
facilities; and other street enhancements.  Program addresses neighborhood liveability issues which are 
prioritized with the assistance of neighborhood organizations. This project has both funding secured and 
funding not identified components and is listed in both the funded and funding not identified sections of this 
document.  Assumes $30,000 ongoing appropriation. $70,000 represents the unmet need.

This project meets priority measure 1 of TransPlan Financial Policy #6 to preserve the functionality of the 
existing transportation system by providing improvements that increase safety for alternative modes, and 
safer traffic operations.

Project Status: In Progress   This program is an expansion of the traffic calming program to address 
multiple transportation issues that affect neighborhood liveablity on local streets. Improvements may include: 
street lights, bike and pedestrian facilities, transit facilities and traffic calming improvements. Funds are 
budgeted under this program and then are transferred to specific projects as they are identified and 
developed. Funded at $30,000 in FY06, FY07, FY09, FY10, and FY11 Capital Budgets. Funding in FY08 
Capital Budget was $100,000. Previous CIP title: Neighborhood Traffic Calming.

Specific Plans/Policies Related to this Project
Council Specific Direction

20132012 20152014 Total2016 2017Fund

$420$70$70 $70$70 $70 $70General Capital Projects

$70 $70$70 $70Total $420$70 $70

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Traffic calming speed hump
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Transportation

Functional and Safety Improvements

Funding Not Identified

Fern Ridge Shared Use Path – Chambers to Garfield/Arthur
Project Description: This project will replace a failing section of asphalt bike path along the Amazon 
Creek.  The replacement path will be 12 feet wide and relocated northerly to allow for restoration of the 
creek.  Lighting will be improved with this project, and amenities such as benches, trash cans and bike 
racks will be added.

This project will meet priority measure 1 of TransPlan Financial Policy #6 to preserve the functionality of 
the existing transportation system.

Project Status: In Progress   New project in FY2012-17 CIP. An ODOT Rapid Readiness grant allowed 
for design beginning in Fall 2010.  This project is for the construction of the designed project.

Specific Plans/Policies Related to this Project
Arterial-Collector Street Plan

TransPlan

20132012 2017201620152014 Total

$851$0$851 $0$0$0$0Federal Funds

$0 $0 $0 $0$851 $0Total $851

Capital Costs ($ in thousands)

Ward: Ward 1
Neighborhood: Far West

Fern Ridge Shared Use Path from Chambers 
to Garfield/Arthur
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Transportation

Functional and Safety Improvements

Funding Not Identified

Sidewalk Access Ramps
Project Description: Install sidewalk access ramps at intersection corners and other needed locations 
throughout the City, including the installation of new ramps and reconstruction of existing ramps to comply 
with ADA and City standards. The funding source has not yet been determined.  Funding source may vary 
from year to year.

Improvements to provide access ramps at corners is required to comply with ADA law. This project meets 
priority measure 1 of TransPlan Financial Policy #6 to preserve the functionality of the existing 
transportation system by providing safety improvements for alternative modes.

Project Status: In Progress   This is an ongoing program. Funds are budgeted under this program and 
then are transferred to specific projects as they are identified and developed. Funded at $60,000 in FY08, 
FY09, FY10, and FY11 Capital Budgets through the Community Development Block Grant Program.

Specific Plans/Policies Related to this Project
Americans with Disabilities Act (ADA) Transition Plan

TransPlan

20132012 2017201620152014 Total

$360$60$60 $60$60$60$60Other

$60 $60 $60 $60$60 $60Total $360

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Accessible sidewalk ramp
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Transportation

New Capital Facilities

Funding Not Identified

Shared Use Path/Commerce Street Connector (Amazon Channel)
Project Description: Construct a shared use path connection from Commerce Street across the Amazon 
Channel to the Fern Ridge Path.  Connector path is approximately 400' long and includes two structures 
for a crossing of the Amazon Channel and a side channel.

This project meets priority measure 4 of TransPlan Financial Policy #6.  This project constructs a connector
from the street network and a busy commercial area to a major off-street path and is included in the 
Six-Year CIP because it includes funding sources - Transportation SDCs and federal funds - that are not 
available for projects that meet the first priority measure of “Protect the existing system”.

Project Status: Not Started   New project in FY2012-17 CIP.

Specific Plans/Policies Related to this Project
TransPlan

20132012 2017201620152014 Total

$1,068$0$0 $0$0$0$1,068Federal Funds

$132$0$0 $0$0$0$132Transportation SDC

$1,200 $0 $0 $0$0 $0Total $1,200

Capital Costs ($ in thousands)

Ward: Ward 8
Neighborhood: West Eugene

Shared Use Path/Commerce Street Connector 
(Amazon Channel)

City of Eugene 2012-2017 Capital Improvement Program
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Transportation

New Capital Facilities

Funding Not Identified

Shared Use Path/Jessen Path from Beltline Road to Terry Street
Project Description: Construct a shared use path in west Eugene connecting the Beltline Road path to 
Terry Street.  The proposed path is approximately 5,900' long, and includes a 12' wide wearing surface 
with 2' wide shoulders and pedestrian scale lighting.  Also, construct connector paths at Devos, E Irwin, and 
W Irwin Streets.  This project will provide a valuable east-west shared use path in west Eugene, 
connecting the Beltline Path, a 146-acre natural area, neighborhoods, and Terry Street which connects to 
schools and the Fern Ridge Path.

This project meets priority measure 4 of TransPlan Financial Policy #6.  This project provides an east-west 
off-street path in west Eugene where there are few such facilities, and is included in the Six-Year CIP 
because it includes funding sources - Transportation SDCs and federal Transportation Enhancement funds 
- that are not available for projects that meet the first priority measure of “Protect the existing system”.

Project Status: Not Started   New project in FY2012-17 CIP. An application for a federal transportation 
enhancement grant has been submitted.

Specific Plans/Policies Related to this Project
TransPlan

20132012 2017201620152014 Total

$1,328$0$0 $0$0$0$1,328Federal Funds

$164$0$0 $0$0$0$164Transportation SDC

$1,492 $0 $0 $0$0 $0Total $1,492

Capital Costs ($ in thousands)

Ward: Outside City Limits
Neighborhood: N/A

Shared Use Path/Jessen Path from Beltline 
Road to Terry Street
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Transportation

New Capital Facilities

Funding Not Identified

Shared Use Path/West Bank Path 800' South of River Ave. to Formac 
Project Description: Construct a portion of the West Bank Trail from the existing path approximately 800' 
south of River Avenue along the Willamette River to the existing path at Formac Avenue.

This project meets priority measure 4 of TransPlan Financial Policy #6. This project fills in a missing 
segment of the City's planned river bank trail system, and is included in the Six-Year CIP because it 
includes funding sources - Transportation SDC's and federal transportation funds - that are not available for 
projects that meet the first priority measure of "Protect the existing system".

Project Status: Not Started   Included in FY2008-13 CIP as an unfunded project. In FY2008-13 and 
FY09-14 MYFP. Funding for this project has been requested as part of the re-authorization of the federal 
transportation legislation.

Specific Plans/Policies Related to this Project
TransPlan

20132012 2017201620152014 Total

$2,477$0$0 $0$0$0$2,477Federal Funds

$2,477 $0 $0 $0$0 $0Total $2,477

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Multiple Neighborhoods

Shared Use Path/West Bank Path 800' South 
of River Ave. to Formac Ave.
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Transportation

New Capital Facilities

Funding Not Identified

Shared Use Path/Westmoreland Park
Project Description: New east to west shared use path through Westmoreland Park from Filmore St. to 
Taylor St., and new path to connect from existing path in park south to 24th Avenue through City owned 
property. Includes lighting along existing and new path. Project moved out to FY13 from prior CIP.

This project meets priority measure 4 of TransPlan Financial Policy #6. This project fills in a missing 
segment of the City's planned trail system, and is included in the Six-Year CIP because it includes funding 
sources - Transportation SDCs and federal transportation funds - that are not available for projects that 
meet the first priority measure of "Protect the existing system".

Project Status: Not Started   Included as an unfunded project in FY2008-2013 and FY2010-15 CIP. An 
application for a federal transportation enhancement grant has been submitted.

Specific Plans/Policies Related to this Project
TransPlan

20132012 2017201620152014 Total

$993$993$0 $0$0$0$0Federal Funds

$0 $0 $0 $0$0 $993Total $993

Capital Costs ($ in thousands)

Ward: Ward 1
Neighborhood: Friendly Area

Site of Westmoreland Park bike path
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Transportation

Preservation and Maintenance

Funding Not Identified

Pavement Preservation Program - Funding for Project Backlog
Project Description: The 2010 Pavement Management Report listed the City's backlog of needed 
pavement preservation projects at over $150 million.  In May 2007, the Council Subcommittee on 
Transportation Funding Solutions recommended a total yearly pavement preservation funding target of $18 
million. Unfunded amout shown is net of local motor vehicle fuel tax revenue, Transportation SDC 
reimbursement revenue, and 2008 Transportation Bond revenue. The Transportation Bond expires in 
FY14.

Project Status: In Progress   Included in FY2008-13, FY2010-15, FY2012-17 CIP. In FY2007-12, FY2008-13, 
FY2009-14, FY2010-15, FY2012-17 MYFP.

Specific Plans/Policies Related to this Project
Council Goal - Transportation Initiative

Pavement Management Program

TransPlan

20132012 2017201620152014 Total

$64,450$7,030$7,260 $14,500$14,500$14,500$6,660Pavement Preservation Capital

$6,660 $14,500 $14,500 $14,500$7,260 $7,030Total $64,450

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

Capital pavement overlay project in progress.
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Transportation

Functional and Safety Improvements

Funding Not Identified

Shared Use Path North Bank: DeFazio Bridge to Leisure Lane
Project Description: Create a 12 feet wide path making changes to existing path.  Construct new 
concrete where existing path is exposed aggregate;  overlay on asphalt path. Path amenities will include 
lights along a portion of the path. No work will be done on recent concrete work.

This project will meet priority 1 of TransPlan Financial Policy #6 to preserve the functionality of the existing 
transportation system.

Project Status: In Progress   New project in FY2012-17 CIP. An ODOT rapid readiness grant allowed 
design to be done in 2010.  This project is for the construction of the completed design.

Specific Plans/Policies Related to this Project
TransPlan

20132012 2017201620152014 Total

$1,341$0$1,341 $0$0$0$0Federal Funds

$0 $0 $0 $0$1,341 $0Total $1,341

Capital Costs ($ in thousands)

Ward: Ward 4
Neighborhood: Harlow

Shared Use Path North Bank: DeFazio Bridge 
to Leisure Lane

City of Eugene 2012-2017 Capital Improvement Program
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Transportation

Upgrades to City Standards

Funding Not Identified

Bailey Hill Road, Warren to 1,100' South of Bertelsen
Project Description: Upgrades to the two lane urban facility; including curb and gutter, bike lanes, 
sidewalk and street lights from Warren Street to 1100' south of Bertelsen.  From Warren to Bertelsen, 
improvements are anticipated to primarily be on the south side of the street.  From Bertelsen to the south, 
full street width improvements are anticipated.

This project improves an unimproved collector street to City standards and meets priority 2 of TransPlan 
Financial Policy #6 by improving the safety, efficiency and capacity of existing transportation facilities, and 
by providing better access for alternative modes.  Also this project is included in the Six-Year CIP because 
the project includes funding sources - assessments to benefiting properties and Transportation SDC’s -  that 
are not available for projects that meet the first priority measure of “Protect the existing system.”

Project Status: Not Started   Included in FY2006-11 CIP as an unfunded project. Not included in 
FY2008-13 CIP. Partially funded in FY2010-15 CIP.

Specific Plans/Policies Related to this Project
Arterial-Collector Street Plan

TransPlan

20132012 20152014 Total2016 2017Fund

$947$0$0 $0$947 $0 $0Special Assessments Cap.

$462$0$0 $0$462 $0 $0Stormwater SDC

$3,248$0$0 $0$3,248 $0 $0Transportation SDC

$4,657 $0$0 $0Total $4,657$0 $0

Capital Costs ($ in thousands)

Ward: Ward 8
Neighborhood: Churchill

Area considered for upgrade/enhancement.
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Transportation

Upgrades to City Standards

Funding Not Identified

Bertelsen Road (18th - Bailey Hill)
Project Description: Upgrade to minor arterial standards with two travel lanes, a center turn lane, bike 
lanes, and sidewalks. 

Conduct context sensitive design process that takes into consideration nature preserve on west side of 
street. Possible design concepts that could come out of this process include building a sidewalk on the east 
side of the street and using natural stormwater systems, such as bioswales, on the west side of the street.

Project Status: Not Started   In FY2008-13 & FY2010-15 CIP in out years.

Specific Plans/Policies Related to this Project
Arterial-Collector Street Plan

TransPlan

20132012 20152014 Total2016 2017Fund

$368$0$0 $0$368 $0 $0Special Assessments Cap.

$104$0$0 $0$104 $0 $0Delayed Assessments

$471$0$0 $0$471 $0 $0Stormwater SDC

$1,447$0$0 $0$1,447 $0 $0Transportation SDC

$2,390 $0$0 $0Total $2,390$0 $0

Capital Costs ($ in thousands)

Ward: Ward 8
Neighborhood: Churchill

Bertelsen Road from 18th Avenue to Bailey Hill 
Road

City of Eugene 2012-2017 Capital Improvement Program
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Wastewater  
 
This section of the CIP describes projects associated with the local collection and transmission of 
wastewater from Eugene to the regional water pollution control facility owned and operated by 
the Metropolitan Wastewater Management Commission (MWMC).  Projects associated with the 
regional water pollution control facility and other regional facilities are a part of the MWMC 
Capital Program. The Capital Improvement Program for Wastewater is supported by the 1992 
Urban Sanitary Sewer Master Plan and the Wet Weather Flow Management Plan.  These plans 
identify future needs and estimate the costs to extend service to developing areas within the 
Urban Growth Boundary (UGB).  These plans also include recommendations for rehabilitation 
of existing systems and management of infiltration and inflow (I&I) entering the wastewater 
collection system. 
 
The I&I program (Wastewater System Rehabilitation) is a strategic approach designed to reduce 
or limit the amount of groundwater/rainwater flow that is treated at the regional water pollution 
control facility, as well as retain the carrying capacity of the collection system and maintain the 
infrastructure.  Currently, illicit connections to the wastewater system or deterioration of the 
collection system (open joints, cracks, etc.) are allowing excessive groundwater or rainwater to 
enter the system.  This reduces the carrying capacity of the collection system and contributes to 
large peaks in the flows that are treated at the water pollution control facility.  The Wet Weather 
Flow Management Plan (WWFMP) reinforces a focus on I&I reduction through rehabilitation of 
the existing system.  The WWFMP also recommends the development of a program to address 
the private portion of the collection system; the community sewers rehabilitation program is a 
first step in that effort.   
 
The WWFMP for the wastewater system serving the Eugene/Springfield metropolitan area was 
adopted by the Metropolitan Wastewater Management Commission in the winter of 2001 and 
accepted by the City Council of Eugene shortly thereafter.  A citizens committee and open 
houses were utilized during the development of the plan. Elements of the study reinforce the 
recommendations for rehabilitation in the Urban Sanitary Sewer Master Plan. 
 
Project Subcategories  
 
Wastewater projects are described in one of two ways: 
 
1. Preservation and Maintenance - The wastewater system rehabilitation projects focus on 

inflow and infiltration (I&I) in our aging system and maintaining aging local pump 
stations.  In addition to reduction of I&I to keep overall collection and treatment costs 
down, the I&I program protects the public’s investment in existing facilities where 
routine preventive maintenance activities are no longer cost-effective.  These projects are 
primarily funded by user fees.  The pump station rehabilitation projects are to upgrade 
older pump stations to increase efficiency and to lower operation costs.  The community 
sewers rehabilitation program will provide wastewater systems adjacent to properties to 
reduce inflow and infiltration and operational problems.  All of the projects in the 
preservation and maintenance subcategory have an element that will provide additional 
capacity as a result of the increase in efficient operations, or reduction in I&I, but the 
primary focus of the projects is to preserve and maintain the facility. 
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2. New Capital Facilities - These projects result in a new capital asset and generally occur 
in anticipation of, or in response to, new development.  The projects in this subcategory 
are in anticipation of the ongoing development in West Eugene including the industrial 
area in northwest Eugene. New capital facilities are funded mainly by assessments, user 
fees, system development charge fees, and through construction of system components 
by new development.  

 
In general, projects in both subcategories help address Growth Management Policy #17, 
protection/enhancement of air and water quality and habitat. 
 
Funding  
 
The Wastewater Capital Program is supported by local wastewater user fees, wastewater system 
development charges, and assessments to property owners.  Expansion of the wastewater 
collection system is financed primarily by assessments and system development charges on new 
development. 

 

Wastewater 
SDC, $1,230,000 

Wastewater 
Utility - Capital, 

$11,830,000 

Wastewater Funding Sources
FY12-17 CIP Totals $13,060,000 for Funded Projects
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Wastewater

New Capital Facilities

Funding Secured

Wastewater Services for New Development
Project Description: City's share of miscellaneous wastewater system projects petitioned for by benefiting 
property owners.  Pays for necessary wastewater capacity and other costs not assessable to adjacent 
properties.  Allows City to respond to requested projects in a timely manner.

Project Status: In Progress   This is an ongoing project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $200,000 in FY08, 
$70,000 in FY09, $50,000 in FY10, and $0 in FY11 Capital Budgets.

Specific Plans/Policies Related to this Project
Urban Sanitary Sewer Master Plan

20132012 20152014
Fund

Total2016 2017

Sanitary Sewer SDC $1,000$200$200 $150$200 $125 $125

$200 $150$200 $200Total $1,000$125 $125

Capital Costs ($ in thousands)

Ward: Citywide
Neighborhood: Citywide

New manholes are one component of the 
infrastructure that gets built in conjunction with 
new development.
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Wastewater

Preservation and Maintenance

Funding Secured

Community Sewers Rehabilitation
Project Description: A program to address a portion of the wastewater system that involves long private 
laterals in the public right-of-way, or laterals crossing multiple properties to get to the public system.  
Projects extend public sewer to individual lots.  Work will be done in conjunction with the Wastewater 
System Rehabilitation projects, in coordination with the Pavement Preservation and Pavement Bond 
Programs, or independently as problems arise.  New services built with this program eliminate private 
services traveling great lengths in the public right-of-way or through neighboring properties to reach a 
public system in the right-of-way.

Project Status: In Progress   This is an ongoing project. Funds are budgeted under this project and later 
are assigned to specific projects as they are identified and developed. Funded in FY06 at $300,000, FY07 
at $204,000; FY08, FY09, FY10, and FY11 - at $300,000 in each Capital Budget.

Specific Plans/Policies Related to this Project
Urban Sanitary Sewer Master Plan

Wet Weather Flow Management Plan (WWFMP)

20132012 20152014
Fund

Total2016 2017

Wastewater Utility - Capital $1,200$200$200 $200$200 $200 $200

$200 $200$200 $200Total $1,200$200 $200

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Citywide

Service line being built at property line as part 
of the Community Wastewater Sewers project.
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Wastewater

Preservation and Maintenance

Funding Secured

Pump Station Rehabilitation
Project Description: Program to provide service to aging pump stations in the local system to maximize 
efficient operation and minimize costs and operational problems.

Project Status: In Progress   This is an ongoing project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $466,000 in FY08, 
$800,000 in FY09, $0 in FY10 and $100,000 in FY11 Capital Budgets.

Specific Plans/Policies Related to this Project
Urban Sanitary Sewer Master Plan

20132012 20152014
Fund

Total2016 2017

Wastewater Utility - Capital $1,880$310$310 $320$310 $310 $320

$310 $320$310 $310Total $1,880$310 $320

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Citywide

The inside of pump stations consist of wet 
wells (shown here) to store flows before they 
are pumped further in the system and dry wells 
for the mechanical elements.  Replacing 
worn-out pumps, electrical components or 
piping are some of the improvements made 
under the Pump Station Rehabilitation 
program.

City of Eugene 2012-2017 Capital Improvement Program

207



Wastewater

Preservation and Maintenance

Funding Secured

Wastewater System Rehabilitation
Project Description: Preserve and rehabilitate an aging wastewater system; decrease inflow and 
infiltration and address increased wet weather flows.  Continue work in southeast and downtown Eugene 
and expand to the Bethel and Ferry Street Bridge areas where high inflow and infiltration rates have been 
noted.

Project Status: In Progress   This is an ongoing program. Funds are budgeted under this program and 
then are transferred to specific projects as they are identified and developed. Past funding in the capital 
budgets: FY06 - $2 million; FY07 - $1.29 million; FY08 - $1.37 million; FY09 - $1.25 million; FY10 - 
$1.47 million; FY11 - $1.54 million.

Specific Plans/Policies Related to this Project
Urban Sanitary Sewer Master Plan

Wet Weather Flow Management Plan (WWFMP)

20132012 20152014
Fund

Total2016 2017

Wastewater Utility - Capital $8,750$1,460$1,460 $1,460$1,460 $1,460 $1,450

Sanitary Sewer SDC $230$0$0 $65$0 $85 $80

$1,460 $1,525$1,460 $1,460Total $8,980$1,545 $1,530

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Citywide

Wastewater pipe that has water leaking into 
the system.
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Wastewater

Preservation and Maintenance

Funding Not Identified

Community Sewers Rehabilitation
Project Description: A program to address a portion of the wastewater system that involves long private 
laterals in the public right-of-way, or laterals crossing multiple properties to get to the public system.  
Projects extend public sewer to individual lots.  Work will be done in conjunction with the Wastewater 
System Rehabilitation projects, in coordination with the Pavement Preservation and Transportation Bond 
Programs, or independently as problems arise.  New services built with this program eliminate private 
services traveling great lengths in the public right-of-way or through neighboring properties to reach a 
public system in the right-of-way.

Project Status: In Progress   This is an ongoing project. Funds are budgeted under this project and later 
are assigned to specific projects as they are identified and developed. Funded in FY06 at $300,000, FY07 
at $204,000; FY08, FY09, FY10, and FY11 - at $300,000 in each Capital Budget.

Specific Plans/Policies Related to this Project
Urban Sanitary Sewer Master Plan

Wet Weather Flow Management Plan (WWFMP)

20132012 2017201620152014 Total

$1,200$200$200 $200$200$200$200Wastewater Utility - Capital

$200 $200 $200 $200$200 $200Total $1,200

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Citywide

Service line being built at property line as part 
of the Community Wastewater Sewers project.
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Wastewater

Preservation and Maintenance

Funding Not Identified

Pump Station Rehabilitation
Project Description: Program to provide service to aging pump stations in the local system to maximize 
efficient operation and minimize costs and operational problems.

Project Status: In Progress   This is an ongoing project. Funds are budgeted under this project and then 
are transferred to specific projects as they are identified and developed. Funded at $466,000 in FY08, 
$800,000 in FY09, $0 in FY10, and $100,000 in FY11 Capital Budgets.

Specific Plans/Policies Related to this Project
Urban Sanitary Sewer Master Plan

20132012 2017201620152014 Total

$420$70$70 $70$70$70$70Wastewater Utility - Capital

$70 $70 $70 $70$70 $70Total $420

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Citywide

Pump station 
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Wastewater

Preservation and Maintenance

Funding Not Identified

Wastewater System Rehabilitation
Project Description: Preserve and rehabilitate an aging wastewater system; decrease inflow and 
infiltration and address increased wet weather flows.  Continue work in southeast and downtown Eugene 
and expand to the Bethel and Ferry Street Bridge areas where high inflow and infiltration rates have been 
noted.

Project Status: In Progress   This is an ongoing program. Funds are budgeted under this program and 
then are transferred to specific projects as they are identified and developed. Past funding in the capital 
budgets: FY06 - $2 million; FY07 - $1.29 million; FY08 - $1.37 million; FY09 - $1.25 million; FY10 - 
$1.47 million; FY11 - $1.54 million.

Specific Plans/Policies Related to this Project
Urban Sanitary Sewer Master Plan

Wet Weather Flow Management Plan (WWFMP)

20132012 2017201620152014 Total

$2,770$500$500 $420$415$435$500Wastewater Utility - Capital

$500 $435 $415 $420$500 $500Total $2,770

Capital Costs ($ in thousands)

Ward: Multiple Wards
Neighborhood: Citywide

Wastewater pipe that has water leaking into 
the system.
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GLOSSARY OF TERMS  
 

 
City of Eugene 2012 – 2017 Capital Improvement Program 

 
ASSESSMENT 
Any fee, charge or assessment that does not 
exceed the actual cost incurred by a unit of 
government for design, construction and 
financing of a local improvement such as 
streets and alley paving, sidewalks and sewers. 
  
 
ASSESSMENT BONDS 
See “Special Assessment Bonds”. 
 
ASSETS 
Resources having a monetary value and that 
are owned or held by an entity. 
 
BOND or BOND ISSUE 
A certificate of debt guaranteeing payment of 
the original investment plus interest on specific 
dates.  Bonds are typically used by 
governments to pay for large public projects 
like fire stations. 
 
BORROWING 
Funds for major capital improvement projects 
can be acquired through borrowing, which is 
repaid either through property taxes or project 
revenues.  Borrowing is a way to match the 
benefits of a capital project with the users of 
that project over time.  The City of Eugene 
uses short-term and long-term borrowing to 
create, acquire or renovate capital assets.  The 
City does not borrow on a short-term basis to 
support on-going operations. 
 
BUDGET COMMITTEE 
Fiscal planning board of a local government 
consisting of the governing body plus an equal 
number of electors appointed by the governing 
body. (ORS 294.336) 
 

BUDGET DOCUMENT 
Written report showing a government's 
comprehensive financial plan for a specified 
period (usually one or two fiscal years), 
including both the capital and operating 
budgets.  In Eugene, the budget document is 
prepared by the City Manager and submitted to 
the public and the Budget Committee for 
review. 
 
CAPITAL BUDGET 
A plan of proposed capital projects and the 
means for financing them. The City’s Capital 
budget includes funding for assets that have a 
useful life of one or more years such as 
buildings, public infrastructure, and land 
acquisitions. 
 
CAPITAL IMPROVEMENT 
A term defined in ORS 310.410(19) to include 
land, structures, facilities, machinery, 
equipment or furnishings having a useful life 
longer than one year.  See “Capital Project”. 
 
CAPITAL IMPROVEMENT PROGRAM 
(CIP) 
A major budgeting and planning tool through 
which needed capital projects are identified, 
evaluated, priced and discussed with the general 
public and the Budget Committee.  
 
CAPITAL OUTLAY 
A departmental expenditure. Includes items that 
generally have a useful life of one or more 
years, such as machinery, land, furniture, 
equipment, or buildings (ORS 294.352(6)).  For 
the City, an operating budget expenditure for 
items like furniture, equipment, portable 
machinery, and vehicles that have a useful life 
of one or more years. Capital outlay 
expenditures are reviewed at each fiscal year 
end for purposes of classifying expenditures as 
“fixed assets”. 
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CAPITAL PROJECT 
The acquisition, creation or extension of the 
useful life of a fixed asset that has a life 
expectancy greater than one year and a 
monetary value greater than a pre-defined 
threshold ($5,000 for Eugene), such as a public 
building.  Repair or renovation of an existing 
fixed asset, acquisition of equipment or general 
planning and design activities can also be 
considered a capital project under certain 
circumstances.  See “Capital Improvement”. 
 
CAPITAL PROJECT FUND 
A fund created to account for financial 
resources to be used for the acquisition or 
construction of major capital facilities other 
than those accounted for in specific funds.  
 
CATEGORY 
Capital projects in the CIP are grouped into 
specific program categories by program. 
Categories in the CIP are: Airport, Parks & 
Open Space, Public Buildings & Facilities, 
Stormwater, Transportation, and Wastewater.  
 
DEBT 
An obligation resulting from the borrowing of 
money or from the purchase of goods and 
services.  Debt of governmental units can 
include such items as general obligation bonds, 
revenue bonds, short-term notes, lines of credit 
and leases. 
 
DEBT SERVICE  
The amount of money needed to make periodic 
payments on the principal and interest on an 
outstanding debt.  Debt service is usually 
expressed as an annual amount. 
 

ENTERPRISE FUND 
A fund established to account for operations 
that are financed and operated in a manner 
similar to private business enterprises.  They are 
usually self-supporting.  In Eugene, the airport 
operations are accounted for as an Enterprise 
Fund, for example. 
 
EXPENDITURES 
Expenditures include current departmental 
expenditures (personnel services, services and 
materials, capital outlay) and non-departmental 
expenses (interfund transfers, loans, debt 
service, contingency, reserves, balance available 
and unappropriated ending fund balance).  
 
FISCAL YEAR 
A 12-month period that determines the time 
frame for financial reporting, budgeting and 
accounting.  At the end of the fiscal year, the 
financial position and results of operations are 
determined.  For the City of Eugene, the fiscal 
year is July 1 to June 30. 
 
FUND 
A fiscal and accounting entity to record cash 
and other financial resources, related liabilities, 
balances and changes, all segregated for 
specific, regulated activities and objectives.  
Each fund is established for the purpose of 
carrying out specific activities or to attain 
certain objectives in accordance with legal 
restrictions or agreements. 
 
FUND TYPE 
There are seven generic governmental fund 
types: General, Special Revenue, Debt Service, 
Capital Projects, Enterprise, and Internal 
Service Funds. 
 

214



GLOSSARY OF TERMS  
 

 
City of Eugene 2012 – 2017 Capital Improvement Program 

FUNDING IDENTIFIED 
This funding status represents projects with a 
high likelihood of having available funding 
such as state monies or ongoing grants. 
 
FUNDING NOT IDENTIFIED 
This funding status represents projects with a 
funding status where funding has not been 
identified within the six-year CIP Period. 
Generally, these projects represent an unmet 
capital need. 
 
FUNDING SECURED 
This funding status represents projects with 
secured/dedicated funding such as SDC’s and 
Assessments funding sources. 
 
FUNDING STATUS 
Capital projects in the CIP are assigned one of 
four funding status levels. Funding Secured, 
Funding Identified, Funding Not Identified, 
and Placeholder. See individual listing. 
 
GENERAL CAPITAL PROJECTS FUND 
Capital fund used to account for all financial 
resources for capital activities, except those 
required to be accounted for in another fund.  
Source of revenue is the General (operating) 
Fund of the City.  Only expenditures related to 
capital activities are made from this fund. 
 
GENERAL FUND 
General operating fund of the City.  The 
General Fund is used to account for all 
financial resources except those required to be 
accounted for in another fund.  Principal 
sources of revenue are property taxes, charges 
for services and intergovernmental revenues.  
Primary expenditures of the General Fund are 
made for public safety, parks, recreation and 
cultural services and general administration. 
 

 
GENERAL OBLIGATION (G.O.) BOND 
A bond that is secured by the pledge of a gov-
ernment’s “full faith and credit”.  General obli-
gation bonds issued by a local government are 
secured by the government=s ad valorem taxing 
power, which is typically not subject to a con-
stitutional limitation on the tax rate.  In Oregon, 
Measure 5 and Measure 50 define those general 
obligation bonds that are excluded from the M5 
tax rate limits. 
 
INFRASTRUCTURE 
Public domain fixed assets such as roads, 
bridges, streets and sidewalks and similar assets 
that are immovable and of value only to the 
government unit. 
 
INTERGOVERNMENTAL REVENUE 
The City receives grants from the federal, state 
and local governments, as well as a share of the 
state’s cigarette and liquor taxes. 
 
LEVY 
Gross amount of property taxes imposed on 
taxable property.  The net amount received by a 
government will be less than the gross levy as a 
result of delinquent or uncollectible payments or 
early payment discounts.  Budgets are devel-
oped on the basis of the projected amount of 
property taxes receivable. 
 
LIMITED TAX GENERAL OBLIGATION 
BOND 
A bond that is secured by the pledge of a 
government’s taxing authority that is limited as 
to the rate or amount. 
 
LOCAL GOVERNMENT 
Any city, county, port, school district, public or 
quasi-public corporation (including a municipal 
utility or dock commission).  ORS 294.311(19)) 
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LOCAL IMPROVEMENT 
Capital construction project, or part thereof, 
undertaken by a governmental unit, which 
provides a special benefit only to specific 
properties or rectifies a problem caused by 
specific properties.  The costs of the local 
improvement are assessed against those 
specific properties upon the completion of the 
project.  The property owner may elect to pay 
for the assessment plus interest over a period of 
ten years. 
 
LOCAL OPTION LEVY 
Under Measure 50, local governments and 
special districts were given the ability to ask 
voters for temporary authority to increase taxes 
through approval of a local option levy.  The 
maximum length of time for a local option levy 
is 10 years, depending on the purpose of the 
levy.  A local option levy must be approved by 
a majority of voters at a general election or an 
election with at least a 50% voter turnout. 
 
NONGENERAL FUNDS 
All funds other than the General (operating) 
Fund.  These include: Special Revenue, Debt 
Service, Capital Project, Enterprise, and 
Internal Service Funds. 
  
OPERATING BUDGET 
Financial plan for paying general operating 
expenditures.  The operating budget includes 
funding for the City’s daily operations, such as 
labor, materials, services and equipment 
acquisition, as well as debt service, 
miscellaneous fiscal transactions and reserve 
funds needed to provide services to the public. 
 

OPERATIONS AND MAINTENANCE 
Includes operating expenses, such as labor, 
materials, supplies and equipment, plus 
maintenance expenses for capital infrastructure. 
 Does not include capital improvements, debt 
service on outstanding borrowing, reserve funds 
and other miscellaneous financial transactions. 
 
PROGRAM 
A group of related activities to accomplish a 
major service or function. 
 
PROPERTY TAX 
A tax assessed equally against the assessed 
value of all taxable property within a 
government’s boundaries.  
 
PROPOSED BUDGET 
Financial and operating program prepared by 
the City Manager and submitted to the public 
and the Budget Committee for review. 
 
RESOURCE 
Estimated beginning funds on hand plus 
anticipated receipts.  (ORS 294.316)  
 
REQUIREMENT 
An expenditure or net decrease to a fund’s 
resources, either a departmental, non-
departmental or capital expenditure. 
 
RESOLUTION 
A decision, opinion, policy or directive of a 
municipality expressed in a formally drafted 
document and voted upon. 
REVENUE BOND 
A bond that is payable from the revenue 
generated from the operation of the facility 
being financed by the bond, such as a parking 
facility.  A revenue bond can also be secured by 
any other revenues a jurisdiction decides to 
pledge. 
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REVENUES 
Monies received or anticipated by the City 
from either tax or nontax sources. 
 
SPECIAL ASSESSMENT 
Charges imposed against property in a 
particular locality because that property 
receives a special benefit by virtue of some 
public improvement, separate and apart from 
the general benefit accruing to the public at 
large.  Special assessments must be 
apportioned according to the value of the 
benefit received, rather than the cost of the 
improvement and may not exceed the value of 
such benefit. 
 
SPECIAL ASSESSMENT BOND 
A bond issue payable from the payments on 
special assessments imposed against properties 
that have been specially benefitted by the 
construction of public improvements, such as 
sidewalks or sewer systems. 
 
SPECIAL REVENUE FUNDS 
A fund used to account for the proceeds of 
certain revenue sources that are legally 
restricted to expenditure for specific purposes.  
In Eugene, the Road Fund is a Special Revenue 
Fund that accounts for maintenance and 
construction of the City’s roads with resources 
provided by the City’s share of gas taxes and 
Lane County Urban Transition Revenues. 
 
SUBCATEGORY 
Projects in the CIP are assigned to a specific 
subcategory. Subcategory represents a distinct 
area of capital improvement such as a 
preservation and maintenance activity or 
construction of a new capital facility. See the 
Reader’s Guide for a full listing of 
subcategories. 

 
SUPPLEMENTAL BUDGET 
A financial plan that is presented to the City 
Council subsequent to the passage of the fiscal 
year appropriation act (adopted budget) to 
recognize unexpected needs or to spend 
revenues not anticipated at the time the annual 
budget was adopted.  A supplemental budget 
cannot be used to authorize a property tax levy. 
 (ORS 294.480)  
 
SYSTEM DEVELOPMENT CHARGE (SDC) 
Designed to finance the construction, extension 
or enlargement of a park, street, storm sewer or 
sewerage or disposal system.  SDCs are 
imposed by a governmental unit as a condition 
to issuance of any occupancy permit or imposed 
by a governmental unit at such other time as, by 
ordinance, it may determine. See (ORS 
223.299). 
 
TAX 
Compulsory charges levied by a government for 
the purpose of raising revenue.  Taxes are used 
to pay for services or improvements provided 
for the general public benefit. 
 
TAX LEVY 
Total amount of property taxes imposed by a 
local government unit.  
 
UNFUNDED PROJECT 
Unfunded projects are those capital projects 
where the resources necessary to complete them 
have not been identified. Both unfunded and 
funded projects are included in the CIP to 
provide a complete listing of capital needs 
throughout the City.  See also “Funding Status”. 
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